

# CITY OF LOS ANGELES

CALIFORNIA

Office of the  
CITY CLERK

JUNE LAGMAY  
City Clerk

HOLLY L. WOLCOTT  
Executive Officer



Council and Public Services  
Room 395, City Hall  
Los Angeles, CA 90012  
General Information - (213) 978-1133  
Fax: (213) 978-1040

[www.cityclerk.lacity.org](http://www.cityclerk.lacity.org)

ANTONIO R. VILLARAIGOSA  
MAYOR

December 8, 2010

To All Interested Parties:

**City Attorney (w/ blue slip)**

The City Council adopted the action(s), as attached, under Council file

No. 10-1759, at its meeting held December 7, 2010.



City Clerk  
io

49

COMMUNICATION

TO: LOS ANGELES CITY COUNCIL

File No. 10-1759

FROM: COUNCILMEMBER GREIG SMITH, CHAIR  
COUNCILMEMBER TONY CARDENAS, VICE-CHAIR  
PUBLIC SAFETY COMMITTEE

COMMUNICATION FROM CHAIR AND VICE-CHAIR, PUBLIC SAFETY COMMITTEE relative to extending the term of the contract with Choy Associates for continued architectural/engineering consultant services for the North Central Animal Shelter project.

Recommendation for Council action:

APPROVE and AUTHORIZE the President, Board of Public Works to execute Amendment No. 2 to Contract No. C-102336 between the City and Choy Associates, the architectural/engineering consultant for the North Central Animal Shelter project, extending the contract term by five years through August 31, 2015, subject to the approval of the City Attorney as to form and legality.

Fiscal Impact Statement: The CAO reports that the proposed amendment extends the term of the design contract between the City and Choy Associates with no fiscal impact to the General Fund. These architectural services are paid by Proposition F General Obligation Bond monies.

Community Impact Statement: None submitted.

Summary:

In a report to the Mayor dated November 4, 2010 (attached to the Council file), the CAO recommends approval of a Bureau of Engineering request for authority to extend its contract with Choy Associates for continued architectural/engineering consultant services for the North Central Animal Shelter project. The CAO reports that Engineering previously acted to scale back this project due to higher than expected construction costs. As a result of improved construction conditions, funds have been identified to restore the scope of this project.

At the Public Safety Committee meeting held November 22, 2010, Committee Chair and Member recommended that Council approve the CAO's recommendation.

Respectfully submitted,

  
GREIG SMITH, CHAIR  
PUBLIC SAFETY COMMITTEE

TONY CARDENAS, VICE-CHAIR  
PUBLIC SAFETY COMMITTEE

**ADOPTED**

DEC 07 2010

**LOS ANGELES CITY COUNCIL**

MEMBER	VOTE
SMITH:	YES
CÁRDENAS:	YES
PERRY:	ABSENT
REYES:	ABSENT
ZINE:	ABSENT