

ARTS, ENTERTAINMENT, PARKS AND RIVER COMMITTEE REPORT relative to executing Amendment No. 2 to Proposition K Grant with the Environmental Charter Schools(ECS) to extend the deadline for completion of design and construction till December 31, 2018.

Recommendations for Council action:

1. APPROVE the ECS request to extend the deadline for the completion of design and construction for their Urban Greening and Youth Recreation Facilities Project from June 26, 2017 to December 31, 2018.
2. AUTHORIZE the City Engineer to negotiate and execute Amendment No. 2 to Proposition K Grant Agreement No. C-124141, to extend the construction deadline of the project to December 31, 2018.

Fiscal Impact Statement: The L.A. For Kids Steering Committee reports that There is no immediate impact on the General Fund as a result of the recommended actions.

Community Impact Statement: None submitted.

#### SUMMARY

At the meeting held on August 23, 2017, your Arts, Entertainment, Parks and River Committee considered a L.A. for Kids Steering Committee report relative to executing Amendment No. 2 to Proposition K Grant Agreement No. C-124141 with the Environmental Charter Schools to extend the deadline for completion of design and construction till December 31, 2018. After an opportunity for public comment was held, the Committee moved to approve the recommendations presented in the L.A. for Kids Steering Committee report, as detailed above. This matter is now forwarded to the Council for its consideration.

Respectfully Submitted,

ARTS, ENTERTAINMENT, PARKS AND RIVER COMMITTEE



<u>MEMBER</u>	<u>VOTE</u>
O'FARRELL:	YES
RYU:	YES
PRICE:	YES

ME

**-NOT OFFICIAL UNTIL COUNCIL ACTS-**