

**BOARD OF PUBLIC WORKS
MEMBERS**

STEVE S. KANG
PRESIDENT

JENNY CHAVEZ
VICE PRESIDENT

JOHN GRANT
PRESIDENT PRO TEMPORE

FAITH I. MITCHELL
COMMISSIONER

ERNESTO CARDENAS
COMMISSIONER

ELYSE MATSON
EXECUTIVE OFFICER

CITY OF LOS ANGELES

CALIFORNIA



KAREN BASS
MAYOR

**DEPARTMENT OF
PUBLIC WORKS
BUREAU OF
ENGINEERING**

ALFRED MATA, PE
INTERIM CITY ENGINEER

1149 S. BROADWAY, SUITE 700
LOS ANGELES, CA 90015-2213

<http://engineering.lacity.gov>

May 18, 2026

The Honorable City Council
c/o Patrice Lattimore, City Clerk
Office of the City Clerk
Room 360, City Hall

COUNCIL FILE (CF) NO. 15-0989-S54 / OLYMPIC AND PARALYMPIC GAMES (LA 2028) / SET TEMPORARY CONSTRUCTION MORATORIUM WITHIN THE PUBLIC RIGHT-OF-WAY FROM MAY 1, 2028 TO SEPTEMBER 1, 2028

SUMMARY

On September 30, 2025, the City Council authorized the Bureau of Engineering (BOE) to establish and implement the 2028 Games Construction Moratorium. In consultation with the following City agencies, this Construction Moratorium (Moratorium) within the City's public right-of-way (ROW) is established to support the LA 2028 Games (Games):

- Office of Major Events
- Police Department
- Department of Transportation
- Department of Building and Safety
- Department of City Planning
- Bureau of Contract Administration
- Bureau of Street Services

RECOMMENDATION

That the City Council RECEIVE and FILE this report.

DISCUSSION

The Games is a special event officially scheduled from July 14, 2028 to July 30, 2028 (Olympics), and August 15, 2028 to August 27, 2028 (Paralympics). Extensive activities must occur at certain sites prior and after the event dates, including venue construction and preparation, security installations, training camps, media activities, and post-event de-staging and cleanup.



To effectively host the event, self-permitting city agencies shall not conduct work, and permitting city agencies shall not issue permits to others for work, during certain dates on certain city streets, to minimize the impact on events and venues of the Games, and special tourist areas. As such, activities and permits shall be limited to emergency work on the attached lists of streets from May 1, 2028 to September 1, 2028. In addition, every effort shall be made to prevent blockage of these streets for any other reason during that period. This list of streets represents the best available information as of the date of this report and is subject to change based on event operations and security needs.

Exemptions to the moratorium for non-emergency work may be allowed but will be limited based on event operations and security needs. Priority may be given to Games-related projects and activities. Per Council direction, BOE will also grant exemptions for construction activities related to the rebuilding of the Pacific Palisades whenever possible without compromising event security. All other exemption requests must be supported and recommended by both the local Council District and the Office of Major Events prior to final processing for permits (see Attachment A). Emergency Work will not be subject to the moratorium exemption procedure; it will follow the City's regular Emergency Work protocol.

FISCAL IMPACT

There is no fiscal impact from receiving and filing this report.

Respectfully Submitted,



Alfred Mata, P.E.
Interim City Engineer

AM/BM:hh;del

Box\EXE_2026 City Engineer\REPORT Games Construction Moratorium FINAL.pdf


Attachment: Draft Exemption Procedure for Construction Moratorium

cc: Karo Torossian, Office of the Mayor
Laura Rubio Cornejo, Department of Transportation
Osama Younan, Department of Building and Safety
Vince Bertoni, Department of City Planning
Steve S. Kang, Board of Public Works
Keith Mozee, Bureau of Street Services
John Reamer, Bureau of Contract Administration


**LA 2028 GAMES CONSTRUCTION MORATORIUM
EXCAVATION AND CONSTRUCTION RESTRICTIONS
LOS ANGELES AREA – MAP**

Construction moratorium areas and limits are set by DOT. They are generally informed by event venue locations and may be modified as needed by changes to event venue details or security needs, for example. Below are maps showing various moratorium areas proposed as of March 2026. DOT currently maintains up to date area closure information via this link: <https://www.google.com/maps/d/edit?mid=1qj575cFYF-z8IUzKn45uuWGrm7mnjA&ll=33.95512621590387%2C-118.37014949999998&z=11>

LA 2028 Games Construction Moratorium Restriction
Venue Site 1 – Exposition Park and Galen Center
Bounded by Normandie Ave, Vernon Ave, Main St, 23rd St, Hoover St, Adams Bl,
Vermont Ave, Washington Bl, Vermont Ave, and Adams Bl (to Normandie Ave).




LA 2028 Games Construction Moratorium Restriction
Venue Site 2 – LA LIVE and Convention Center
Bounded by Hoover St, Washington Bl, Main St, 7th St, and Alvarado St (to Hoover St).



LA 2028 Games Construction Moratorium Restriction

Venue Site 3 – Dodgers Stadium

Bounded by Glendale Bl, Alvarado St, Sunset Bl, Cesar Chavez, Vignes St, Alpine St, Spring St, College St, Broadway, Spring St, Ave 19, Riverside Dr, and Allesandro St (to Glendale Bl).



LA 2028 Games Construction Moratorium Restriction


Venue Site 4 – San Pedro

Bounded by Miner St, 22nd St, Pacific Ave, Stephen M White Dr, and the waterfront generally along Oliver Vickery Circle Wy, Shoshonean Rd (Private Street), Via Cabrillo Marina (Private Street), 22nd St, and Miner St.



LA 2028 Games Construction Moratorium Restriction
Venue Site 5 – Universal Studios

Bounded by Vineland Ave, Ventura Bl, Cahuenga Bl, Barham Bl, River Rd, Cahuenga Bl, and Camarillo St (to Vineland Ave).



LA 2028 Games Construction Moratorium Restriction

Venue Site 6 – Sepulveda Basin

Bounded by White Oak Ave, Ventura Bl, Sepulveda Bl, and Sherman Wy (to White Oak Ave).




LA 2028 Games Construction Moratorium Restriction
Venue Site 7 – Riviera Country Club
Bounded by Sunset Bl, Capri Dr (to Corsica Dr), country club venue, La Mesa Dr (at
San Vicente Bl), La Mesa Wy, 26th St, and Allenford Ave (to Sunset Bl).



LA 2028 Games Construction Moratorium Restriction
Venue Site 8 – Venice Beach
Bounded by Speedway, Venice Bl, Abbot Kinney Bl, and Westminster Ave (to
Speedway).



LA 2028 Games Construction Moratorium Restriction
Venue Site 9 – University of California Los Angeles
Bounded by Sepulveda Bl, Santa Monica Bl, Beverly Glen Bl, Sunset Bl, Sepulveda Bl,
Church Ln, and Sunset Bl (to Sepulveda Bl).



LA 2028 GAMES CONSTRUCTION MORATORIUM
EXCAVATION AND CONSTRUCTION RESTRICTIONS
LOS ANGELES AREA – STREET LIMITS

Construction moratorium areas and limits are set by DOT. They are generally informed by event venue locations and may be modified as needed by changes to event venue details or security needs, for example. Below is a list of the streets subject to the construction moratorium (proposed as of March 2026). DOT currently maintains up to date street closure information via this link:

<https://docs.google.com/spreadsheets/d/16e-sJveJ3KFSzB1cg5czQSCk3FtLtS8Yw8G8aC67RU8/edit?usp=sharing>

Venue Site 1

Exposition Park and Galen Center

Street

Vernon Av	between	Normandie Av	to	Main St
Martin Luther King Jr	between	Normandie Av	to	Main St
39th St	between	Figueroa St	to	Main St
Exposition Bl	between	Normandie Av	to	Figueroa St
37th St	between	Figueroa St	to	Main St
Jefferson Bl	between	Normandie Av	to	Main St
30th St	between	Vermont Av	to	Main St
Adams Bl	between	Normandie Av	to	Main St
23rd St	between	Hoover St	to	Main St
Normandie Av	between	Vernon Av	to	Adams Bl
Vermont Av	between	Vernon Av	to	Washington Bl
McClintock Av	between	Jefferson Bl	to	30th St
Hoover St	between	Jefferson Bl	to	23rd St
Hoover St	between	Vernon Av	to	Martin Luther King Jr
Figueroa St	between	Vernon Av	to	23rd St
Flower St	between	38th St	to	23rd St
Grand Av	between	39th St	to	23rd St
Hill St	between	Martin Luther King Jr	to	23rd St
Broadway	between	Vernon Av	to	23rd St
Main St	between	Vernon Av	to	23rd St

Venue Site 2

LA LIVE and Convention Center

Street

Washington Bl	between	Main St	to	Hoover St
Venice Bl	between	Main St	to	Hoover St

Pico Bl	between	Main St	to	Alvarado St
12th St	between	Main St	to	Figueroa St
11th St	between	Main St	to	Figueroa St
11th St	between	LA Live Way	to	Alvarado St
Olympic Bl	between	Main St	to	Alvarado St
9th St	between	Main St	to	Figueroa St
James M Wood Bl	between	Figueroa St	to	Alvarado St
8th St	between	Main St	to	Alvarado St
7th St	between	Main St	to	Alvarado St
Main St	between	Washington Bl	to	7th St
Broadway	between	Washington Bl	to	7th St
Hill St	between	Washington Bl	to	7th St
Olive St	between	Washington Bl	to	7th St
Grand Av	between	Washington Bl	to	7th St
Flower St	between	Washington Bl	to	7th St
Figueroa St	between	Washington Bl	to	7th St
Union Av	between	Washington Bl	to	7th St
Hoover St	between	Washington Bl	to	Venice Bl

Venue Site 3

Dodgers Stadium

Street

Cesar Chavez Av	between	Vignes St	to	Figueroa St
Sunset Bl	between	Figueroa St	to	Alvarado St
Scott Av	between	Stadium Way	to	Alvarado St
Vignes St	between	Cesar Chavez Av	to	Main St
Alpine St	between	Main St	to	Figueroa St
College St	between	Alameda St	to	Beaudry Av
Solano Av	between	Broadway	to	110 Fwy
Ave 19th	between	Spring St	to	Riverside Dr
Bishops Rd	between	Broadway	to	Cottage Home St
Stadium Wy	between	Bishops Rd	to	Riverside Dr
Solano Av	between	Jarvis St	to	Solano Canyon Dr
Academy Rd	between	Solano Canyon Dr	to	Stadium Wy
Riverside Dr	between	San Fernando Rd	to	Alesandro St
Alesandro St	between	Riverside Dr	to	Glendale Bl
Alvarado St	between	Sunset Bl	to	Berkeley Av

Venue Site 4

San Pedro

Street

Pacific Av	between 36th St	to 22nd St
22nd St	between Pacific St	to Harbor Bl
Via Cabrillo-Marina	between Shoshonean Rd	to 22nd St
Mine St	between 22nd St	to Harbor Bl
Harbor Bl	between 22nd St	to 110 Fwy

Venue Site 5

Universal Studios

Street

Barham Bl	between Cahuenga Bl	to City of Burbank Boundary
W Cahuenga Bl	between Barham Bl	to Lankershim Bl
Ventura Bl	between Lankershim Bl	to Vineland Av
Campo De Cahuenga	between Ventura Bl	to Lankershim Bl
Vineland Av	between Ventura Bl	to Camarillo St
Camarillo St	between Vineland Av	to Cahuenga Bl
Lankershim Bl	between Camarillo St	to Ventura Bl
Cahuenga Bl	between Camarillo St	to Ventura Bl

Venue Site 6

Sepulveda Basin

Street

White Oak Av	between Ventura Bl	to Sherman Way
Louise Av	between Victory Bl	to Sherman Way
Balboa Bl	between Ventura Bl	to Sherman Way
Hayvenhurst Av	between Ventura Bl	to Burbank Bl
Hayvenhurst Av	between Victory Bl	to Sherman Way
Woodley Av	between Burbank Bl	to Sherman Way
Haskell Av	between Victory Bl	to Sherman Way
Sepulveda Bl	between Ventura Bl	to Sherman Way
Ventura Bl	between Sepulveda Bl	to White Oak Av
Burbank Bl	between Sepulveda Bl	to White Oak Av
Victory Bl	between Sepulveda Bl	to White Oak Av
Vanowen St	between Sepulveda Bl	to White Oak Av
Sherman Way	between Sepulveda Bl	to White Oak Av

Venue Site 7

Riviera Country Club

Street

26th St	between San Vicente Bl	to Rockingham Av
Allenford Av	between Rockingham Av	to Sunset Bl
Brinkley Av	between Allenford Av	to Nimrod Pl
Longworth Dr	between Jonesboro Pl	to Allenford Av
Sunset Bl	between Capri Dr	to Allenford Av

Venue Site 8

Venice Beach

Street

Venice Bl	between Abbot Kinney Bl	to Speedway
Pacific Av	between Westminster Av	to Venice Bl
Abbot Kinney Bl	between Venice Bl	to Westminster Av
Venice Way	between Pacific Av	to Venice Bl
Windward Av	between Cabrillo Av	to Pacific Av
Grand Bl	between Windward Cir	to Venice Bl
Windward Cir		

Venue Site 9

University of California Los Angeles

Street

Sepulveda Bl	between Church Ln	to Santa Monica Bl
Veteran Av	between Sunset Bl	to Santa Monica Bl
Westwood Bl	between Le Conte Av	to Santa Monica Bl
Hilgard Av	between Sunset Bl	to Lindbrook Dr
Beverly Glen Bl	between Sunset Bl	to Santa Monica Bl
Ohio Av	between Sepulveda Bl	to Beverly Glen Bl
Santa Monica Bl	between Sepulveda Bl	to Beverly Glen Bl
Wilshire Bl	between Sepulveda Bl	to Beverly Glen Bl
Gayley Av	between Veteran Av	to Lindbrook Dr
Montana Av	between Sepulveda Bl	to Veteran Av
Sepulveda Way	between Sepulveda Bl	to Sunset Bl
Le Conte Av	between Gayley Av	to Hilgard Av
Montana Av	between Veteran Av	to Sepulveda Bl

DRAFT Construction Moratorium Exemption Procedure

LA 2028 GAMES CONSTRUCTION MORATORIUM PERIOD

From May 1, 2028 to September 1, 2028

All requests for a Construction Moratorium Exemption (CME), including documentation, shall be submitted through our online Customer Portal via <https://engpermits.lacity.org/public>

When proposed construction falls within the Construction Moratorium Period shown above, a CME is required to permit any work. To submit a request for a CME, please follow the procedure below.

Applicant must provide adequate time for review and processing by the Bureau of Engineering (BOE), the Los Angeles Department of Transportation (LADOT), the local Council District Office, and the Mayor's Office.

PROCEDURE

1. Locate your project on NavigateLA. See **More Information** section below for further assistance with NavigateLA.
2. Determine your location's Council District Office and BOE District Office.
3. Identify contact information for the Council District and BOE.
4. Send an email to the Council District, with copy to the Mayor's Office and BOE, requesting support for a CME.
 - a. A template for your email including the required information can be found via [INSERT WEB LINK]
 - b. Use the template to provide the Required Project Information for all listed items.
5. Submit a request for a CME through the online Customer Portal via <https://engpermits.lacity.org/public>
6. Once the Council District reviews the CME, they will inform the applicant and email their recommendation to the Mayor's Office and BOE within two (2) days of submittal.
7. Once the Mayor's Office reviews the CME and the Council District's recommendation, they will inform the applicant and email their response to BOE within two (2) days of submittal.
8. BOE will process the determination based on the submitted Required Project Information and the responses from the Council District Office and the Mayor's Office within two (2) days of submittal.
9. If the CME is approved, BOE will issue a CME Letter.
 - a. The approved CME Letter must be kept at the jobsite at all times and must be presented to a City Official upon request.
 - b. A copy of the approved CME Letter will be emailed to the Applicant, the Council District Office, the Mayor's Office, the President of the Board of Public Works, the Bureau of Contract Administration (BCA), the Bureau of Street Services (StreetsLA), BOE and LADOT staff.
10. If the CME is denied, construction cannot be performed during the Construction Moratorium dates listed above.

DRAFT Construction Moratorium Exemption Procedure

MORE INFORMATION

Construction Moratorium Online Information

You can find additional information via [INSERT WEB LINK].

NavigateLA

To locate the area Council District Office, LADOT District and BOE District Office on NavigateLA, please follow the steps below:

1. Go to NavigateLA via <https://navigatela.lacity.org/navigatela/>
2. Enter the project address or nearby cross streets in the Search NavigateLA box.
3. If the address is found, the parcel is highlighted and a Report Window pops up.
4. In the Report Window, select Parcel Is In Report. The Council District and BOE District for this location will be listed in this report.

City Contact Information

You can find the City Directory and contact information via <https://lacity.gov/directory>

Required Information for the Email to the Council District Office

The following Required Information must be included on your email request to the Council District, Mayor's Office and BOE. A template is available via [INSERT WEB LINK]

- A. Project name and address or cross streets.
- B. Applicant's contact information including: business name, business address, a contact person's name, phone number and email address. The contact person must be able to answer all technical questions about the project promptly.
- C. The type of permit including the Permit Number or Reference Number.
- D. State the Reason for the requested exemption. Explain why the work is necessary during the Construction Moratorium Period and cannot wait (e.g., non-emergency repair of sewer, cure time, installation of a needed service, etc.).
- E. State what specific Lane Closures you are requesting. List the name of the impacted street(s), the specific lane(s) required for the work (curb lane, parking lane, bike lane, sidewalk) and the direction (N, E, S, W) of travel (e.g., northbound curb lane of Vine Street between Selma Avenue and Hollywood Boulevard, etc.).
- F. If applicable, include a copy of your site-specific LADOT approved TMP/TCP. Otherwise, specify current WATCH manual pages or other LADOT standard plans to be used for temporary traffic control.

DRAFT Construction Moratorium Exemption Procedure

- G. List the specific date(s) and times for the requested exemption (e.g., 11-26-2025 to 11-27-2025 from 9:00 am to 3:30 pm, etc.).
- H. If you require a Peak Hour Exemption (PHE), let us know if you been granted, or have filed for, a PHE from BOE or BSS. If already issued, please include an electronic copy with your application. Peak Hours are from 6:00 am to 9:00 am and 3:30 p.m. to 7:00 p.m. Monday through Friday.
- I. If you have been granted a Noise Enforcement Exemption by the LAPD, include all pages of the exemption.
- J. If within a TCTMC Area, please submit a complete copy of the issued TCTMC Minutes listing your approval. If still in process and you have been issued a number, please provide that number. The CME cannot be issued prior to issuance of the TCTMC Minutes.

DRAFT LA 2028 Games Construction Moratorium **Email Template**

Implemented May 1, 2028 to September 1, 2028

To locate the Council Districts on NavigateLA, go to:

<https://navigatela.lacity.org/navigatela>

- open the “**Table of Contents**” tab (left most icon by the search bar) and scroll
 - down to “**Boundaries**” and open
 - Then select “**Council Districts**” and check the box.

A colored layer will show on the NavigateLA Map. When a cursor is held over the colored layer, it will list the Council District by Number and the name of the Council Person. At this point you can go to the City of Los Angeles <https://lacity.gov/directory> to get that CD’s contact phone number, address, or e-mail.

INSTRUCTIONS

Copy and Paste the following template into the main body of an empty Email. Then answer or fill in the information requested in **BLUE**. Once the form is complete, email this to the CD, Mayor’s Office and BOE District Office impacted by your project along with your TMP and any other supporting documents you may have. **Do not include the section above this writing on your email.**

Here is a Word Template you can copy and paste into a blank email, fill out **light blue** areas and send out to the CD, Mayor’s Office and BOE with your project information to request a Construction Moratorium Exemption.

TEMPLATES

Mr./Ms. (name), Council District **XX** Representative/s –

We are in the process of filing for a LA 2028 Games Construction Moratorium Exemption Request with the Bureau of Engineering. The **[name of]** Project is located at **[address/intersection]** and within your District. Specifics of the request are listed below and supporting paperwork is attached.

Council District (CD) **XX** review and acceptance is required prior to processing our request. BOE requires an authorization email from CD **XX** showing acceptance, modification or denial of our request. If you would be so kind to “Reply to All” it would be greatly appreciated.

(name), BOE (specify District) District Representative -
Below is our official request for a LA 2028 Games Construction Moratorium Exemption for [Project Name] at address or intersection of ___ & ___. **CD XX** has also been notified of this request, and we are waiting for their review and response.

If you have any questions about this request, I would be happy to answer them. My contact information is name, phone number, email address. (must be someone with the technical knowledge to answer project questions promptly)

Thank You,

The contacts "signature"

PROJECT INFORMATION

a) Project name (if applicable) and address or intersection of the work.

Project Name

Address

City, STATE, ZIP CODE

b) Applicant's business name, address with zip code, area code and telephone number and a contact person's name and direct number. The contact person must be able to answer all questions about the project including technical ones.

Applicant/Business Owners Name

Business Address

City, STATE, ZIP CODE

Business/Contractors Contact: NAME (213) 123-4567

Traffic Control Contact or Subcontractor (if any): NAME (323) 123-4567

c) Permit Number and Issuing Department– Specify if it's a Bureau of Engineering (BOE) and the type of permit with permit number and/or Bureau of Street Services (BSS) type of permit and the permit number.

BOE Permit: U, E, S, W, etc. + permit number 00000000 **AND/OR**

Bureau of Street Services Permit: Material Stores, Overload, etc + permit number 0000-00-0000

d) Reason(s) for the requested exemption: why the work needs to be done during the Moratorium period and cannot wait until the Moratorium is over (i.e. non-emergency repair of sewer, cure time, installation of a needed service, etc.).

Requesting the City to approve the requested lane closure(s) during the construction moratorium period because

_____ (Explain the need for the Exemption for your particular project at length. Use as much space as you need).

The inability for Business/Contractor to employ a [example- lane closure] during the requested construction moratorium period would

_____ (Explain what the delay until September 2, 2028 would do to the project in terms of monetary impact and scheduling impact. Use as much space as you need).

e) Lane Closures required: list the specific lane(s) required for the work & direction(s) of travel of those lanes (i.e. north bound curb lane of Vine Street between Selma Avenue & Hollywood Boulevard). **You must state the lanes you are requesting even with an attached LADOT reviewed and accepted Traffic Mitigation Plan (TMP).** Failure to list the required lane closure information may delay processing.

Example: Requesting the closure of the #2 N/B lane on Main St., including a sidewalk closure on the east side of Main St. from 1st St. to Temple St.

f) Include your TMP method for the work along with a copy of that method (i.e. WATCH manual [include year] or a DOT reviewed and accepted TMP). An electronic copy of this information is acceptable as long as it includes the LADOT sign off. (check)

_____ **Provided**

_____ **Not provided and why: (in review, at TCTMC, etc.)**

g) Specific date/s and times for the requested exemption. **Allowable work hours in the City of Los Angeles are Monday through Friday 9:00 a.m. to 3:30 p.m.; and Saturday 8:00 a.m. to 6:00 p.m.** Work outside of those hours may require a Peak Hour Exemption and/or a Noise Variance.

DATE/S AND TIMES REQUESTED (example: 11-27-25 9:00 a.m. to 3:30 p.m.)

h) Tell us if you have applied for or been granted a **Peak Hour Exemption** from BOE or BSS. If already issued, *please include an electronic copy with your Construction Moratorium Request.* Peak Hours are from 6:00 a.m. to 9:00 a.m. and from 3:30 p.m. to 7:00 p.m. Monday through Friday. The Peak Hour of 6:00 a.m. to 7:00 a.m. also requires a Police Commission Noise Variance Exemption (see item I below). (check)

_____ **Provided**

_____ **Not Provided and why:(in process with __BOE/ __BSS as of _____(date) or __ (other - state)**

i) Include a copy of any **Noise Enforcement Exemption/s** granted for Night or Sunday work from the Police Commission or advise us if you are in the process with the Commission for an Exemption. (check)

_____ **Copy provided**

_____ **No Noise Variance was requested**

j) If in a **TCTMC** area, please submit a copy of the issued TCTMC Minutes. (check)

___ Copy provided TCTMC Number _____

___ In process, TCTMC Minutes not issued

___ Anticipated issuance date _____

Send this completed form as an e-mail to the City Council District and the BOE District Office impacted by the worksite, along with the Mayor's Office. That email will begin the Construction Moratorium Exemption (CME) process.