

PROCUREMENT SUMMARY

| | |
|----|---|
| 1. | Recommended Vendor(s): EthosEnergy Field Services, LLC |
| 2. | Procurement Type: Request for Proposal |
| 3. | Procurement Details: A. Contract Status: Amendment to Existing B. Bid Advertisement Date: N/A C. Pre-Bid Conference Date: N/A D. Number of Downloads of Solicitation: N/A E. Number of Bids/Proposals Received: N/A F. Protest Received: No |
| 4. | Buyer Assigned: Charvon Tolson |
| 5. | Contract Administrator: Lars Black |
| 6. | LADWP System: Power |
| 7. | Contact Person for Item: Lars Black |

A. Summary of Bids Received/Evaluation Rating Summary of Proposals

Not Applicable for Contract Amendment.

B. Evaluation of Bid/Proposal/Cooperative Agreement

Not Applicable for Contract Amendment.

C. Contract/Vendor History

| Contract History | | | | | |
|---------------------|-------------------------------------|---------------------|------------|-------------|-----------------------------|
| Contract/ PO No. | Contractor | Term of Contract | Start Date | Ending Date | Original Contract Amount |
| 47471-6 | Wood Group Field Services, Inc. | 4 Years | 10-17-05 | 6-29-09 | \$23,954,872.60 |
| 47109-3 | EthosEnergy Field Services, Inc. | 3 Years | 10-03-12 | 10-02-15 | \$12,842,595.00 |

D. Local Business Preference Program (LBPP)

LBPP was included in the Request for Proposal No. 90057. However, EthosEnergy is not a certified Local Business Enterprise.

E. Additional Outreach Efforts Taken

Not Applicable for Contract Amendment.

F. Small Business Enterprise (SBE)/Disabled Veterans Business Enterprise (DVBE)/Minority Business Enterprise (MBE)/Woman Business Enterprise (WBE)/Other Business Enterprise (OBE) Subcontracting Participation

EthosEnergy enumerated the steps taken regarding a Good Faith Effort (GFE) to reach out to MBE, WBE, and OBE firms. Based on the information provided, EthosEnergy met LADWP's GFE requirement and reported an estimated WBE participation of 3.77 percent or approximately \$421,190, an estimated OBE participation of 28.40 percent or approximately \$3.2 million, and an estimated MBE participation of 1.45 percent or approximately \$162,175.

MBE SUBCONTRACTING

| MBE SUBCONTRACTOR | ORIGINAL CONTRACT (CONTRACT AMOUNT \$11,167,474) | | PARTICIPATION THROUGH DEC 2014 (CONTRACT AMOUNT \$11,243,939.92) | | PROJECTED PARTICIPATION DUE TO PROPOSED AMENDMENT (AMOUNT \$0) | | |
|------------------------|--|---------------------|--|---------------------|--|--------------------------|-----------------------------|
| | COMMITTED AMOUNT | PERCENT OF CONTRACT | ACTUAL AMOUNT | PERCENT OF CONTRACT | PROPOSED \$ IN AMENDMENT | REVISED TOTAL SUB AMOUNT | REVISED PERCENT OF CONTRACT |
| Purakal Cylinders Inc. | \$162,175.00 | 1.45% | \$209,625.40 | 1.86% | \$0 | \$209,625.40 | 1.86% |

WBE SUBCONTRACTING

| WBE SUBCONTRACTOR | ORIGINAL CONTRACT (CONTRACT AMOUNT \$11,167,474) | | PARTICIPATION THROUGH DEC 2014 (CONTRACT AMOUNT \$11,243,939.92) | | PROJECTED PARTICIPATION DUE TO PROPOSED AMENDMENT (AMOUNT \$0) | | |
|--------------------------------|--|---------------------|--|---------------------|--|--------------------------|-----------------------------|
| | COMMITTED AMOUNT | PERCENT OF CONTRACT | ACTUAL AMOUNT | PERCENT OF CONTRACT | PROPOSED \$ IN AMENDMENT | REVISED TOTAL SUB AMOUNT | REVISED PERCENT OF CONTRACT |
| McCormick Industrial Abatement | \$421,190.00 | 3.77% | \$421,190.00 | 3.75% | \$0 | \$421,190.00 | 3.75% |

OBE SUBCONTRACTING

| OBE SUBCONTRACTOR | ORIGINAL CONTRACT (CONTRACT AMOUNT \$11,167,474) | | PARTICIPATION THROUGH DEC 2014 (CONTRACT AMOUNT \$11,243,939.92) | | PROJECTED PARTICIPATION DUE TO PROPOSED AMENDMENT (AMOUNT \$0) | | |
|-------------------|--|---------------------|--|---------------------|--|--------------------------|-----------------------------|
| | COMMITTED AMOUNT | PERCENT OF CONTRACT | ACTUAL AMOUNT | PERCENT OF CONTRACT | PROPOSED \$ IN AMENDMENT | REVISED TOTAL SUB AMOUNT | REVISED PERCENT OF CONTRACT |

| OBE SUBCONTRACTOR | ORIGINAL CONTRACT (CONTRACT AMOUNT \$11,167,474) | | PARTICIPATION THROUGH DEC 2014 (CONTRACT AMOUNT \$11,243,939.92) | | PROJECTED PARTICIPATION DUE TO PROPOSED AMENDMENT (AMOUNT \$0) | | |
|---------------------------------|--|---------------------------|---|---------------------------|---|--------------------------------|--------------------------------------|
| | COMMITTED AMOUNT | PERCENT OF CONTRACT | ACTUAL AMOUNT | PERCENT OF CONTRACT | PROPOSED \$ IN AMENDMENT | REVISED TOTAL SUB AMOUNT | REVISED PERCENT OF CONTRACT |
| In Place Machining | \$1,250,000 | 11.19% | \$890,429.53 | 7.92% | \$0 | \$890,429.53 | 7.92% |
| Brand Scaffolding | \$27,000.00 | 0.24% | \$55,199.52 | 0.49% | \$0 | \$55,199.52 | 0.49% |
| Pioneer Motor Bearing Co. | \$266,376.00 | 2.39% | \$246,498.50 | 2.19% | \$0 | \$246,498.50 | 2.19% |
| AGTServices | \$1,200,000 | 10.75% | \$1,207,794 | 10.74% | \$0 | \$1,207,794 | 10.74% |
| McMaster Carr | \$20,000.00 | 0.18% | \$77,743.93 | 0.69% | \$0 | \$77,743.93 | 0.69% |
| Grainger | \$2,500.00 | 0.02% | \$9,004.25 | 0.08% | \$0 | \$9,004.25 | 0.08% |
| Phillips Steel | \$5,300.00 | 0.05% | \$14,354.55 | 0.13% | \$0 | \$14,354.55 | 0.13% |
| Jack Rubin and Sons | \$50,000.00 | 0.45% | \$3,560.48 | 0.03% | \$0 | \$3,560.48 | 0.03% |
| Industrial Vacuum | \$0.00 | 0.00% | \$43,009.83 | 0.38% | \$0 | \$43,009.83 | 0.38% |
| Penhall Company | \$1,700.00 | 0.02% | \$1,090.00 | 0.01% | \$0 | \$1,090.00 | 0.01% |
| Hexagon Metrology | \$60,500.00 | 0.54% | \$11,336.00 | 0.10% | \$0 | \$11,336.00 | 0.10% |
| Nates Industrial Tools | \$0.00 | 0.00% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| Prax Air Distribution | \$10,000.00 | 0.09% | \$133,472.57 | 1.19% | \$0 | \$133,472.57 | 1.19% |
| Machine Support Technologies | \$47,000.00 | 0.42% | \$42,424.68 | 0.38% | \$0 | \$42,424.68 | 0.38% |
| Hill Crane Services | \$45,000.00 | 0.40% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| Orkid Rae Power | \$6,000.00 | 0.05% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| Enterprise Rentals | \$0.00 | 0.00% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| Total Rents | \$25,000.00 | 0.22% | \$17,806.20 | 0.16% | \$0 | \$17,806.20 | 0.16% |
| Advance Bronze | \$0.00 | 0.00% | \$45,603.97 | 0.41% | \$0 | \$45,603.97 | 0.41% |
| Sunnan Products | \$0.00 | 0.00% | \$1,004.07 | 0.01% | \$0 | \$1,004.07 | 0.01% |
| Jim Shaw Company | \$0.00 | 0.00% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| AirGas West (Las Vegas) | \$0.00 | 0.00% | \$11,065.28 | 0.10% | \$0 | \$11,065.28 | 0.10% |
| Lifecom | \$0.00 | 0.00% | \$15,098.74 | 0.13% | \$0 | \$15,098.74 | 0.13% |
| Gardena Welding | \$0.00 | 0.00% | \$7,909.07 | 0.07% | \$0 | \$7,909.07 | 0.07% |

| OBE SUBCONTRACTOR | ORIGINAL CONTRACT (CONTRACT AMOUNT \$11,167,474) | | PARTICIPATION THROUGH DEC 2014 (CONTRACT AMOUNT \$11,243,939.92) | | PROJECTED PARTICIPATION DUE TO PROPOSED AMENDMENT (AMOUNT \$0) | | |
|--------------------------------|--|---------------------------|---|---------------------------|---|--------------------------------|--------------------------------------|
| | COMMITTED AMOUNT | PERCENT OF CONTRACT | ACTUAL AMOUNT | PERCENT OF CONTRACT | PROPOSED \$ IN AMENDMENT | REVISED TOTAL SUB AMOUNT | REVISED PERCENT OF CONTRACT |
| Dion & Sons | \$0.00 | 0.00% | \$312.00 | 0.00% | \$0 | \$312.00 | 0.00% |
| Precision Instrument | \$2,683.00 | 0.02% | \$2,276.17 | 0.02% | \$0 | \$2,276.17 | 0.02% |
| AC-DC Electric | \$0.00 | 0.00% | \$1,105.00 | 0.01% | \$0 | \$1,105.00 | 0.01% |
| Dalton Trucking | \$0.00 | 0.00% | \$3,703.88 | 0.03% | \$0 | \$3,703.88 | 0.03% |
| WG Power | \$0.00 | 0.00% | \$1,547.06 | 0.01% | \$0 | \$1,547.06 | 0.01% |
| Sparkletts | \$0.00 | 0.00% | \$1,985.07 | 0.02% | \$0 | \$1,985.07 | 0.02% |
| Business System Diversified | \$2,000.00 | 0.02% | \$1,712.81 | 0.02% | \$0 | \$1,712.81 | 0.02% |
| Oromill Lumber | \$0.00 | 0.00% | \$626.40 | 0.01% | \$0 | \$626.40 | 0.01% |
| Amazon.com | \$0.00 | 0.00% | \$5,167.82 | 0.05% | \$0 | \$5,167.82 | 0.05% |
| Container Alliance | \$0.00 | 0.00% | \$4,016.71 | 0.04% | \$0 | \$4,016.71 | 0.04% |
| Bert's Office Trailer | \$0.00 | 0.00% | \$4,659.86 | 0.04% | \$0 | \$4,659.86 | 0.04% |
| Home Depot | \$0.00 | 0.00% | \$4,876.51 | 0.04% | \$0 | \$4,876.51 | 0.04% |
| Matheson Tri-Gas | \$0.00 | 0.00% | \$3,297.34 | 0.03% | \$0 | \$3,297.34 | 0.03% |
| M.S.C. | \$0.00 | 0.00% | \$7,921.71 | 0.07% | \$0 | \$7,921.71 | 0.07% |
| Patton Sales Corp. | \$0.00 | 0.00% | \$998.50 | 0.01% | \$0 | \$998.50 | 0.01% |
| Platt & Associates | \$0.00 | 0.00% | \$3,500.00 | 0.03% | \$0 | \$3,500.00 | 0.03% |
| Staples | \$0.00 | 0.00% | \$444.00 | 0.00% | \$0 | \$444.00 | 0.00% |
| Torque Tools California | \$5,000.00 | 0.04% | \$5,378.47 | 0.05% | \$0 | \$5,378.47 | 0.05% |
| Zoro Tools | \$0.00 | 0.00% | \$3,032.63 | 0.03% | \$0 | \$3,032.63 | 0.03% |
| Waste Management | \$0.00 | 0.00% | \$2,048.36 | 0.02% | \$0 | \$2,048.36 | 0.02% |
| Allied Packing and Rubber | \$500.00 | 0.00% | \$1,761.00 | 0.02% | \$0 | \$1,761.00 | 0.02% |
| Andy Gump Rental | \$0.00 | 0.00% | \$5,675.86 | 0.05% | \$0 | \$5,675.86 | 0.05% |
| California Turbo | \$0.00 | 0.00% | \$13,239.16 | 0.12% | \$0 | \$13,239.16 | 0.12% |
| Castaic Lake RV | \$0.00 | 0.00% | \$1,856.58 | 0.02% | \$0 | \$1,856.58 | 0.02% |

| OBE SUBCONTRACTOR | ORIGINAL CONTRACT (CONTRACT AMOUNT \$11,167,474) | | PARTICIPATION THROUGH DEC 2014 (CONTRACT AMOUNT \$11,243,939.92) | | PROJECTED PARTICIPATION DUE TO PROPOSED AMENDMENT (AMOUNT \$0) | | |
|---|--|---------------------------|---|---------------------------|---|--------------------------------|--------------------------------------|
| | COMMITTED AMOUNT | PERCENT OF CONTRACT | ACTUAL AMOUNT | PERCENT OF CONTRACT | PROPOSED \$ IN AMENDMENT | REVISED TOTAL SUB AMOUNT | REVISED PERCENT OF CONTRACT |
| Hertz Equipment Rental | \$0.00 | 0.00% | \$3,182.59 | 0.03% | \$0 | \$3,182.59 | 0.03% |
| Premiere Environmental | \$0.00 | 0.00% | \$5,510.00 | 0.05% | \$0 | \$5,510.00 | 0.05% |
| Tell Steel | \$0.00 | 0.00% | \$775.93 | 0.01% | \$0 | \$775.93 | 0.01% |
| TEAM Industrial Services Inc | \$100,000.00 | 0.90% | \$84,081.15 | 0.75% | \$0 | \$84,081.15 | 0.75% |
| Office Depot | \$0.00 | 0.00% | \$1,979.42 | 0.02% | \$0 | \$1,979.42 | 0.02% |
| Walmart | \$0.00 | 0.00% | \$283.25 | 0.00% | \$0 | \$283.25 | 0.00% |
| Furminite | \$0.00 | 0.00% | \$3,800.00 | 0.03% | \$0 | \$3,800.00 | 0.03% |
| Jack-X-Change | \$21,000.00 | 0.19% | \$20,011.94 | 0.18% | \$0 | \$20,011.94 | 0.18% |
| Pacific Technical Services | \$0.00 | 0.00% | \$17,382.50 | 0.15% | \$0 | \$17,382.50 | 0.15% |
| PDQ Rentals | \$0.00 | 0.00% | \$9,922.57 | 0.09% | \$0 | \$9,922.57 | 0.09% |
| Royal Valencia | \$0.00 | 0.00% | \$1,399.78 | 0.01% | \$0 | \$1,399.78 | 0.01% |
| SIMS Welding | \$0.00 | 0.00% | \$505.60 | 0.00% | \$0 | \$505.60 | 0.00% |
| Verified Credentials | \$0.00 | 0.00% | \$773.20 | 0.01% | \$0 | \$773.20 | 0.01% |
| Henry Mayo Newhall | \$1,000.00 | 0.01% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| First Care Occupational Med Group | \$2,000.00 | 0.02% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| First Care Walk-In Medical | \$2,000.00 | 0.02% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| Piazza Trucking | \$2,500.00 | 0.02% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| Avion Tool Manufacturing & Machine Center | \$2,000.00 | 0.02% | \$4,960.00 | 0.04% | \$0 | \$4,960.00 | 0.04% |
| Vernon Machine | \$15,000.00 | 0.13% | \$0.00 | 0.00% | \$0 | \$0.00 | 0.00% |
| Boltech Mannings | \$0.00 | 0.00% | \$10,940.00 | 0.10% | \$0 | \$10,940.00 | 0.10% |
| McJunkin Corp | \$0.00 | 0.00% | \$8,284.78 | 0.07% | \$0 | \$8,284.78 | 0.07% |
| Red-D-Arc | \$0.00 | 0.00% | \$1,460.08 | 0.01% | \$0 | \$1,460.08 | 0.01% |
| Belzona California | \$0.00 | 0.00% | \$2,673.20 | 0.02% | \$0 | \$2,673.20 | 0.02% |

| OBE SUBCONTRACTOR | ORIGINAL CONTRACT (CONTRACT AMOUNT \$11,167,474) | | PARTICIPATION THROUGH DEC 2014 (CONTRACT AMOUNT \$11,243,939.92) | | PROJECTED PARTICIPATION DUE TO PROPOSED AMENDMENT (AMOUNT \$0) | | |
|--|--|---------------------------|---|---------------------------|---|--------------------------------|--------------------------------------|
| | COMMITTED AMOUNT | PERCENT OF CONTRACT | ACTUAL AMOUNT | PERCENT OF CONTRACT | PROPOSED \$ IN AMENDMENT | REVISED TOTAL SUB AMOUNT | REVISED PERCENT OF CONTRACT |
| Fred G. Walter | \$0.00 | 0.00% | \$25,554.00 | 0.23% | \$0 | \$25,554.00 | 0.23% |
| Artistic Silver Plating Inc | \$0.00 | 0.00% | \$18,273.75 | 0.16% | \$0 | \$18,273.75 | 0.16% |
| Bernell Hydraulics | \$0.00 | 0.00% | \$1,640.42 | 0.01% | \$0 | \$1,640.42 | 0.01% |
| Coordinated Companies | \$0.00 | 0.00% | \$49.05 | 0.00% | \$0 | \$49.05 | 0.00% |
| Cordova Bolt | \$0.00 | 0.00% | \$2,764.80 | 0.02% | \$0 | \$2,764.80 | 0.02% |
| Milwaukee Tool | \$0.00 | 0.00% | \$306.56 | 0.00% | \$0 | \$306.56 | 0.00% |
| Motion | \$0.00 | 0.00% | \$11,943.00 | 0.11% | \$0 | \$11,943.00 | 0.11% |
| MBS Industrial | \$0.00 | 0.00% | \$12,900.00 | 0.11% | \$0 | \$12,900.00 | 0.11% |