

## **EXHIBIT J-2**

### **MILESTONES**

The Operator shall incorporate and meet the following Milestones when performing the Scope of Work in this Agreement:

1. Upon approval of this Agreement by the Board and City Council, the Operator shall submit an Application for Port Project (APP) for the 12 Site Locations within 30 days.

2. PPA's for Site Locations to be developed under LADWP's FiT Set Pricing (FiT100) Program shall be obtained by March 2016 and August 2016 for Tier Levels 3 and 4, respectively. It is understood that Site Locations to be developed under the 50 MW LADWP Solar FiT (FiT50) Program already have an approved PPA.

3. As set forth in Operator's respective PPA, Operator shall have all PV Systems achieve Substantial Completion Date by December 31, 2017.