

**AMENDMENT NO. 3 TO AGREEMENT NO. 47525
BETWEEN
THE LOS ANGELES DEPARTMENT OF WATER AND POWER
AND
KIEWIT INFRASTRUCTURE WEST CO.**

THIS AMENDMENT NO. 3 to Agreement No. 47525 (Amendment) is made and entered into by and between the City of Los Angeles acting by and through the Los Angeles Department of Water and Power, a municipal corporation, (herein referred to as "LADWP") and Kiewit Infrastructure West Company, a Delaware Corporation, (herein referred to as "Kiewit", "Contractor", collectively the "Parties."

WHEREAS, the Parties entered into Agreement No. 47525 for Contractor to provide progressive design-build services for the San Fernando Groundwater Basin for a term of six years effective September 9, 2019, which together with all amendments and supplements thereto hereinafter shall be referred to as the "Agreement"; and

WHEREAS, the Agreement originally set the term of five years and a not-to-exceed amount of \$408,000,000 for total compensation that may be paid to Contractor; and

WHEREAS, Amendment No. 1 increased the not-to-exceed amount by \$87,000,000 from \$408,000,000 to \$495,000,000.

WHEREAS, Amendment No. 2 increased the term of the Agreement by one year for a total term of six years.

WHEREAS, the Parties are amending the Agreement for the purpose of extending the Agreement term by one year, for a total term of seven years, which exceeds the total contract time period set by the ordinance, and in accordance with the City Charter Section 373, City Council approval is required.

NOW, THEREFORE, BE IT RESOLVED that for good value and consideration including the mutual exchange of promise, the Parties agree to amend the Agreement as follows:

1. Article 1.6 Expiration of Agreement is amended as follows:

1.6 EXPIRATION OF AGREEMENT

- A. The Agreement period shall not exceed 7 years from the Agreement's Effective Date (as defined in Section 3.2.E).

Except as amended herein, all terms and conditions of Agreement No. 47525 shall remain in full force and effect.

This Amendment No. 3 may be executed in one or more counterparts, and by the Parties in separate counterparts, each of which when executed shall be deemed to be an original but all of which taken together shall constitute one and the same. The Parties further agree that facsimile signatures or signatures scanned into pdf (or signatures in another electronic format designated by LADWP) and sent by e-mail shall be deemed original signatures.

This Amendment No. 3 consists of three (3) pages.

[Signature Page follows.]

SIGNATURE PAGE


IN WITNESS THEREOF, the Parties hereto have caused this Amendment No. 3 to Agreement No. 47525 to be executed by their authorized representatives on the date written below.

DEPARTMENT OF WATER AND POWER OF THE
CITY OF LOS ANGELES BY BOARD OF WATER
AND POWER COMMISSIONERS

KIEWIT INFRASTRUCTURE WEST
COMPANY

By signing below, the signatory attests that they have no personal, financial, beneficial, or familial interest in this contract.

By: _____
JANISSE QUIÑONES
Chief Executive Officer and Chief Engineer

By: _____
BRIAN RAPP
Vice President

Date: _____

Date: 6/20/2025

And: _____
CHANTE L. MITCHELL
Board Secretary

By: _____
ARTURO KALOYAN
Assistant Secretary

APPROVED AS TO FORM AND LEGALITY
HYDEE FELDSTEIN SOTO, CITY ATTORNEY
July 3, 2025

Date: 6/17/25


BY _____
MARK S. REUSCH
Deputy City Attorney