



Office of the Los Angeles City Attorney
Hydee Feldstein Soto

REPORT NO. R26-0390
JUN 30 2026

REPORT RE:

**THIRD AMENDED AND RESTATED AGREEMENT WITH AEON NEXUS
(CONTRACT NO. C-140561) FOR REPLATFORMING OF CRIMINAL CASE
MANAGEMENT SYSTEM (EXTENDING AGREEMENT TO SEPTEMBER 30, 2027
WITH NO CONTRACT CEILING INCREASE)**

The Honorable City Council
of the City of Los Angeles
Room 395, City Hall
200 North Spring Street
Los Angeles, CA 90012

Council File No. 25-1028

Honorable Members:

The Office of the City Attorney requests, pursuant to Section 10.5 of the Los Angeles Administrative Code, the authority to enter into the attached Third Amended and Restated Agreement (Amended Agreement) with Aeon Nexus Corporation (Aeon), which would extend the current four-year contract through September 30, 2027. The additional time will allow Aeon and this Office to complete the ongoing replacement of the Criminal Case Management System (CCMS) with a new database. The Amended Agreement does not provide for any increase in the contract's funding amount, as the existing amount is anticipated to be sufficient to complete the project.

Aeon's proposal was selected following a request for proposals seeking a vendor to provide a new technology solution to replace the City's aging CCMS, which relies on legacy software platforms, and to provide a new platform with greater functionality,

reliability, efficiency, and integration capabilities. This Office and Aeon entered into the original contract effective June 23, 2022, with a term of three years and a not-to-exceed amount of \$4,900,850. In August 2024, the parties entered into a First Amended and Restated Agreement, which added the development of a race-blind filing solution (Race Blind Solution) to the scope of work (in order to comply with Assembly Bill 2778) and \$154,012.50 in funding to implement the Race Blind Solution. The Race Blind Solution was delivered.

Upon receiving authorization from the City Council (Council File No. 25-1028, R25-0425), this Office and Aeon subsequently entered into a Second Amended and Restated Agreement, which extended the expiration date of the agreement to June 22, 2026, replaced Standard Provisions for City Contracts (6/24 v. 1) with the most current version of that document, and made other minor revisions, but with no increase in the funding amount.

We request the City Council's approval of the Third Amended and Restated Agreement, which will extend the term of the contract to September 30, 2027, allowing for the completion of the remaining CCMS replatforming milestones. The contract's not-to-exceed amount will remain \$5,054,862.50, the expenditure of which is subject to the availability of budgeted funds.

If you have any questions regarding this matter, please contact Deputy City Attorney Brent Nichols at (213) 978.8100 or brent.nichols@lacity.org. A member of this Office will be available when you consider this matter to answer questions you may have.

Sincerely,

HYDEE FELDSTEIN SOTO, City Attorney

By



MICHAEL J. DUNDAS
Chief Assistant City Attorney

MJD:BN:gc
Attachment