
REPORT FROM

OFFICE OF THE CITY ADMINISTRATIVE OFFICER 

Date: CAO File No. 0640-01399-0130    
Council File No. 23-0842-S1 
Council District: All 

To: Mayor 
Council 

From: Matthew W. Szabo, City Administrative Officer 

Reference: City Capital Repair and Infrastructure Projects 

Subject:  2023-24 – Second Construction Projects Report 

SUMMARY 

Our Office is transmitting for your consideration the Second Construction Projects Report (CPR) 
for Fiscal Year 2023-24. The report recommendations outline the needed authorities to provide 
sufficient cash flow for scheduled acquisition or construction activities, offset funding shortfalls or 
other implementing authorities needed to complete authorized projects utilizing various capital 
funds that include: Capital and Technology Improvement Expenditure Program (CTIEP) funds, 
Special Fund monies, grant awards, and Municipal Improvement Corporation of Los Angeles 
(MICLA). 

RECOMMENDATIONS 

That the Council, subject to the approval of the Mayor: 

1. Authorize the Controller to transfer $24,451,698 between departments and funds as specified
in Attachment 1;

2. Authorize the Controller to transfer $9,164,546 between accounts within departments and funds
as specified in Attachment 2;

3. Authorize the Controller to appropriate $500,000 between accounts within departments and
funds as specified in Attachment 3;

4. In accordance with Recommendation Nos. 1 and 2 authorize the Controller to reimburse the
General Fund with Municipal Improvement Corporation of Los Angeles (MICLA), upon City
Administrative Officer (CAO) approval and receipt of requesting departments’ labor
services, construction materials, and supplies invoices for completed work, including the
departments’ labor services documentation that must contain an hourly breakdown with task
codes detailing the completed MICLA eligible work, relative to the respective departmental
accounts designated for the following projects:

● Sixth Street Viaduct Project (Item A)
● Lankershim Arts Center, Structural Repairs Project (Item C)
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● Bridge Improvement Program, Soto Street Bridge over Valley Boulevard and Union Pacific 
Railroad Project (Item H) 

● Emergency Operations Center, Fire Station No. 4 Facade Replacement Project (Item L) 
● West LA - Playa Del Rey High Voltage (HV) Conversion (Item Z) 
● BSL Electric Vehicle (EV) Charging Station Installations (Item AA) 
● Asphalt Plant I Phase III (Scope A) - Recycled Asphalt Pavement Canopy Structure  

(Item QQ) 
● Asphalt Plant I Phase III (Scope B) - Catwalk Safety Improvement Project (Item RR) 
● Municipal Buildings Energy and Water Management and Conservation Program, Lighting 

Retrofits (Item MMM) 
● Parking Lots 2 and 7 Redesign (Item WWW) 
● Fire Station No. 7 Building Repairs (Item XXX) 
● Operations Valley Bureau Restroom Project (Item AAAA) 

 
Council Reauthorization: 2020-21 Reseda Skate Facility (Item I) 
 
5. Reauthorize the use of $686,034 in MICLA financing provided in the 2020-21 Adopted Budget 

designated for “Alpine Recreation Center Expansion”, authorize the repurposing and continued 
use of these funds beyond the City’s MICLA Three-Year Spending Policy limit, through the 
anticipated completion date of October 2024 for construction of the Reseda Skate Facility; 
 

Council Reauthorization: Various MICLA Projects (Item J) 
 
6. Reauthorize the use of up to a total of $7,346,248 in MICLA funding authority for various projects 

that has recently expired and allow continued use beyond the City’s Three-Year Spending 
Policy; 
 

Council Reauthorization: 2023-24 MICLA Financing for Pio Pico Library Pocket Park and 
Underground Parking project and Old Arlington (Washington Irving) Library Project (Item K)  
 
7. Reauthorize $2 million in MICLA financing included in the 2023-24 Adopted Budget for    

construction at the Pio Pico Library and reauthorize $6 million in MICLA financing included in 
the 2023-24 Adopted Budget for construction at the Old Arlington (Washington Irving) Library;  

Council Reauthorization: 2015-16 General Services Department Replacement Fleet and Vehicles 
(Item RRR) 

8. Reauthorize a total of $426,503 in MICLA financing included in the 2015-16 Adopted Budget for 
the replacement of a Falling Weight Deflectometer equipped utility truck for the General 
Services Department (GSD) Standards Division;  

 

 



                                                        CAO File No.         PAGE  
                                                                                                                       0640-01399-0130     3              
 

 

Council Reauthorization: 2019-20 Figueroa Plaza Capital Improvements (Item SSS) 

9. Reauthorize a total of $339,412 in MICLA financing included in the 2019-20 Adopted Budget for 
Capital Improvements at Figueroa Plaza that has recently expired and allow continued use 
beyond the City’s Three-Year Spending Policy; 

Sites and Facilities, Various Projects (Item BBBB) 
 

10. Authorize the Controller to rescind the prior Controller’s instructions from the 2023-24 First CPR 
(C.F. 23-0842, Item Z), which effectuates the reprogramming of project funds, as needed to 
correct an inadvertent error and avoid a project shortfall; and,  
 

11. Authorize the CAO to make technical corrections, as necessary, to the transactions authorized 
through this report, as required to implement the intent of those transactions.  

 
FISCAL IMPACT STATEMENT  
 
Transfers, appropriations, and expenditure authority totaling $34.12 million are recommended in 
this report. Of this amount, $9.74 million is for transfers, appropriations, and expenditure authority 
for the Bureau of Engineering, $6.19 million for the Bureau of Street Lighting, $5.64 million for the 
Bureau of Street Services, $4.64 million for General Services Department, and $7.91 million for 
other City Departments. All transfers and appropriations are based on existing funds, 
reimbursements, or revenues. There is no immediate General Fund impact for operations and 
maintenance costs as a result of these recommendations (Attachment No. 4). 
 
DEBT IMPACT STATEMENT  
 
The issuance of Municipal Improvement Corporation of Los Angeles (MICLA) debt is a General 
Fund obligation. The reauthorization and repurpose of 2020-21 MICLA funding authority to the 
Reseda Skate Facility Project (Item I) would cause the City to borrow $686,000 at an approximate 
5.5 percent interest rate over 20 years. The issuance of MICLA for the reauthorization of six projects 
with expired authority beyond the City’s Three-Year Spending Policy as listed in Item J below would 
cause the City to borrow $6.9 million at an approximate 5.5 percent interest rate over 20 years. The 
total estimated debt service for the Reseda Skate Facility project and the six Item J projects is 
$12.7 million, including interest of approximately $5.1 million. During the life of the bonds, the 
estimated average annual debt service is $635,000 over 20 years. 
 
The issuance of MICLA to reauthorize $8 million in 2023-24 MICLA financing for the Pio Pico Library 
Pocket Park ($2 million) and the Old Arlington (Washington Irving) Library ($6 million) projects 
would cause the City to borrow $8 million at an approximate 5.5 percent interest rate over 20 years. 
The total estimated debt service for these two projects is $13.4 million, including interest of 
approximately $5.4 million. During the life of the bonds, the estimated average annual debt service 
is $670,000 over 20 years.  
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Because future interest rates cannot be fully predicted, actual interest rates are dependent on 
market conditions at the time of issuance. In accordance with the City's Debt Management Policy, 
the City has an established debt ceiling to guide in evaluating the affordability for future debt. The 
debt ceiling for non-voted direct debt as a percentage of General Fund revenues is 6 percent. The 
2023-24 Adopted Budget non voter-approved debt ratio is 2.54 percent. The issuance of debt for 
these projects will not cause the City to exceed the six percent non voter-approved debt limit. 
 
FINANCIAL POLICIES STATEMENT 

 
The actions recommended in this report comply with the City’s Financial Policies.  
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DISCUSSION 
 
This report provides updates on the current activities and financial status of the capital repair and 
infrastructure programs managed or implemented by City departments that typically includes the 
Public Works Bureaus (PWB) and the General Services Department (GSD), along with 
recommended authorities needed to proceed with scheduled activities, address funding shortfalls, 
or other implementing authorities required to accomplish the defined scope of work for the 
respective projects addressed within this report.  

 
 
 
 
 

A. Bureau of Engineering (BOE) – Sixth Street Viaduct Project 
Municipal Improvement Corporation of Los Angeles (MICLA) 
Attachment No. 1  
Recommendation Nos. 1 and 4  
 
A transfer of $13,299 in MICLA funds to GSD’s budgetary accounts is recommended to fund 
the installation of signage at the Sixth Street Viaduct project (Viaduct) in Council District 14. In 
August 2022, Council approved BOE to implement measures to increase public safety on the 
Viaduct including signage (C.F. 22-0708-S1). The scope of work consists of the design, 
fabrication, and installation of the safety signage. The project was completed in August 2023. 
Council approval is required to transfer the funding to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as this is an existing 
facility. 

  
B. BOE – Council District Three - Sunflower Tiny Home Village - Pallet Replacement 

Homeless Housing and Prevention Grant (HHAP-2) 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $9,830 in HHAP-2 funding to GSD’s budgetary account is recommended to 
complete the pallet replacements at the Sunflower Tiny Home Village in Council District Three. 
The project was completed in June 2023 and is in the post-construction phase. All supplementary 
expenses related to accelerated planning, permitting, materials, as well as extra labor hours for 
preliminary system testing, addressing fire alarm panel issues, installing devices, and conducting 
inspections, will be funded by this transfer. Council approval is required to transfer the funds to 
GSD’s budgetary account. O&M Fiscal Impact: There is no General Fund impact for operations 
and maintenance as these costs are funded by Special Fund monies. 

 
C. BOE – Lankershim Arts Center, Structural Repairs Project 

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4 
 
A transfer of $800,000 in MICLA funds to GSD’s budgetary accounts is recommended to fund 
structural repairs at the Lankershim Arts Center in Council District Two. The scope of work is to 
provide structural repairs to the existing east wall of the building, including parking and signage 
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improvement to meet ADA guidelines. The result of the repairs will enhance the shear and 
flexural capacities of the east wall. The 2022-23 Budget (C.F. 22-0600) provided $4 million for 
Lankershim Arts Center Improvements and Habitability Repairs. Phase I of the project was 
completed in June 2023 and the expected completion date of Phase II is April 2025. Council 
approval is required to transfer these funds to GSD’s budgetary accounts. O&M Fiscal Impact: 
There is no General Fund impact for operations and maintenance as this is an existing facility.  
 

D. BOE – Sherman Way Streetscape Improvements Project 
CRA/LA Excess Non-Housing Bond Proceeds  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $236,864 in CRA/LA Excess Non-Housing Bond Proceeds to BOE’s budgetary 
accounts is recommended to reimburse the department for prior year’s staffing costs for the 
Sherman Way Streetscape Improvements project. The project scope of work included upgrading 
existing curb ramps, constructing new midblock curb ramps, planting new trees and ground 
covers, repairing broken sidewalks, installing irrigation systems, new pedestrian lighting system, 
street furniture, and an art deco inspired median island Reseda-Sherman Way monument sign. 
The project also included construction of a mini-roundabout at Hart Avenue and Baird Street. 
The project was completed in May 2021 and is currently in the post-construction phase.      
Council approval is required to transfer the funds to BOE for staffing cost reimbursement. O&M 
Fiscal Impact: There is no General Fund impact for operations and maintenance as these costs 
are funded by Special Fund monies.  

 
E. BOE – Lankershim Boulevard Improvements Project 

CRA/LA Excess Non-Housing Bond Proceeds  
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $94,986 in CRA/LA Excess Non-Housing Bond Proceeds to BOE’s 
budgetary accounts is recommended to reimburse the Department for staffing costs for the 
Lankershim Boulevard Improvements project (C.F. 14-1174-S55). This project improved the 
west side of Lankershim Boulevard between Vose Street and Vanowen Street by constructing 
the missing sidewalks, curb ramps, curb and gutter, driveways, asphalt concrete pavement, and 
retaining curbs to enhance the experience and safety of pedestrians. In June 2022, the final 
close-out and Change Order Board Report was approved. Subsequently, in March 2023, the 
Office of Contract Compliance assessed a penalty of $27,100 due to subcontractor  
non-compliance. The Bureau of Contract Administration is working with the contractor to resolve 
the disputed funds and preparing a Contract Acceptance Board Report. Council approval is 
required to appropriate the funds to BOE’s budgetary accounts. O&M Fiscal Impact: There is no 
General Fund impact for operations and maintenance as these costs are funded by Special Fund 
monies.  
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F. BOE - Zelzah Avenue Improvements Project 
Engineering Special Services Fund 
Attachment No. 1 
Recommendation No. 1 
 
Authority is recommended for the BPW, on behalf of BOE, to transfer up to $34,546 in project 
funds that are deposited in the Engineering Special Services Fund to reimburse BOE for staffing 
costs for 2022-23, including indirect costs for the Zelzah Avenue Improvements project, subject 
to receipt of proper documentation. The project will improve Zelzah Avenue between  
Ridgeway Road and Newcastle Avenue to create a Modified Hillside Limited standard street. 
The street improvements will provide one lane of traffic in each direction, sidewalk, on the east 
side, and retaining wall/chain link fence on both sides. The estimated project completion date is 
July 2027. Council approval is required to transfer the funds to BOE’s budgetary accounts. O&M 
Fiscal Impact: There is no General Fund impact for operations and maintenance as these costs 
are funded by Special Fund monies.  

. 
G. BOE - Seventh Street Streetscape Stage 4A & 4B 

Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $55,807 in Measure M Local Return Funds to the DOT’s revenue source account 
is recommended to reimburse the department’s staffing costs for the Seventh Street Streetscape 
Improvements project, including overtime for the period of October, 2022 through June, 2023, 
subject to receipt of proper documentation. The scope of work includes protected bike lanes, 
new curb ramps, transit islands, bus pads, corner islands, new catch basin, striping and signal 
upgrades along Seventh Street between Figueroa Street and San Pedro Street. The estimated 
project completion date is February 2024. Council approval is required to transfer the funds to 
DOT’s revenue source account. O&M Fiscal Impact: O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as this is an administrative action. 

 
H. BOE – Bridge Improvement Program (BIP), Soto Street Bridge over Valley Boulevard and 

Union Pacific Railroad Project  
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4 
 
Authority is recommended to appropriate $1.2 million in MICLA bridge contingency funds to the 
Soto Street Bridge over Valley Boulevard and Union Pacific Railroad. Funds will be used towards 
costs associated with differing site conditions including the discovery of an unmarked concrete 
pedestrian tunnel, discrepancies in the site plan, and working adjacent to an active railway 
resulted in the project delay. While the Statement of Completion was issued in June 2023, 
negotiations to resolve outstanding change orders are ongoing due to incomplete change order 
packages submitted by the contractor, subject to BOE project management team review and 
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validation pending back-up documentation from the contractor. The City team continues to 
request additional backup documentation to justify the contractor's change order requests. 
Council approval is required to appropriate the contingency funds to the project account. O&M 
Fiscal Impact: There is no General Fund impact for operations and maintenance as this is an 
administrative action. 

 
I. BOE – Council Reauthorization: 2020-21 Reseda Skate Facility 

MICLA 
Attachment No. 2 
Recommendation Nos. 2 & 5 
 
Authority to reauthorize and repurpose $686,034 in 2020-21 MICLA financing authority 
designated for the Alpine Recreation Center Expansion project (Alpine) that has expired under 
the City’s MICLA Three-Year Spending Policy to the Reseda Skate Facility project is 
recommended. The Alpine project is substantially complete and the remaining scope of work 
can be completed using other dedicated funding sources. The Reseda Skate Facility project is 
currently in construction and additional funds are necessary in order to avoid project delay and 
additional cost escalations. The scope of work of the Reseda Skate Facility project includes land 
acquisition which was completed in July 2022 and the construction of an ice hockey and roller 
skate facility. Of the total cost of $33.8 million currently estimated for the project, total funding of 
$33.1 million has been committed in Proposition K funds ($13.7 million), MICLA funds  
($4.7 million), CRA/LA ERB funds ($4 million), Council District Three discretionary funds  
($1.3 million) Park Fees funds ($8.1 million) and CTIEP funds ($1 million). The estimated project 
completion date is October 2024. The Three-Year Spending Policy states that MICLA funds that 
remain unspent for a period longer than three years from the date of availability shall be subject 
to reversion to pay debt service and/or to offset new MICLA projects. Council approval is required 
to reauthorize and repurpose MICLA financing, and to allow the use of the funds beyond the 
City’s MICLA Three-Year Spending Policy through October 2024, and appropriate the funds to 
a dedicated MICLA project account. O&M Fiscal Impact: There is an anticipated General Fund 
Impact in an amount not yet determinable for operations and maintenance costs as the facility is 
currently not in operation. These costs will be addressed through the City Budget process, at the 
time the facility is scheduled for completion. 

 
J. BOE – Council Reauthorization: Various MICLA Projects  

MICLA 
Recommendation No. 6 
 
Authority to reauthorize $7.3 million in MICLA financing authority that has expired under the 
City’s MICLA Three-Year Spending Policy is recommended to allow for the continued use of 
these funds for various projects included in the chart below: 
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Fiscal 
Year 

Project 
Name Scope of Work Amount 

2020 
Madrid 
Theatre 
50SMDT 

Renovations include stage, lobby, ticket and 
concessions, marquee, audio, visual and lighting, 
restrooms, balcony and other infrastructure. The 
estimated completion date is August 2024. 

$1,947,103 

2015 
Rancho 
Cienega 
50LTRC 

This Proposition K project, to construct a fitness annex, 
is substantially complete and undergoing close-out 
processes due to be completed in 2024. 

36,476 

2021 
Rancho 
Cienega 
50TPRC 

This Proposition K project, to construct a fitness annex, 
is substantially complete and undergoing close-out 
processes due to be completed in 2024. 

2,799,230 

2019 
Sixth Street 
PARC 
50RART 

These funds are designated for the public art 
component of the PARC project, consisting of the LA 
Hands Art Piece Foundations project. The estimated 
completion date is March 2026. 

1,150,000 

2019 
Warner 
Grand 
50RTWG 

Renovations, improvements, and/or replacement of 
concession areas, administrative offices, elevator, 
restrooms, HVAC, and various historic elements. The 
estimated completion date is June 2026. 

633,213 

2019 
Warner 
Grand 
50RTGT 

Renovations, improvements, and/or replacement of 
concession areas, administrative offices, elevator, 
restrooms, HVAC, and various historic elements. The 
estimated completion date is June 2026. 

780,226 

Total: $ 7,346,248 
 

Council approval is required to reauthorize the use of these funds for this purpose and to allow 
continued use of these funds beyond the City’s MICLA Three-Year Spending Policy. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as this is an 
administrative action. 
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K. BOE – Council Reauthorization: 2023-24 Pio Pico Library Pocket Park and Underground 
Parking 
MICLA 
Attachment No. 2 
Recommendation Nos. 2 and 7 
 
In accordance with Council policies, all projects allocated MICLA financing as part of the Adopted 
Budget must be reauthorized by Council prior to expending MICLA commercial paper and/or 
bond proceeds. Authority is recommended to reauthorize $8 million in 2023-24 MICLA financing 
for the Pio Pico Library Pocket Park ($2 million) and the Old Arlington (Washington Irving) Library 
($6 million) projects. In addition, instructions are provided to effectuate the Council approved 
Motion (C.F. 23-0631) to transfer $5.3 million from the Old Arlington project to the Pio Pico 
project, which was approved on August 2, 2023. This project was approved by the Municipal 
Facilities Committee (MFC) to proceed into bid and award in June 2023. The estimated project 
completion date is February 2026. Council approval is required for the reauthorization and 
transfer of these MICLA funds. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as this is an administrative action. 

 
L. BOE – Emergency Operations Center, Fire Station No. 4 Facade Replacement Project 

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4  
 
An appropriation of $38,000 in MICLA funds to GSD’s budgetary accounts is recommended to 
complete the facade replacement project located at Emergency Operations Center and  
Fire Station No. 4 facility. Construction for the project has been completed and the recommended 
transfer will fund the project close out. Unforeseen conditions caused by the recent rain storms 
caused project delays necessitating the additional funding recommended in this transfer. The 
expected project completion date is December 2023. Council approval is required to appropriate 
the funds to GSD’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact 
for operations and maintenance as this is an existing facility.  

 
M. BOE – Information Technology Agency (ITA) Server Room Project 

CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $68,270 within CTIEP Funds is recommended to fund design fees for the 
ITA Server Room project. The date the fees were incurred is past the 18-month MICLA payment 
window and are now MICLA ineligible. The design services were procured in 2018 and 2019 and 
payment was delayed due to several payment revisions and staff shortages, requiring CTIEP 
funds in order to complete the payment. The initial scope of work for Phase II and Phase III 
included reconfiguring the remaining floor space to accommodate additional server rooms and 
staff office space. In February 2021, the Municipal Facilities Committee approved  
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BOE’s recommendation to close out Phase I, revise the Phase II scope of work, and cancel 
Phase III. The recommended transfer will fund design expenses incurred prior to project 
descoping. Phase I of the project was completed in February 2023. The project is currently in 
Phase II, which includes providing power redundancy and cooling to the existing communication 
room, commissioning of the installed chiller plan, and other minor improvements in the 
mechanical room. The estimated project completion date of Phase II is January 2026. Council 
approval is required to appropriate the funds within the CTIEP accounts. O&M Fiscal Impact: 
There is no General Fund impact for operations and maintenance as this is an existing facility. 

 
N. BOE – Cypress Park Branch Library Decarbonization 

Engineering Special Service Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $600,000 in Engineering Special Service Funds to GSD’s budgetary 
accounts is recommended to fund improvements for the Cypress Park Branch Library 
Decarbonization project. The funding will address the replacement of the existing gas 
mechanical HVAC unit to an all-electric mechanical HVAC rooftop unit, apply energy saving 
window film for all existing windows, replace existing light fixtures to LED light fixtures, replace 
existing gas water heater to an all-electric water heater, replace existing gas stove to an  
all-electric stove, and GSD design-build service for photovoltaic system. The estimated project 
completion date is June 2024. Council approval is required to appropriate the funds to GSD’s 
budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an existing facility.  

 
O. BOE – Barnsdall Art Park, Residence A Phase II 

Engineering Special Services Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $600,000 in Engineering Special Service Funds to GSD’s budgetary 
accounts is recommended to fund ongoing improvements for the Barnsdall Art Park, Residence 
A Phase II project. The additional funding will address unforeseen building conditions, refinishing 
and installation of all interior doors and windows, reproduction of missing historically significant 
interior doors and door frames, reconstruction of kitchen and bathroom cabinetry, reconstruction 
of stair handrail, restoring wood flooring, and replacement of historically significant hardware and 
plumbing fixtures. The estimated project completion date is December 2024. Council approval 
is required to appropriate the funds to GSD’s budgetary accounts. O&M Fiscal Impact: There is 
an anticipated General Fund impact in an amount not yet determinable for operations and 
maintenance costs since the facility is currently not in operation. These costs will be addressed 
through the City Budget process, at the time the facility is scheduled for completion. 
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P. Bureau of Sanitation (SAN) – Wilmington Neighborhood Greening Project   
Council District 15  
Measure W - Safe, Clean Water - Municipal Program Special Fund 
Attachment No. 2 
Recommendation No. 2 
 
An appropriation of $1 million in Regional Project Development and Revolving Funds to a 
dedicated account within the Measure W - Safe, Clean Water Municipal Program Special Fund 
is recommended for the Wilmington Neighborhood Greening Project in Council District 15. The 
scope of work includes the construction of a detention tank inside of the park to store captured 
stormwater and divert the water to the Terminal Island Water Reclamation Plant for recycling. 
The project is projected to capture 7.1 million gallons of stormwater annually. Additional funds 
are requested to complete CEQA requirements. The project was approved by Council in 2020 
and is currently in the design phase. The estimated project completion date is December 2027. 
Council approval is required to appropriate the funds within the Measure W - Safe, Clean Water 
- Municipal Program Special Fund. O&M Fiscal Impact: There is no General Fund Impact for 
operations and maintenance as this is an administrative action. 

 
Q. SAN – North Sepulveda Pedestrian Island - Council District Six 

Measure W - Safe, Clean Water - Municipal Program Special Fund 
Attachment No. 2 
Recommendation No. 2 
 
A transfer of $500,000 in Regional Project Development and Revolving Funds to the Sepulveda 
Green Median account within the Measure W - Safe, Clean Municipal Program Special Fund is 
recommended to address increased costs due to inflation. The scope of work includes the 
improvement of the existing median island that is approximately 1,300 linear feet. Project 
elements include design and construction of a five foot wide concrete walkway, seven foot wide 
vegetated landscaping, a concrete bus stop waiting area, new trees, four new ADA access 
ramps, upgrade of three existing access ramps, and installation of an irrigation system. The 
project was approved in the 2020-21 Budget (C.F. 20-0600) and is currently in the design phase. 
The estimated project completion date is May 2025. Council approval is required to transfer the 
funds within the Measure W - Safe, Clean Water - Municipal Program Special Fund. O&M Fiscal 
Impact: There is no General Fund Impact for operations and maintenance as this is an 
administrative action. 

 
R. SAN – Haynes Street Greenway Project - Council District Three 

Measure W - Safe, Clean Water - Municipal Program Special Fund 
Attachment No. 1 
Recommendation No. 1  
 
A transfer of $468,362 from dedicated project accounts within the Measure W - Safe, Clean 
Water Municipal Special Fund to GSD’s budgetary accounts is recommended to fund the Haynes 
Street Greenway project in Council District Three. The scope of work consists of transforming a 
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City-owned vacant parcel into a community greenway with aesthetic enhancements and 
increased community recreational use. Project elements include vegetation, trees, a walking 
path, sitting areas, a decorative gate, and perimeter fencing. The project was approved in the 
2021-22 Budget (C.F. 21-0600) and is currently in the construction phase. On  
September 12, 2023, the MFC approved the award of construction activities to GSD. The 
expected project completion date is September 2024. Council approval is required to transfer 
the funds to GSD’s budgetary accounts. O&M Fiscal Impact: There is no General Fund Impact 
for operations and maintenance as this is an administrative action. 

 
S. Bureau of Street Lighting (BSL) – Boyle Heights Chavez Avenue 

Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $8,000 in Measure R Local Return Funds to BSL’s budgetary account is 
recommended for design work associated with the Boyle Heights Chavez Avenue 
Streetscape/Pedestrian Improvement project. This grant funded project includes the design and 
construction of 0.8 miles of pedestrian enhancements, including sidewalk replacements, curb 
extensions, ADA ramp improvements, pedestrian lighting and maintenance of street trees and 
tree wells. The estimated project completion date is June 2025. Council approval is required to 
appropriate the funds to BSL’s budgetary account. O&M Fiscal Impact: There is no General Fund 
impact for operations and maintenance as these costs are funded by Special Fund monies. 

 
T. BSL – Vermont Bus Stop Improvements 

Transportation Grant Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $28,900 in Transportation Grant Funds to BSL’s budgetary account is 
recommended to design and install five new decorative bus stop security lighting and three new 
decorative luminaires and arms to the existing street lighting at four bus stop locations along 
Vermont Avenue. The installation of eight decorative lighting within the Council District One will 
increase illumination lighting levels on the sidewalk at the bus stops leading to improved safety 
for public transportation riders and pedestrians. The estimated project completion date is 
December 2024. Council approval is required to appropriate the Transportation Grant Funds to 
BSL’s budgetary account. O&M Fiscal Impact: There is no General Fund impact for operations 
and maintenance as these costs are funded by Special Fund monies.  
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U. BSL – Western Bus Stop Improvements 
Transportation Grant Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $27,400 in Transportation Grant Funds to BSL’s budgetary account is 
recommended to design and install six new decorative bus stop security lighting and two new 
decorative luminaires and arms to the existing street lighting at four bus stop locations along 
Western Avenue. The decorative lighting within the Council District 10 will increase illumination 
lighting levels on the sidewalk at the bus stops leading to improved safety for public 
transportation riders and pedestrians. The estimated project completion date is December 2024. 
Council approval is required to appropriate the Transportation Grant Funds to BSL’s budgetary 
account. O&M Fiscal Impact: There is no General Fund impact for operations and maintenance 
as these costs are funded by Special Fund monies.  

 
V. BSL – Colorado Boulevard Pedestrian and Bicycle Safety Improvement 

Transportation Grant Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $343,100 in Transportation Grant Funds to BSL’s budgetary accounts is 
recommended for the installation of remaining lights along Colorado Boulevard for pedestrian 
and security lighting. The work includes the installation of 156 decorative luminaire and arms 
that will be installed at various locations along the pedestrian and bicycle path on Colorado 
Boulevard between Broadway Avenue and Eagle Vista Drive. The installation of lighting in 
Council District 14 will increase the illumination lighting levels increasing safety for the 
pedestrians and bicyclist in the immediate surrounding area and path. The estimated project 
completion date is November 2023. Council approval is required to appropriate the funds to 
BSL’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for operations 
and maintenance as these costs are funded by Special Fund monies.  
 

W. BSL – Street Lighting at Existing Pedestrian Crosswalks 
Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $5,000 in Measure M Local Return Funds to BSL’s budgetary account is 
recommended for lighting design upgrades to existing pedestrian crosswalks. The estimated 
completion date for the design work is June 2024. Council approval is required to appropriate 
the funds to BSL’s budgetary account. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as these costs are funded by Special Fund monies. 
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X. BSL – Chandler Cycletrack Gap Closure Project 
Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $34,800 in Measure R Local Return Funds to BSL’s budgetary accounts is 
recommended to fund design costs for the Chandler Cycletrack Gap Closure project. The project 
has designed a new decorative bus stop with two attachments to the existing street lighting. It 
will increase illumination lighting levels on the sidewalk at the bus stops leading to improved 
safety for public transportation riders and pedestrians. The estimated project completion date is 
December 2023. Council approval is required to appropriate the funds to BSL’s budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and maintenance 
as these costs are funded by Special Fund monies.  

 
Y. BSL – Great Streets Projects 

Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $136,800 in Measure R Local Return Funds to BSL’s budgetary accounts is 
recommended for crews to complete installation of 12 bus stop security lights on new poles as 
well as existing poles along the Great Street intersections of Manchester Boulevard and  
Vermont Avenue as well as Alvarado Street from 7th Street to Wilshire Boulevard. There are 
also 24 LED bollards to be installed on San Fernando Road between Polk and Astoria Streets. 
The estimated project completion date is December 2023. Council approval is required to 
appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no General 
Fund impact for Operations and Maintenance as these costs are funded by Special Fund monies.  

 
Z. BSL – West Los Angeles - Playa Del Rey High Voltage (HV) Conversion 

MICLA 
Attachment No. 2 
Recommendation Nos. 2 and 4  
 
An appropriation of $484,232 within MICLA fund to a dedicated MICLA project account is 
recommended to fund construction of projects that convert high voltage lighting systems to low 
voltage by installing new conduit (as needed) and LED fixtures. The West Los Angeles – Playa 
Del Rey project converted 363 high voltage street lights to low voltage LED for a final contract 
cost of $2,218,768. The Board of Public Works adopted the Final Acceptance Board Report on 
September 29, 2020. Council approval is required to appropriate the funds to a dedicated MICLA 
project account for BSL use. O&M Fiscal Impact: There is no General Fund impact for operations 
and maintenance as this is an administrative action. 
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AA. BSL – Electric Vehicle (EV) Charging Station Installations  
 MICLA 
 Attachment No. 1 
 Recommendation Nos. 1 and 4 
 

An appropriation of $288,438 of MICLA funds to the Street Lighting Maintenance Assessment 
Fund (SLMAF) for reimbursement of expenditures incurred in 2022-23 for the design and 
deployment of 145 EV charging stations on existing street lighting poles throughout the City. 
Council approval is required to appropriate funds to Street Lighting Maintenance Assessment 
Fund account. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an administrative action.  
 

BB. BSL – Valerio Street Lighting Project 
 Community Development Trust Fund 
 Attachment No. 1 
 Recommendation No. 1 
 

An appropriation of $106,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended for the Valerio Street Lighting project. This project will construct 31 
new streetlights in a residential area of Valerio Street and surrounding areas. The benefiting 
neighborhoods will have a modern LED lighting system that provides uniform lighting levels on 
the street and sidewalk. The estimated project completion date is June 2024. Council approval 
is required to appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is 
no General Fund impact for operations and maintenance as these costs are funded by Special 
Fund Monies.  

 
CC. BSL – North Hollywood Area 3 Street Lighting  

 Community Development Trust Fund 
 Attachment No. 1 
 Recommendation No. 1 
 

An appropriation of $300,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended for the North Hollywood Area 3 Street Lighting project to prepare the 
project for re-ballot of Prop 218 and construction phase. This project will construct 35 new 
streetlights in a residential area of the North Hollywood Area within specified boundaries. The 
benefiting neighborhoods will have a modern LED lighting system that provides uniform lighting 
levels on the street and sidewalk. The estimated project completion date is December 2024. 
Council approval is required to appropriate the funds to BSL’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these costs are 
funded by Special Fund Monies. 
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DD. BSL – Panorama City - Council District Six Street Lighting  
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $185,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended for the Panorama City Council District Six Street Lighting project to 
continue construction of 42 new streetlights in a low/moderate residential area. The benefiting 
neighborhoods will have a modern LED lighting system that provides uniform lighting levels on 
the street and sidewalk. The estimated projected completion date is October 2023. Council 
approval is required to appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: 
There is no General Fund impact for operations and maintenance as these costs are funded by 
Special Fund monies. 

 
EE. BSL – Arleta-Weidner Street Lighting (formerly Pacoima Arleta Council District Six)  

Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $436,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended for the Arleta-Weidner Street Lighting project. These funds will be 
used to finalize the plan, purchase materials and start/complete construction. The project will 
construct 35 new street lights in a low/moderate residential area. The benefiting neighborhoods 
will have a modern LED lighting system that provides uniform lighting levels on the street and 
sidewalk. The estimated projected completion date is November 2023. Council approval is 
required to appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no 
General Fund impact for operations and maintenance as these costs are funded by Special Fund 
monies. 

 
FF. BSL – San Pedro Area 4 Street Lighting  

Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $700,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended for the San Pedro Area 4 Street Lighting project. The project will 
construct 36 new street lighting in a low/moderate residential area. The benefiting neighborhoods 
will have a modern LED lighting system that provides uniform lighting levels on the street and 
sidewalk. The estimated project completion date is June 2024. Council approval is required to 
appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as these costs are funded by Special Fund monies. 
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GG. BSL – San Pedro - Grand Street Lighting (formerly San Pedro Area 2)  
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $210,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended to prepare the project for Proposition 218 ballot and construction 
phase. This project will construct approximately 24 new streetlights in a residential area of  
San Pedro within specified boundaries. The benefiting neighborhood will have a modern  
LED lighting system that will provide uniform lighting levels on the street and sidewalk. The 
estimated project completion date is March 2025. Council approval is required to appropriate 
funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance these costs are funded by Special Fund monies.  

 
HH. BSL – North Hollywood - Morella Street Lighting (formerly North Hollywood Sun

 Valley Council District Six Area 1 Street Lighting)  
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $360,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended to prepare the project for Proposition 218 ballot and construction 
phase. This project will construct approximately 48 new streetlights in a residential area of  
Sun Valley (Council District Six) within specified boundaries. The benefiting neighborhood will 
have a modern LED lighting system that will provide uniform lighting levels on the street and 
sidewalk. The estimated project completion date is September 2024. Council approval is 
required to appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no 
General Fund impact for operations and maintenance as these costs are funded by Special Fund 
monies.  

 
II. BSL – Arleta Stanwin Street Lighting Project  

Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $181,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended to construct approximately 13 new streetlights in a residential area of 
Arleta (Council District Six) within specified boundaries. The benefiting neighborhood will have 
a modern LED lighting system that will provide uniform lighting levels on the street and sidewalk. 
The estimated project completion date is December 2023. Council approval is required to 
appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as these costs are funded by Special Fund monies.  
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JJ. BSL – North Hollywood - Cayuga Street Lighting (formerly North Hollywood Cayuga 
 Avenue Street Lighting)  

Community Development Trust Fund 
Attachment No. 1  
Recommendation No. 1 

 
An appropriation of $127,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended to construct approximately six new streetlights in a residential area of 
Sun Valley (Council District Six) within specified boundaries. The benefiting neighborhood will 
have a modern LED lighting system that will provide uniform lighting levels on the street and 
sidewalk. The estimated project completion date is January 2024. Council approval is required 
to appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as these costs are funded by Special Fund monies.  

 
KK. BSL – Panorama City - Willis/Community Street Lighting (formerly Panorama City Council 

District Six Street Lighting Project Area 2)  
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $172,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended to prepare the project for Proposition 218 ballot and construction 
phase. This project will construct approximately 13 new streetlights in a residential area of 
Panorama City within specified boundaries. Maintenance will be assessed to the benefiting 
property owners. The benefiting neighborhood will have a modern LED lighting system that will 
provide uniform lighting levels on the street and sidewalk. The estimated project completion date 
is March 2024. Council approval is required to appropriate the funds to BSL’s budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and maintenance 
as these costs are funded by Special Fund monies.  

 
LL. BSL – Amar and Santa Cruz Street Lighting Project  

Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $260,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended to fund the design and construction of approximately 28 new 
streetlights in the residential area of San Pedro within specified boundaries. Maintenance will be 
assessed to the benefiting property owners. The benefiting neighborhood will have a modern 
LED lighting system that will provide uniform lighting levels on the street and sidewalk. The 
estimated project completion date is September 2024. Council approval is required to 
appropriate the funds to BSL’s budgetary accounts. O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as these costs are funded by Special Fund monies. 
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MM. BSL – Get Connected Los Angeles Digital Inclusion Project  
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $2,097,860 in Community Development Trust Funds to BSL’s budgetary 
account is recommended for the design of network architecture that will utilize a BSL-established 
fiber connection, street light poles, and other infrastructure to create a digital network. The 
resulting network will utilize streetlight-mounted broadcasting equipment to serve the scope in 
the southern Boyle Heights area by connecting the unconnected and the digitally divided. The 
estimated project completion date is June 2024. Council approval is required to appropriate the 
funds to BSL’s budgetary account. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance these costs are funded by Special Fund monies. 

 
NN. BSL – Warner Center 2035 Plan  

Warner Center Transportation Improvement Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $66,386 in Warner Center Transportation Improvement Trust Funds to BSL’s 
budgetary account is recommended to design the eight DOT designated intersections in the 
Warner Center 2035 Plan. The estimated project completion date is December 2025. Council 
approval is required to appropriate the funds to BSL’s budgetary account. O&M Fiscal Impact: 
There is no General Fund impact for operations and maintenance as these costs are funded by 
Special Fund monies. 

 
OO. BSL – Community Connectivity Pilot Projects  

Digital Inclusion Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $115,000 in Digital Inclusion Funds to BSL’s budgetary account is 
recommended to expedite the construction of backbone infrastructure for BSL’s Community 
Connectivity Pilot projects, including the Crenshaw Corridor and Canoga Park. This funding will 
be used to increase the number of hours on these projects within the fiscal year as well as extend 
work hours to reduce the share of travel time and set up and break down time per work hour. 
This will reduce the impact of these projects on communities and quickly bring them to delivery. 
The estimated project completion date is December 2024. Council approval is required to 
appropriate the funds to BSL’s budgetary account. O&M Fiscal Impact: There is no General Fund 
impact for operations and maintenance as these costs are funded by Special Fund monies. 
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PP. Bureau of Street Services (BSS) – Skid Row Neighborhood Improvements 
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $1.5 million in Community Development Trust Funds to BSS’s budgetary 
accounts is recommended for the Skid Row Neighborhood Improvements project. This is a  
multi-year phased project, and the improvements are located at various intersections in  
Skid Row. BSS is the lead agency on this project and is working with other agencies including 
BOE, BSL, DWP and DOT to provide overall improvements in the area, which will benefit the 
community and the homeless population in the area. The project is in Phase III design and 
construction. The estimated phase completion date is December 2023. Council approval is 
required to appropriate the funds to BSS’s budgetary accounts. O&M Fiscal Impact: There is no 
General Fund impact for operations and maintenance as these costs are funded by Special Fund 
monies. 

 
QQ. BSS - Asphalt Plant I Phase III (Scope A) – Recycled Asphalt Pavement Canopy Structure  

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4 

 
A transfer of $497,008 in MICLA funds to BSS’s budgetary accounts is recommended to 
construct a steel canopy structure to protect the recycled asphalt pavement (RAP) from the 
elements at Asphalt Plant I. The construction of the canopy is necessary to decrease moisture 
content during wet season, which can hinder asphalt production rate and mitigate dust and debris 
output to the community. GSD will manage the design, engineering, fabrication, permitting, and 
installation of a new canopy structure using a contractor on their Pre-Qualified On-Call List. The 
estimated project completion date is June 2024. Council approval is required to transfer the funds 
to BSS’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as this is an existing facility.  

 
RR. BSS – Asphalt Plant I Phase III (Scope B) - Catwalk Safety Improvement Project  

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4 

 
A transfer of $419,342 in MICLA funds to BSS’s budgetary accounts is recommended to 
construct a catwalk infrastructure and safety improvements for the newly constructed  
Asphalt Plant I. The construction will ensure appropriate maintenance is in place and to extend 
the life cycle of the facility equipment. The plant operators have identified the need for catwalks 
in order to reach inaccessible places to conduct their routine maintenance and repairs. GSD will 
manage the design, engineering, fabrication, permitting, and installation of new steelwork 
platforms and catwalks using a contractor on their Pre-Qualified On-Call List. The estimated 
project completion date is June 2024. Council approval is required to transfer the funds to BSS’s 
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budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an existing facility. 

 
SS. BSS – Complete Streets Program  

SB1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $100,000 in SB1 Road Maintenance and Rehabilitation Program Special Funds to 
BSS’s budgetary accounts is recommended to fund anticipated expenditures for bioswale work 
on the completed corridors of the Complete Streets Program. The estimated project completion 
date is June 2024. Council approval is required to transfer the funds to BSS’s budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and maintenance 
as these costs are funded by Special Fund monies. 

 
TT. BSS – Safety-Related Drainage Projects  

SB1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $525,000 in SB1 Road Maintenance and Rehabilitation Program Special Funds to 
BSS’s budgetary accounts is recommended for the Safety Related Drainage projects. These 
projects correct drainage problems in City streets primarily caused by aged and worn gutters, 
cross-gutters and curbs. This program involves Bureau civil engineers responding to constituent 
complaints, investigating small drainage problems and providing small, engineered solutions in 
a timely manner, thereby addressing nuisance complaints, driving hazards, premature pavement 
failures and impaired accessibility. The estimated project completion date is June 2024. Council 
approval is required to transfer the funds to BSS’s budgetary accounts. O&M Fiscal Impact: 
There is no General Fund impact for operations and maintenance as these costs are funded by 
Special Fund monies. 

 
UU. BSS – Broadway South - A One Infrastructure Project  

SB1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $865,000 in SB1 Road Maintenance and Rehabilitation Program Special Funds 
(SB1 Fund) to BSS’s budgetary account is recommended to fund contractual service expenses 
for the Broadway South: A One Infrastructure project. The expenses will allow the Department 
of Transportation (DOT) to review plans designed by a consultant and includes traffic and striping 
work subject to DOT review. The project was funded by the SB1 Fund and BSS is the lead 
department to design and construct the project. The estimated project completion date is  
July 2026. Council approval is required to transfer the funds to BSS’s budgetary account.  
O&M Fiscal Impact: There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies. 
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VV. BSS – Alley Program  
Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $1 million in Measure M Local Return Funds to BSS’s budgetary accounts is 
recommended to fund costs incurred by the Alley Program. BSS will pave approximately 5 lane 
miles of various alleys throughout the City in 2023-24. Last fiscal year, BSS paved a total of  
1.59 lane miles of alleys throughout the City. The estimated project completion date is  
June 2024. Council approval is required to transfer the funds to BSS’s budgetary accounts. O&M 
Fiscal Impact: There is no General Fund impact for operations and maintenance as these costs 
will be funded by Special Fund monies. 

 
WW. BSS – Huntington Sidewalk Improvements  

Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $139,249 in Community Development Trust Funds to BSS’s budgetary 
accounts is recommended to fund the remaining construction costs associated with 
improvements for the Huntington Drive Sidewalk Improvements project. BSS will construct the 
remaining ADA enhancements to add a new sidewalk and switch back ramp. The estimated 
project completion date is June 2024. Council approval is required to appropriate the funds to 
BSS’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for operations 
and maintenance as these costs will be funded by Special Fund monies. 

 
XX. BSS – Hubbard Street and Dronfield Avenue Sidewalk Improvement  

CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $60,000 in CTIEP funds to BSS’s budgetary account is recommended to 
fund design costs associated with improvements on Hubbard Street between Dronfield Avenue 
and Adelphia Avenue and between Glenoaks Boulevard and Fellows Avenue. Improvements will 
consist of curb ramps, sidewalks, driveway, and accessibility improvements. The estimated 
project completion date is December 2024. Council approval is required to appropriate the funds 
to BSS’s budgetary account. O&M Fiscal Impact: There is no General Fund impact for operations 
and maintenance as these costs are funded by Special Fund monies. 
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YY. BSS – Transportation Grant Projects 
Proposition C Anti-Gridlock Trust Fund 
Attachment No. 2 
Recommendation No. 2 

 
A transfer of $500,000 within BSS’s budgetary accounts is recommended to address shortfalls 
in overtime for costs associated with the Transportation Grant projects. The Transportation Grant 
projects focus on streetscape improvements that enhance safety, accessibility, sustainability, 
mobility, and community satisfaction, including curb ramps, pedestrian and bike facilities, and 
bus landing facilities. Overtime funding is needed to address the grant project deadlines. The 
estimated project completion date is June 2024. Council approval is required to transfer the funds 
within BSS’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as these costs are funded by Special Fund monies. 

 
ZZ. BSS – Broadway-Manchester Active Transportation Equity Project  

Bureau of Street Services Transaction Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $32,745 in Bureau of Street Services Transaction Funds to BSS’s budgetary 
account is recommended to reimburse BSS for costs associated with the Broadway-Manchester 
Active Transportation Equity project. Expenses consisted of design, coordination, and project 
management of the plans, proposed trees, environmental review and filing, and community 
engagement. The project was funded with $713,804 of CNRA funds (C.F. 21-0167) and BSS is 
the lead department to design and construct the project. The expected project completion date 
is April 2024. Council approval is required to transfer the funds to BSS’s budgetary account. 
O&M Fiscal Impact: There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies. 

 
AAA. City Administrative Officer (CAO) – Proposition K Administrative Adjustments  

Proposition K 
Attachment No. 2 
Recommendation No. 2 

 
Authority to reprogram remnant administrative funds totaling $194,280 from prior fiscal years to 
the Proposition K administration fund cash balance is recommended in order to financially 
reconcile the Proposition K program and provide all available funding in the remaining years of 
the program. Proposition K is a voter approved initiative in its 27th year of a 30 year program. As 
the program is coming to a conclusion, it is imperative to recognize all available funding be made 
available to address funding shortfalls as well as reimburse General Fund expenses. 
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Fiscal Year Project Amount 
2001-02 Administration-Rec and Parks $        181,309.29 
2004-05 PRJ-Watts Jr. Arts Center 0.06 
2019-20 General Services 733.58 
2020-21 PW Board-Office of Accounting (Board) 12,235.25 
2021-22 Chief Legislative Analyst 2.00 

Total: $        194,280.18 
 
Council approval is required to reprogram these funds to the Proposition K Administration Fund 
cash balance. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an administrative action.  
.  

BBB. CIFD – Pacoima Community Center Rehabilitation (El Nido Family Source Center), Roof 
 Replacement  

Community Development Trust Fund  
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $120,000 in Community Development Trust Funds to GSD’s budgetary 
accounts is recommended to fund rehabilitation work at the Pacoima Community Center  
(El Nido Family Source Center). The rehabilitation work will consist of the reroofing of the entire  
16,500 square foot roof. Funding for this project was included in the 48th Year Consolidated Plan 
(C.F. 21-1186-S4 & C.F. 21-1186-S5). The estimated project completion date is December 2023. 
Council approval is required to appropriate the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these costs are 
financed by Special Fund monies. 

 
CCC. Department of Cultural Affairs (DCA) – 1871 Memorial Primary Site  

Cultural Affairs Grant 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $150,000 in DCA Cultural Affairs Grant funds to GSD’s budgetary accounts is 
recommended to fund the selective demolition and ground penetrating radar services for the 
1871 Memorial Primary Site project. This project will construct a memorial near the  
Chinese American Museum as a part of a total of eleven memorial monument locations in 
memory of the victims of the 1871 Chinese Massacre. The project will include concrete pavement 
resurfacing, fabrication, and installation of artwork consisting of 19 tree trunks, 10 benches, and 
three small tree stumps. The project is being proposed with three phases: pre-design, design 
development, and fabrication/construction and installation. The selective demolition and ground 
penetrating radar is needed to inform the design for the monuments and is part of the pre-design 
phase of the project. The project's design was presented to the El Pueblo Board in July 2023. 
This project received $3.6 million in funding from the Mellon Foundation. The estimated project 
completion date is June 2026. Council approval is required to transfer the funds to GSD’s 
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budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as these costs are financed by Special Fund monies. 

 
DDD. DCA – Madrid Theater Renovation Project  

State-Designated Grant - Canoga Park Cultural Arts District 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $2 million in State Designated Grant - Canoga Park Cultural Arts District funds to a 
new dedicated account in the Engineering Special Services Fund is recommended to fund 
ongoing construction at the Madrid Theater. Renovations to the existing Madrid Theater include: 
the stage, lobby, ticket office, concessions area, marquee audio, visual, lighting, and equipment. 
Additional work includes restrooms, balcony, audio visual, sound booth, lounge, automated 
ticketing system, elevator, machine room, and new information technology infrastructure. The 
estimated total project cost of $12.9 million is funded from various sources which include MICLA 
($5.3 million), CRA ($2.2 million) and funds from the State-Designated Grant - Canoga Park 
Cultural Arts District Fund ($2 million). As approved by the MFC on August 11, 2022, the current 
estimated funding shortfall of $3.3 million will be secured using future funding sources, if needed. 
The estimated project completion date is August 2024. Council approval is required to transfer 
the funds to the dedicated account in the Engineering Special Services Fund. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these costs are 
funded by Special Fund monies. 

 
EEE. Department of Transportation (DOT) – Vision Zero Program - Avalon Boulevard Complete 

 Streets Project  
Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $7,000 in Measure M Local Return Funds to BSL’s budgetary account is 
recommended to reimburse BSL for staffing costs associated with the Avalon Boulevard 
Complete Street project. This project is located along Avalon Boulevard from Martin Luther  
King, Jr. Boulevard to 120th Street. The scope of work consists of full street reconstruction and 
resurfacing, sidewalk reconstruction, the implementation of Vision Zero safety elements such as 
signal and striping improvements, concrete curb extensions, bus boarding islands, protected 
bike lanes, improved street and pedestrian lighting, and the installation of green infrastructure 
elements. The estimated project completion date is December 2025. Council approval is 
required to transfer the funds to BSL’s budgetary account. O&M Fiscal impact: There is no 
General Fund impact for operations and maintenance as these costs will be funded by Special 
Fund monies. 
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FFF. DOT – Signals and Systems Programs - Normandie Avenue & Olympic Boulevard Left 
Turn Phasing  
LADOT Transportation Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $53,850 in Transportation Trust Funds to BSL’s budgetary accounts is 
recommended to reimburse BSL for design and construction support services relative to the 
installation of a left turn traffic signal at Olympic Boulevard and Normandie Avenue in  
Council District 10. On June 28, 2023, the City Council approved a transfer of $530,000 in  
AB 1290 funds to the DOT’s Transportation Trust Fund for the Olympic Boulevard and 
Normandie Avenue project (C.F. 23-0629). The estimated project completion date is June 2024. 
Council approval is required to transfer the funds to BSL’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these costs will be 
funded by Special Fund monies.  

 
GGG. DOT – Signals and Systems Programs - Cleon Avenue & Oxnard Street Pedestrian Hybrid 

 Beacon  
LADOT Transportation Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $20,420 in Transportation Trust Funds to BSL’s budgetary accounts is 
recommended to reimburse BSL for design and construction support services relative to the 
installation of a High-Intensity Activated Crosswalk (HAWK) beacon at the intersection of  
Oxnard Street and Cleon Avenue. On June 20, 2023, the City Council approved a transfer of 
$142,000 in General City Purpose funds to DOT’s Transportation Trust Fund for this project to 
improve pedestrian safety (C.F. 23-0579). The estimated project completion date is June 2024. 
Council approval is required to transfer the funds to BSL’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these costs will be 
funded by Special Fund monies. 

 
HHH. DOT – Signals and Systems Programs - Hillcrest Avenue & Jefferson Boulevard 

 Pedestrian Hybrid Beacon  
LADOT Transportation Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $29,780 in Transportation Trust Funds to BSL’s budgetary accounts is 
recommended to reimburse BSL for design and construction support services relative to the 
Council District 10 Pedestrian Hybrid Beacon at West Jefferson and Hillcrest project.  
On July 15, 2023, the City Council approved a transfer of $250,000 in AB 1290 funds to DOT’s 
Transportation Trust Fund for this project, consisting of the installation of a pedestrian hybrid 
beacon with a crosswalk at Hillcrest Avenue and West Jefferson Boulevard. (C.F. 23-0742). The 
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estimated project completion date is June 2024. Council approval is required to transfer the funds 
to BSL’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as these costs will be funded by Special Fund monies. 

 
III. DOT – Open Streets Program  

Measure M Local Return Fund 
Attachment Nos. 2 and 3 
Recommendation Nos. 2 and 3  

 
Authority is recommended to swap a total of $500,000 million in Mobile Source Pollution Air 
Pollution Reduction Funds for the Open Street Program with Measure M Local Return Fund for 
the Electric Vehicle Charging Infrastructure project, which will align the funding source that is 
eligible to fund the Open Streets Program. According to the guidelines for the Mobile Source Air 
Pollution Reduction Fund, a maximum of 10 percent of the Fund may be used to fund educational 
programs. Since the Fund has budgeted the allowable amount for education programs and the 
Open Street Program is deemed an educational program, the existing funding for the Open 
Street Program is recommended to be swapped with Measure M funds in order to continue 
funding the Open Street Program. Council approval is required to swap funding between the 
projects. O&M Fiscal Impact: There is no General Fund impact for operation and maintenance 
as this is an administrative action.  

 
JJJ. El Pueblo – Biscailuz Building Key Card System  

CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $174,469 in CTIEP funds to El Pueblo’s and GSD’s budgetary accounts is 
recommended for installation of a security key card system to provide control access for 30 select 
doors including card readers, all applicable electronic door hardware, and dedicated electrical 
circuitry to support the security system at the El Pueblo Biscailuz Building located at 125 Paseo 
de la Plaza. An appropriation of $168,143 was approved as part of the 2022-23 Second, Fourth, 
and Fifth Construction Project Reports (C.F. 22-0847-S1, 22-0847-S3, and 22-0847-S4). The 
estimated project completion date is June 2024. Council approval is required to transfer funds 
to these departments’ budgetary accounts. O&M Fiscal Impact: There is no General Fund impact 
for operations and maintenance as this is an existing facility. 

 
KKK. El Pueblo – Treatment of Trees  

CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $7,316 in CTIEP funds to GSD’s budgetary accounts is recommended to 
fund the treatment of three Moreton Bay fig trees located at El Pueblo’s Central Plaza. The funds 
will provide for labor and materials to inject fungicide and nutrients in the soil around the trees. 
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The estimated project completion date is June 2024. Council approval is required to appropriate 
funds to GSD’s budgetary account. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as this is an existing facility. 

 
LLL. General Services Department (GSD) – Joy Picus Child Development Center Planter/Deck 

 Rehabilitation and Water Intrusion Project 
CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $245,499 in CTIEP funds to GSD’s budgetary accounts is recommended to fund 
the planter/deck rehabilitation caused by water damage at Joy Picus Child Development Center 
in City Hall South. Of the $1.2 million set aside for this purpose as part of the 2022-23 Budget, 
previous funding totaling $945,629 was transferred for this work ($638,629 through the  
2022-23 Fifth CPR – C.F. 22-0847-S4, Item UUU) and $307,000 through the 2023-24 First CPR 
(C.F. 23-0842, Item II), however, an additional transfer is necessary to complete the project. The 
estimated completion date of this project is June 2024. Council approval is required to transfer 
the funds to GSD’s budgetary accounts. O&M Fiscal impact: There is no General Fund impact 
for operations and maintenance as this is an existing facility. 

 
MMM. GSD – Municipal Buildings Energy and Water Management and Conservation Program 

 (EWM), Lighting Retrofits 
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4 

 
An appropriation of $467,719 in MICLA funds to GSD’s budgetary accounts is recommended to 
fund completion of Phase III of Light-Emitting Diode (LED) lamp replacement project at  
Piper Technical Center (PTC). The Los Angeles Department of Water and Power (LADWP) 
Energy Efficiency Technical Assistance Program (EETAP) has identified PTC as one of the 
buildings for LED lamp replacement projects. The estimated project completion date is March 
2024. Council approval is required to appropriate the funds to GSD’s budgetary accounts. O&M 
Fiscal Impact: There is no General Fund impact for operations and maintenance as this is an 
existing facility. 
 

NNN. GSD – Deferred Maintenance Program, City Hall Planter Water Intrusion  
CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $122,767 in CTIEP funds to GSD’s budgetary accounts is recommended to 
fund the investigation of the planter water intrusion at City Hall. Testing will be performed to 
identify the cause and origin of the water intrusions. The scope of work includes sealing the 
planters and vent stacks by excavating and observing waterproofing with dye testing. The 
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estimated project completion date is December 2023. Council approval is required to appropriate 
the funds to GSD’s budgetary accounts. O&M Fiscal Impact: There is no General Fund impact 
for operations and maintenance as this is an existing facility. 

 
OOO. GSD – Los Angeles World Airports (LAWA), Alterations and Improvement Projects 

Revenue Source 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $16,156 from a GSD revenue source to GSD’s budgetary accounts is 
recommended to fund various projects at the Los Angeles World Airports (LAWA). In accordance 
with the MOU executed between LAWA and GSD to perform as needed construction services, 
GSD has invoiced and received payment for the following approved projects: 

 
Projects Completion Date Cost 

Westchester Parkway Laydown Yard FY22 (R23024) Ongoing $       3,735 
LADWP RS X SWPPP and Stockpile (R23046) Ongoing    9,522 
FMUG Maintenance Facility (CO 1) (R24004) June 2023      19 
FMUG Maintenance Facility (R24003) June 2023    2,880 

Total: $      16,156 
 

Council approval is required to appropriate the Revenue Source funds to GSD’s budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and maintenance 
as these costs are funded by Special Fund monies. 

 
PPP. GSD – Security Services, Lincoln Heights Jail and Nate Holden Performing Arts Center  

CTIEP  
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $120,000 in CTIEP funds to GSD’s budgetary account and two dedicated project 
accounts is recommended to fund security expenses at the Nate Holden Performing Arts (NHPA) 
Center and the Lincoln Heights Jail (LHJ) facilities. The transfers are sufficient to fund the  
2023-24 Second Quarter security expenses which are necessary to deter break-ins and 
homeless encampments at the LHJ facility that is currently vacant and pending redevelopment. 
The expenses for NHPA are required as a contractual obligation for the City to fund security 
services. A total of $90,000 was transferred (2022-23 First CPR – C.F. 23-0842, Item LL) to fund 
the first quarter expenses for 2023-24. Council approval is required to appropriate funds to 
GSD's budgetary account and two dedicated project accounts. O&M Fiscal Impact: There is no 
General Fund impact for operations and maintenance as these are existing facilities. 
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QQQ. GSD – Nuisance Abatement at Various Locations  
CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $99,954 in CTIEP funds to GSD’s budgetary accounts is recommended to 
address blight or other nuisance conditions at multiple City-owned lots or buildings. Typical 
abatement actions include weed, trash, graffiti removal, installation of “No Trespassing” or similar 
signage, removal of vehicles, installation of fencing, boarding up of buildings, tree-trimming, 
removal of asbestos or other hazardous materials, and other clean-up activities for the following 
properties: 

 

CD Property Address Project Completion 
Date Cost 

1 Lincoln Heights Jail Various Board Ups & Fence 
Repairs for May - Sept. 2023 9/30/23 $ 11,299 

4 8513 Nash Drive Weed Abatement - Vacant 
Land with Staircase 8/15/23 3,921 

7 12568 North San 
Fernando Road 

Provide Labor & Material for 
weed abatement. TBD 8,849 

7 15240 West Tupper Street Provide Labor & Material for 
weed abatement. TBD 8,849 

7 15501 Chatsworth Street Weed abatement, trash 
removal & fence repair. TBD 3,126 

7 
13460 Van Nuys 
Boulevard (MEND 
Building) 

Weed abatement, door lock 
and trash removal. TBD 8,848 

11 2106 South Canal St - 206 
North Venice Boulevard 

Design, fabricate and install 
two "Boat Launch" signs 9/8/23 1,605 

14 

201 North Los Angeles 
Street, SP 10-D & 
12,90012 (Former LAHSA 
Homeless Help Kiosk) 

Remove cabinets and electrical 
and replace all broken glass 
and seal the area. 

TBD 21,068 

14 
Parker Center 
 150 North Los Angeles 
Street 

Provide Labor & Material for 
weed abatement. New 
windbreaker screen. 

TBD 32,389 

  Total: $99,954 
 
Council approval is required to appropriate the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these are existing 
facilities. 
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RRR. Council Reauthorization: 2015-16 GSD Replacement Fleet and Vehicles  
MICLA 
Recommendation No. 8 

 
Authority to reauthorize $426,503 in 2015-16 MICLA financing that has recently expired under 
the City’s MICLA Three-Year Spending Policy is recommended to purchase a Falling Weight 
Deflectometer equipped utility truck for the GSD Standards Division. The Three-Year Spending 
Policy states that MICLA funds that remain unspent for a period longer than three years from the 
date of availability shall be subject to reversion to pay debt service and/or to offset new MICLA 
projects. The purpose of the utility truck is the structural evaluation of City pavements and is 
used daily, performing over 3,000 deflection tests each month to evaluate the strength of the 
pavement and the subgrade below. A purchase order was placed at the time the funds were 
originally authorized, however, the vendor has defaulted on the order and the procurement 
process will need to be restarted using an alternative vendor. Council approval is required to 
reauthorize the expired MICLA funds. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as this is an administrative action. 

 
SSS. Council Reauthorization: 2019-20 Figueroa Plaza Capital Improvements  

MICLA 
Recommendation No. 9 

 
Authority to reauthorize $339,412 in 2019-20 MICLA financing that has recently expired under 
the City’s MICLA Three-Year Spending Policy is recommended for capital improvements at 
Figueroa Plaza that include replacing the roof car system and powered platform used for window 
washing and exterior building maintenance. The Three-Year Spending Policy states that MICLA 
funds that remain unspent for a period longer than three years from the date of availability shall 
be subject to reversion to pay debt service and/or to offset new MICLA projects. A portion of this 
work has been completed and the expected project completion date is June 2024. Council 
approval is required to reauthorize the expired MICLA funds to pay for invoices associated with 
this work. O&M Fiscal Impact: There is no General Fund impact for operations and maintenance 
as this is an administrative action. 

 
TTT. GSD – Venice Residential Plumbing and Water Heater Replacement  

Residential Property Maintenance Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $30,434 from the Residential Property Maintenance Fund to GSD’s 
budgetary accounts is recommended to reimburse costs associated with previous repairs 
performed at the residential property located at 206 North Venice Boulevard by GSD.  
GSD re-piped and installed a new water heater for an occupied unit. The project was completed 
in May 2023. Council approval is required to appropriate the funds to GSD’s budgetary accounts. 
O&M Fiscal Impact: There is no General Fund impact for operations and maintenance as this is 
an existing facility. 



                                                        CAO File No.         PAGE  
                                                                                                                       0640-01399-0130     33              
 

 

UUU. GSD – Generator Replacement Program  
 CTIEP 

Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $3 million in CTIEP funds to GSD’s budgetary accounts is recommended to 
fund the design, purchase, and installation of emergency generators in City facilities located at 
251 East 6th Street and 445 Ferry Street. The estimated project completion date is June 2024. 
Council approval is required to appropriate the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these are existing 
facilities. 

 
VVV. GSD – Westchester Security  

CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $100,000 in CTIEP funds to the Los Angeles Police Department’s  
(LAPD’s) budgetary account is recommended to fund the security services under contract with  
LAPD to provide monitoring services at the Westchester Municipal building located at  
7166 West Manchester Avenue. LAPD will be responsible for administering the security contract 
for this City facility in 2023-24. Council approval is required to appropriate the funds to LAPD’s 
budgetary account. O&M Fiscal Impact There is no General Fund impact for operations and 
maintenance as this is an existing facility. 

 
WWW. GSD – Parking Lots 2 and 7 Redesign  

MICLA  
Attachment No. 1 
Recommendation Nos. 1 and 4 

 
An appropriation of $149,000 in MICLA funds to BOE’s budgetary account and to a dedicated 
project account in the Engineering Special Service Fund is recommended to fund the design and 
engineering in the reconfiguration of parking lots 2 and 7. In August 2022, Council approved 
$1.99 million for this purpose (C.F. 22-0847). The estimated project completion date is July 2024. 
Council approval is required to transfer the funds to BOE’s budgetary accounts and dedicated 
account in the Engineering Special Service Fund. O&M Fiscal Impact: There is no General Fund 
impact for operations and maintenance as these are existing facilities. 
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XXX. GSD - Fire Station No. 7 Building Repairs  
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4 
 
A transfer of $259,281 to GSD’s budgetary accounts is recommended for the replacement of 
falling exterior wall tiles in Fire Station #7 located at 14630 Plummer Street. The project aims to 
mitigate safety hazards by replacing the affected sections of the exterior facade of the building. 
The estimated completion date of this project is December 2023. Council approval is required to 
appropriate the funds to GSD’s budgetary accounts. O&M Fiscal impact: There is no General 
Fund impact for operations and maintenance as this is an existing facility.    
 

YYY. GSD – City Hall Room 255 Repairs 
 CTIEP 

Attachment No. 1 
Recommendation No. 1 
 
A transfer of $27,399 in CTIEP funds to GSD’s budgetary accounts is recommended to address 
the clean-up and repair of a City Hall office. On July 8, 2023, a fire broke out in room 255 as a 
result of an act of arson, involving the throwing of a Molotov cocktail through the office window. 
The subsequent fire activated the sprinkler system, successfully extinguishing the flames, albeit 
causing water damage to the carpet and office furniture. Due to the nature of this incident, GSD 
is not funded for the repair and, therefore, funding is requested to complete these repairs. The 
project was completed in September 2023. Council approval is required to transfer the funds to 
GSD’s budgetary accounts. O&M Fiscal impact: There is no General Fund impact for operations 
and maintenance as this is an existing facility. 

 
ZZZ. Los Angeles Fire Department (LAFD) – Voice Radio System Upgrade Program 

General Fund  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $959,846 from the LAFD Salaries General account to ITA’s ($561,000) and GSD’s 
($398,846) budgetary accounts is recommended to address additional network and power 
requirements for LAFD’s primary dispatch center located at Metropolitan Fire Communications 
and backup dispatch center at Operations Control Division. The scope of work includes labor 
and materials to upgrade LAFD’s primary dispatch center and prime site; replace core equipment 
such as dispatch racks and servers; upgrade the firewall, network, microwave 
backhaul/transport, and dispatch center cabling. The estimated project completion date is 
December 2023. Council approval is required to transfer the funds to ITA’s and GSD’s budgetary 
accounts. O&M Fiscal impact: There is no General Fund impact for operations and maintenance 
as this is an existing facility.  
  

https://www.bing.com/aclk?ld=e8aErmLD053J4SHirItUnW5jVUCUzdMNujQtTdCq5YO3ExV3Ellh7L48S13J1OTLP-dV6AhRfsKYvwFEosQV5euY2lqOzQPcWOcFTUTVR2-Aae-VdRs8WdgJVMcnJu7IAkWmLfXX2ry_-df90JEjbL5i3q0S4p2ZGpPpazqDQTwxP_qQuL&u=&rlid=8c58d875b11615b90bc2bd62a90a3700
https://www.bing.com/aclk?ld=e8aErmLD053J4SHirItUnW5jVUCUzdMNujQtTdCq5YO3ExV3Ellh7L48S13J1OTLP-dV6AhRfsKYvwFEosQV5euY2lqOzQPcWOcFTUTVR2-Aae-VdRs8WdgJVMcnJu7IAkWmLfXX2ry_-df90JEjbL5i3q0S4p2ZGpPpazqDQTwxP_qQuL&u=&rlid=8c58d875b11615b90bc2bd62a90a3700


                                                        CAO File No.         PAGE  
                                                                                                                       0640-01399-0130     35              
 

 

AAAA. LAFD – Operations Valley Bureau Restroom Project  
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 4 

 
A transfer of $78,564 in MICLA funds to GSD’s budgetary accounts is recommended to fund 
restroom improvements at the Operations Valley Bureau (OVB) facility located at 14415 Sylvan 
Street. The restroom is located on the first floor of the OVB building and improvements are 
necessary to repair the restroom to a working condition for public use. The scope of work 
includes ADA improvements, installing new fixtures, installing a toilet and sink, and patch and 
paint. The estimated project completion date is June 2024. Council approval is required to 
transfer the funds to GSD’s budgetary accounts. O&M Fiscal impact: There is no General Fund 
impact for operations and maintenance as this is an existing facility.  

 
BBBB. CAO – Sites and Facilities, Various Projects 

 Sites and Facilities 
 Recommendation No. 10 
 

The rescission of the Controller’s instructions provided for the reprogramming of $1.74 million in 
Sites and Facilities monies is recommended. An inadvertent error indicated a surplus of funding 
from a completed project, however, those funds are now recommended to remain in place as 
they are necessary for an active project. The Sheldon Arleta Street Improvement project is 
scheduled for bid and award in the current fiscal year. The two projects that had been 
recommended for funding with the reprogrammed funds, Drum Barracks and Rim of the Valley, 
will be funded as priority projects as future funds are identified and approved by Council action. 
The estimated project completion date is July 2026. Council approval is required to rescind the 
previous direction to reprogram and appropriate these monies within the Sites and Facilities 
Fund. O&M Fiscal impact: There is no General Fund impact for operations and maintenance as 
this is an administrative action. 

 
CCCC. CAO – Yards and Shops Capital Equipment  

CTIEP 
Attachment No. 1 
Recommendation No. 1 

 
Authority is recommended to appropriate a total of $665,249 from CTIEP and MICLA funds 
to GSD’s ($438,031), BSS’s ($54,263), and LAPD’s ($172,955) budgetary accounts is 
recommended to provide funding for the purchase or replacement of various capital equipment 
required for a more efficient operation of maintenance yards and shops facilities. Funding for 
Yards and Shops capital equipment was provided in the 2023-24 Adopted Budget and is 
summarized in the table below:  
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Dept. Item Description Funding Source Amount 

BSS Jib Crane, 4000 lbs.  
20 ft. 

Equipment to assist the crews in 
lifting heavy equipment such as 
the Recycled Asphalt Pavement 
screens for employee safety. 

MICLA $ 46,935 

BSS 
8' x 20' Container 
Doors One End/One 
Trip 

 
Container to protect and store 
tools to fabricate and fix items 
necessary to operate the plant. 

GF   7,328 

LAPD 
Snap-On Dual Air 
Conditioning 
Machines 

Equipment to properly capture, 
recycle, and update its existing 
refrigerant to comply with 
California Air Resource Board 
2020 mandate. 

GF 120,000 

LAPD Celette 
Straightening Bench 

Bench-style frame-straightening 
machine to repair vehicles and 
meet industry repair standards and 
increase body shop work flow by 
reducing the repair processing 
time. 

GF 52,955 

GSD Boom Lift 
Equipment to reach high solar 
panels for maintenance and 
cleaning. 

MICLA 224,852 

GSD 
Inductively Coupled 
Plasma (ICP) 
Analyzer 

Equipment used to analyze metals 
in environmental samples to 
support the projects from various 
City Departments to maintain 
public safety, protect the 
environment, and maintain related 
laboratory accreditation.  

GF  100,436  

GSD Ion Chromatograph 

Equipment to analyze chemicals 
and to meet quality assurance 
criteria to maintain a certification 
with the State Environmental 
Laboratory Accreditation 
standards. 
 
 

GF 55,663 
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Dept. Item Description Funding Source Amount 

GSD Robin Air A/C 
Machines 

New A/C machine required to 
service vehicles with R-1234YF 
refrigerant, which was mandated 
for all vehicles manufactured after 
2021. 

GF 10,830 

GSD 
Tire Balancer 
Machine (COATS 
15003D) 

Equipment to calibrate and 
balance tires to achieve balance 
precision for vehicles. 

GF 9,655  

GSD Tire Changers (20-
80 XA COAT) 

Equipment to clamp and change 
tire for vehicles.  GF 21,780 

GSD Vinyl Cutter 

Equipment used to create a variety 
of signs for the various City 
departments and to create the 
graffiti film overlays that reduce 
replacement costs. 

GF 6,815 

GSD Laminator 
Equipment used to create a variety 
of signs for the various City 
Departments.  

GF 8,000 

Total: $665,249 
 

Appropriations totaling $665,249 Council approval is required to transfer funds to a dedicated 
department account for tracking purposes. O&M Impact: There is no General Fund impact as 
this is an administrative action.  

 
 
 
By: LaTanya Roux        

            Administrative Analyst 
 
 
APPROVED: 
 
 
City Administrative Officer  
 
 
MWS:LRR:05240029 
 
Attachments 



1 of 7

TRANSFER FROM TRANSFER TO
ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

A PW: Bureau of Engineering Fund 298/50, Municipal Improvements Corporation of Los Angeles (MICLA) Fund 100/40, General Services Department
Sixth Street Viaduct Project 50VSSV, Sixth Street Viaduct-Replacement Project Supplemental Constr 13,299.00$  001014, Salaries, Construction Projects 8,187.00$  

003180, Construction Materials 5,112.00 
13,299.00$  

B PW: Bureau of Engineering Fund 64J/10, HHAP-2 Fund 100/40, General Services Department
CD 3 Sunflower Tiny Home Village - Pallet 10W759, 6073 North Reseda Boulevard THV Pallets 9,830.49$  003180, Construction Materials 9,830.49$  
Replacement

C PW: Bureau of Engineering Fund 298/40,  MICLA Fund 100/40, General Services Department
Lankershim Arts Center - Structural Repairs Project 40W30K, Lankershim Art Center Improvements and Habitability Repairs 800,000.00$  001101, Hiring Hall Construction 81,179.00$  

001121, Benefits Hiring Hall Construction 26,565.00 
003180, Construction Materials 692,256.00 

800,000.00$  

D PW: Bureau of Engineering Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/78, Public Works - Engineering
Sherman Way Streetscape Improvements Project 22S9PT, Reseda/Canoga Park Taxable 236,863.91$  RSC 5168, Reimbursement of Prior Year Salary 154,976.00$  

RSC 5331, Reimbursement of Related Cost Pr Yr 81,887.91
236,863.91$  

E PW: Bureau of Engineering Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/78, Public Works - Engineering
Lankershim Blvd Improvements Project 22L9MN, Pacoima/ Panorama City Tax Exempt 94,986.28$  RSC 5168, Reimbursement of Prior Year Salary 66,183.30$  

RSC 5331, Reimbursement of Related Cost Pr Yr 28,802.98 
94,986.28$  

F PW: Bureau of Engineering Fund 682/50,Engineering Special Service Fd Fund 100/78, Public Works - Engineering
Zelzah Avenue Improvements Project 50RVDE, Zelzah Ave. Improvements, Ridgeway Rd to Newcastle Ave 34,546.45$  RSC 5168, Reimbursement of Prior Year Salary 19,421.21$  

RSC 5331, Reimbursement of Related Cost Pr Yr 15,125.24 
34,546.45$  

G PW: Bureau of Engineering Fund 59C/94, Measure M Local Return Fund Fund 540/94, Proposition Antigridlock Imp
Seventh Street Streetscape Stage 4A & 4B 00P294, 7th Street Streetscape Improvements 55,807.31$  RSC 5301, Reimbursement from Other Funds / Depts 55,807.31$  

H PW: Bureau of Engineering Fund 298/50, MICLA Fund 298/50, MICLA
Bridge Improvement Program (BIP), Soto Street TBD, FY 23-24 Bridge Improvement Program (BIP)-Project Contingency 1,200,000.00$              TBD, FY23-24 Soto Valley Bridge Project 1,200,000.00$               
Bridge over Valley Boulevard and Union Pacific
Railroad Project

L PW: Bureau of Engineering Fund 298/50,  MICLA Fund 100/40, General Services Department
Emergency Operation Center 50WFSR, Fire Station No. 4 Facade Replacement 38,000.00$  001014, Salaries, Construction Projects 9,500.00$  
Fire Station No. 4 Facade Replacement Project 003180, Construction Materials 28,500.00 

Subtotal 38,000.00$  

M PW: Bureau of Engineering Fund 100/54, CTIEP Fund 100/54 CTIEP
Information Technology Agency (ITA) 00Y046, Citywide Maintenance and Improvements $68,270.00 00J058, Civic Center Buildings Power Improvements Study $68,270.00
Server Room Project

N PW: Bureau of Engineering Fund 682/50, Engineering Special Service Fd Fund 100/40, General Services Department
Cypress Park Branch Library Decarbonization 50WVKC, Cypress Park Branch Library 600,000.00$  001101, Hiring Hall Construction 84,000.00$  

001121, Benefits Hiring Hall Construction 36,000.00 
003180, Construction Materials 480,000.00 

Subtotal 600,000.00$  

O PW: Bureau of Engineering Fund 682/50, Engineering Special Service Fd Fund 100/40, General Services Department
Barnsdall Art Park, Residence A Phase II 50WVJQ, Barnsdall Park 600,000.00$  001101, Hiring Hall Construction 315,000.00$  

001121, Benefits Hiring Hall Construction 135,000.00 
003180, Construction Materials 150,000.00 

Subtotal 600,000.00$  
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R PW: Bureau of Sanitation 60W/50, Measure W - Safe, Clean Water - Municipal Program Fund 100/40, General Services Department
Haynes Street Community Greenway 50VAAN, Haynes Green Street 230,000.00$  001101, Hiring Hall Construction 81,472.00$  

50YAEL, Haynes Green Street 238,362.00 001121, Benefits Hiring Hall Construction 36,031.00 
Subtotal 468,362.00$  003180, Construction Materials 350,859.00 

Subtotal 468,362.00$  

S PW: Bureau of Street Lighting Fund 51Q/94, Measure R Fund 100/84, Public Works - Street Lighting
Boyle Heights Chavez Ave. 94W184, Bureau of Street Lighting 8,000.00$  001090, Overtime General 8,000.00$  

T PW - Bureau of Street Lighting Fund 655/94, Transportation Grant Fund Fund 100/84, Public Works - Street Lighting
Vermont Bus Stop Improvements 94WT4A, Vermont Bus Stop Imp. MLK to Wilshire Blvd 6,000.00$  001010, Salaries General 28,900.00$  

94W184, Bureau of Street Lighting 22,900.00 
Subtotal 28,900.00$  

U PW - Bureau of Street Lighting Fund 655/94, Transportation Grant Fund Fund 100/84, Public Works - Street Lighting
Western Bus Stop Improvements 94WT4B, Western Bus Stop Imp. Fwy 10 to Wilshire Blvd 6,000.00$  001010, Salaries General 27,400.00$  

94W184, Bureau of Street Lighting 21,400.00 
Subtotal 27,400.00$  

V PW - Bureau of Street Lighting Fund 655/94, Transportation Grant Fund Fund 100/84, Public Works - Street Lighting
Colorado Blvd Pedestrian and Bicycle Safety Impr. 94W184, Bureau of Street Lighting 343,100.00$  001010, Salaries General 102,000.00$  

001090, Overtime General 170,000.00 
006020, Operating Supplies 71,100.00 

Subtotal 343,100.00$  

W PW - Bureau of Street Lighting Fund 59C/94, Measure M Local Return Fund Fund 100/84, Public Works - Street Lighting
Street Lighting at Existing Pedestrian Crosswalks 94W184, Bureau of Street Lighting 5,000.00$  001090, Overtime General 5,000.00$  

X PW - Bureau of Street Lighting Fund 51Q/94, Measure R Fund 100/84, Public Works - Street Lighting
Chandler Cycletrack Gap Closure Project 94W184, Bureau of Street Lighting 34,800.00$  001010, Salaries General 19,900.00$  

008780, St Lighting Improvements and Supplies 14,900.00 
Subtotal 34,800.00$  

Y PW - Bureau of Street Lighting Fund 51Q/94, Measure R Fund 100/84, Public Works - Street Lighting
Great Streets Projects 94W184, Bureau of Street Lighting 136,800.00$  001010, Salaries General 102,000.00$  

001090, Overtime General 34,800.00 
Subtotal 136,800.00$  

AA PW - Bureau of Street Lighting Fund 298/50, MICLA Fund 347/50, St Lighting Maintenance Assessment Fund
MICLA EV Charging Station Installations 50WLEV, EV Charging Station Program-BSL 288,438.00$  RSC 5301, Reimbursement from Other Funds / Depts 288,438.00$  
(reimbursement of PY charges)

BB PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
Valerio Street Lighting Project 21W184, Bureau of Street Lighting 82,718.60$  001010, Salaries General 89,000.00$  

003040, Contractual Services 17,000.00 
Fund 424/43, Community Development Trust Subtotal 106,000.00$  
43R184, PW-Street Lighting 16,849.44$  
43T184, Bureau of Street Lighting 6,431.96 

Subtotal 106,000.00$  

CC PW - Bureau of Street Lighting Fund 424/43, Community Development Trust Fund 100/84, Public Works - Street Lighting
North Hollywood Area 3 Street Lighting 43S770, North Hollywood Area 3 Street Lighting 300,000.00$  001010, Salaries General 60,000.00$  

008780, St. Lighting Improvements and Supplies 240,000.00 
Subtotal 300,000.00$  

DD PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
Panorama City CD 6 Street Lighting 21W184, Bureau of Street Lighting 185,000.00$  001010, Salaries General 80,000.00$  

001100, Hiring Hall Salaries 44,000.00 
001120, Benefits Hiring Hall 40,000.00 
006020, Operating Supplies 4,000.00 
008780, St. Lighting Improvements and Supplies 17,000.00 

Subtotal 185,000.00$  
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EE PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
Arleta -Weidner Street Lighting (formerly 21W184, Bureau of Street Lighting 436,000.00$  001010, Salaries General 230,000.00$  
Pacoima Arleta CD 6) 001100, Hiring Hall Salaries 55,000.00 

001120, Benefits Hiring Hall 51,000.00 
006020, Operating Supplies 20,000.00 
008780, St. Lighting Improvements and Supplies 80,000.00 

Subtotal 436,000.00$  

FF PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
San Pedro Area 4 Street Lighting 21W184, Bureau of Street Lighting 692,000.00$  001010, Salaries General 240,000.00$  

21V184, Bureau of Street Lighting 8,000.00 001090, Overtime General 88,000.00 
Subtotal 700,000.00$  001100, Hiring Hall Salaries 60,000.00 

001120, Benefits Hiring Hall 56,000.00 
006020, Operating Supplies 40,000.00 
008780, St. Lighting Improvements and Supplies 216,000.00 

Subtotal 700,000.00$  

GG PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
San Pedro-Grand Street Lighting (formerly San 21VB22, San Pedro Area 2 Street Lighting 210,000.00$  001010, Salaries General 60,000.00$  
Pedro Area 2) 008780, St. Lighting Improvements and Supplies 150,000.00 

Subtotal 210,000.00$  

HH PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
N Hollywood-Morella St Lighting 21VB18, N Hollywood Sun Valley CD6 Area 1 360,000.00$  001010, Salaries General 60,000.00$  
(formerly North Hollywood Sun Valley CD6 Area 1 008780, St. Lighting Improvements and Supplies 300,000.00 
Street Lighting) Subtotal 360,000.00$  

II PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
Arleta Stanwin Street Lighting Project 21VB09, Arleta-Stanwin St. Project 17,051.00$  001010, Salaries General 70,000.00$  

21W184, Bureau of Street Lighting 163,949.00 001100, Hiring Hall Salaries 31,000.00 
Subtotal 181,000.00$  001120, Benefits Hiring Hall 28,000.00 

006020, Operating Supplies 10,000.00 
008780, St. Lighting Improvements and Supplies 42,000.00 

Subtotal 181,000.00$  

JJ PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
North Hollywood-Cayuga St Lighting 21VB17, N Hollywood Cayuga SL 25,451.00$  001010, Salaries General 50,000.00$  
(formerly North Hollywood Cayuga Ave. St Lighting) 21W184, Bureau of Street Lighting 101,549.00 001090, Overtime General 11,590.00 

Subtotal 127,000.00$  001100, Hiring Hall Salaries 7,540.00 
001120, Benefits Hiring Hall 7,070.00 
008780, St. Lighting Improvements and Supplies 50,800.00 

Subtotal 127,000.00$  

KK PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
Panorama City-Willis/Community St Lighting 21VB19, Panorama City Willis Ave/Community St Lighting 15,751.00$  001010, Salaries General 40,000.00$  
(formerly Panorama City CD 6 St Lighting Project Area 2) 21W184, Bureau of Street Lighting 149,000.00 001090, Overtime General 15,720.00 

21V184, Bureau of Street Lighting 7,249.00 001100, Hiring Hall Salaries 33,360.00 
Subtotal 172,000.00$  001120, Benefits Hiring Hall 31,920.00 

006020, Operating Supplies 10,000.00 
008780, St. Lighting Improvements and Supplies 41,000.00 

Subtotal 172,000.00$  

LL PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
Amar & Santa Cruz Street Lighting 21W460, Amar & Santa Cruz Street Lighting 260,000.00$  001010, Salaries General 60,000.00$  

008780, St. Lighting Improvements and Supplies 200,000.00 
Subtotal 260,000.00$  

MM PW - Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Public Works - Street Lighting
Get Connected Los Angeles Digital Inclusion 21W184, Bureau of Street Lighting 2,097,860.00$              003040, Contractual Services 2,097,860.00$               
Project (CDBG)

NN PW - Bureau of Street Lighting Fund 573/94, Warner Center Transportation Improvement Fund Fund 100/84, Public Works - Street Lighting
Warner Center 2035 Plan 94W184, Bureau of Street Lighting 66,386.20$  001090, Overtime General 66,386.20$  

OO PW - Bureau of Street Lighting Fund 65Q/50, Digital Inclusion Fund 100/84, Public Works - Street Lighting
Community Connectivity Pilot Projects 50VUBS, Universal Broadband Services 115,000.00$  001090, Overtime General 115,000.00$  
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PP PW: Bureau of Street Services Fund 424/21, Community Development Trust Fund (CDBG) Fund 100/86, Public Works - Street Services
Skid Row Neighborhood Improvements 21W186, Bureau of Street Services 650,879.81$  001010, Salaries General 500,000.00$  

001090, Overtime General 450,000.00 
001100, Hiring Hall Salaries 300,000.00 
001120, Benefits Hiring Hall 150,000.00 

Fund 424/43, Community Development Trust Fund (CDBG) 003030, Construction Expense 65,000.00 
43T783, Skid Row Neighborhood Improvements $849,120.19 006010 Office & Admin 10,000.00 

Subtotal 1,500,000.00$              006020, Operating Supplies 25,000.00 
Subtotal 1,500,000.00$               

QQ PW: Bureau of Street Services Fund 298/50, MICLA Fund 100/86, Public Works - Street Services
Asphalt Plant I Phase III (Scope A) – 50WRPC, Asphalt Plant I, Recycled Asphalt Pavement Canopy Structure 230,000.00$  001010, Salaries General 447,308.00 
RAP Canopy Structure TBD, Asphalt Plant I Phase III (Scope A) - Recycled Asphalt Pavement 267,008.00 001090, Overtime General 49,700.00 

Canopy Structure Subtotal 497,008.00$  
Subtotal 497,008.00$  

RR PW: Bureau of Street Services Fund 298/50, MICLA Fund 100/86, Public Works - Street Services
Asphalt Plant I Phase III (Scope B) – Catwalk TBD, Asphalt Plant I Phase III (Scope B) - Catwalk Safety Improvement Project 419,342.00$  001010, Salaries General 377,442.00$  
Safety Improvement Project 001090, Overtime General 41,900.00 

Subtotal 419,342.00$  

SS PW: Bureau of Street Services Fund 59V/50, Road Maintenance And Rehabilitation Program Special Fund Fund 100/86, Public Works - Street Services
Complete Streets Program 50VC90, Complete Streets 100,000.00$  001090, Overtime General 95,000.00$  

003030, Construction Expense 5,000.00 
Subtotal 100,000.00$  

TT PW: Bureau of Street Services Fund 59V/50, Road Maintenance And Rehabilitation Program Special Fund Fund 100/86, Public Works - Street Services
Safety Related Drainage Projects 50YKFF, Safety Related Drainage Projects 525,000.00$  001010, Salaries General 176,000.00$  

001090, Overtime General 115,000.00 
001100, Hiring Hall Salaries 90,000.00 
001120, Benefits Hiring Hall 44,000.00 
006020, Operating Supplies 100,000.00 

Subtotal 525,000.00$  

UU PW: Bureau of Street Services Fund 59V/50, Road Maintenance And Rehabilitation Program Special Fund Fund 100/86, Public Works - Street Services
Broadway-Manchester Pedestrian 50YZBI, Broadway South: A One Infrastructure Project 865,000.00$  003040, Contractual Services 865,000.00$  
Improvements and Public Arts Project

VV PW: Bureau of Street Services Fund 59C/94, Measure M Local Return Fund Fund 100/86, Public Works - Street Services
Alley Program 94YV84, Alleys 1,000,000.00$              001090, Overtime General 200,000.00$  

003030, Construction Expense 500,000.00 
003040, Contractual Services 200,000.00 
006020, Operating Supplies 100,000.00 

Subtotal 1,000,000.00$               

WW PW: Bureau of Street Services Fund 424/21, Community Development Trust Fund 100/86, Public Works - Street Services
Huntington Drive Sidewalk Improvements 21V186, Bureau of Street Services 139,249.34$  001090, Overtime General 97,474.34$  

003030, Construction Expense 38,294.00 
006020, Operating Supplies 3,481.00 

Subtotal 139,249.34$  

XX PW: Bureau of Street Services Fund 100/54, CTIEP Fund 100/86, Public Works - Street Services
Hubbard/Dronfield Sidewalk Improvement 00V818, Hubbard/Dronfield/Glenoaks Sidewalk Improvement 60,000.00$  001090, Overtime General 60,000.00$  

ZZ PW: Bureau of Street Services Fund 64C/50, Bureau of Street Services Transaction Fund Fund 100/86, Public Works - Street Services
Broadway-Manchester Active Transportation RSRC 5188, Miscellaneous Revenue-Others 32,745.67$  003040, Contractual Services 32,745.67$  
Equity Project

BBB Community Investment for Families Department Fund 424/21, Community Development Trust Fund 100/40, General Services Department
Pacoima Community Center (El Nido Family 21W231, FSC Improvement Project-Pacoima El Nido 114,000.00$  001101, Hiring Hall Construction 15,488.00$  
Source Center) Roof Replacement 21W743, Pacoima Community Center Rehab (El Nido) 6,000.00 001121, Benefits Hiring Hall Construction 4,041.00 

Subtotal 120,000.00$  003180, Construction Materials and Supplies 100,471.00 
Subtotal 120,000.00$  
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CCC Department of Cultural Affairs Fund 337/30, Cultural Affairs Grant Fund 100/40, General Services Department
1871 Memorial Primary Site 30536Y, Victims of the 1871 Anti-Chinese Massacre Memorial 150,000.00$  001101, Hiring Hall Construction 36,000.00$  

001121, Benefits Hiring Hall Construction 24,000.00 
003180, Construction Materials and Supplies 90,000.00 

Subtotal 150,000.00$  

DDD Department of Cultural Affairs Fund 66B/30, State Designated Grant - Canoga Park Cultural Arts District Fund 682/50, Engineering Special Service Fd
Madrid Theater Renovation Project 30WCPC, Canoga Park Cultural Arts District Revitalization 2,000,000.00$              TBD, Madrid Theater Renovation Project 2,000,000.00$               

EEE Department of Transportation Fund 59C/94, Measure M Local Return Special Fund Fund 100/84, Public Works - Street Lighting
Vision Zero Programs - Avalon Blvd Complete Streets 94TG25, Vision Zero Corridor Projects - M 7,000.00$  001090, Overtime General 7,000.00$  

FFF Department of Transportation Fund 840/94, Department Transportation Trust Fund Fund 100/84, Public Works - Street Lighting
Signals & Systems Programs - Normandie Avenue 94WE41, Olympic Blvd & Normandie Ave 53,850.00$  001010, Salaries General 34,195.00$  
 & Olympic Boulevard Left Turn Phasing 001090, Overtime General 19,655.00 

Subtotal 53,850.00$  

GGG Department of Transportation Fund 840/94, Department of Transportation Trust Fund Fund 100/84, Public Works - Street Lighting
Signals & Systems Programs - Cleon Avenue 94WE39, HAWK Beacon at the Intersection of Oxnard St & Cleon Ave 20,420.00$  001010, Salaries General 12,545.00$  
& Oxnard Street Pedestrian Hybrid Beacon 001090, Overtime General 7,875.00 

Subtotal 20,420.00$  

HHH Department of Transportation Fund 840/94, Department of Transportation Trust Fund Fund 100/84, Public Works - Street Lighting
Signals & Systems Programs - Hillcrest Avenue and 94YE42, CD10 Pedestrian Hybrid Beacon at West Jefferson & Hillcrest 29,780.00$  001010, Salaries General 19,095.00$  
Jefferson Boulevard Pedestrian Hybrid Beacon 001090, Overtime General 10,685.00 

Subtotal 29,780.00$  

JJJ El Pueblo Fund 100/54, CTIEP Fund 100/33, El Pueblo De Los Angeles Historical Monument Authority
Biscailuz Building Key Card System 00W906, Key Card System Consultant Services 168,143.00$  003040, Contractual Services 168,143.00$  

Fund 100/54,  CTIEP Fund 100/40, General Services Department
00Y798, Capital Program - El Pueblo 6,080.00$  001014, Salaries, Construction Projects 5,072.00$  

003180, Construction Materials and Supplies 1,008.00 
6,080.00$  

Fund 100/54, CTIEP Fund 100/40, General Services Department
00Y798, Capital Program - El Pueblo 246.00$  003180, Construction Materials and Supplies 246.00$  

Subtotal 174,469.00$  Subtotal 174,469.00$  

KKK El Pueblo Fund 100/54, CTIEP Fund 100/40, General Services Department
Treatment of Trees 00Y798, Capital Program - El Pueblo 7,316.00$  003040, Contractual Services 1,902.00$  

003180, Construction Materials and Supplies 5,414.00 
Subtotal 7,316.00$  

LLL General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Joy Picus Child Development Center 00W861, Joy Picus Child Development Water Intrusion 245,499.00$  001014, Salaries, Construction Projects 54,616.00$  
Planter/Deck Rehabilitation and Water Intrusion Project 003180, Construction Materials and Supplies 190,883.00 

Subtotal 245,499.00$  

MMM General Services Department Fund 298/40, MICLA Fund 100/40, General Services Department
Municipal Buildings Energy and Water Management 40Y24M, Municipal Building Energy and Water Management 467,719.00$  001101, Hiring Hall Construction 193,584.00$  
and Conservation Program, Lighting Retrofits 001121, Benefits Hiring Hall Construction 82,964.00 

003180, Construction Materials and Supplies 191,171.00 
Subtotal 467,719.00$  

NNN General Services Department Fund 100/54, Capital Improvement Expenditure Program
Deferred Maintenance Program 00Y941, Deferred Maintenance 122,767.00$  Fund 100/40, General Services Department
City Hall Planter Water Intrusion 001101, Hiring Hall Construction 51,330.00$  

001121, Benefits Hiring Hall Construction 21,998.00 
003180, Construction Materials and Supplies 49,439.00 

Subtotal 122,767.00$  
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OOO General Services Department Fund 100/40, General Services Department Fund 100/40, General Services Department
Los Angeles World Airports, Alterations & RSC 4595, Service to Airports 16,155.82$  001014, Salaries, Construction Projects 12,558.77$  
Improvement Projects 003180, Construction Materials and Supplies 3,597.05 

Subtotal 16,155.82$  

PPP General Services Department Fund 100/54, CTIEP Fund 100/54, CTIEP
Security Services, Lincoln Heights Jail 00Y068, Citywide Nuisance Abatement Program 120,000.00$  TBD, Lincoln Heights Jail Security Services 75,000.00$  
and Nate Holden Performing Arts Center TBD, Nate Holden PAC Security Services 45,000.00 

Fund 100/54, CTIEP Subtotal 120,000.00$  
TBD, Lincoln Heights Jail Security Services 75,000.00$  
TBD, Nate Holden PAC Security Services 45,000.00 Fund 100/40, General Services Department

Subtotal 120,000.00$  003040, Contractual Services 120,000.00$  

QQQ General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Nuisance Abatement at Various Locations 00Y068, Citywide Nuisance Abatement Program 99,954.00$  001101, Hiring Hall Construction 48,978.00$  

001121, Benefits Hiring Hall Construction 20,990.00 
003180, Construction Materials and Supplies 29,986.00 

Subtotal 99,954.00$  

TTT General Services Department Fund 553/40, Residential Property Maint Fnd Fund 100/40, General Services Department
Venice Residential Plumbing and Water Heater 400301, Residential Property Maintenance 30,434.49$  001014, Salaries, Construction Projects 24,348.00$  
Replacement 003180, Construction Materials and Supplies 6,086.49 

Subtotal 30,434.49$  

UUU General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Generator Replacement Program 00Y945, Generator Replacement Program 3,000,000.00$              001101, Hiring Hall Construction 274,290.00$  

001121, Benefits Hiring Hall Construction 108,126.00 
003180, Construction Materials and Supplies 2,617,584.00 

Subtotal 3,000,000.00$               

VVV General Services Department Fund 100/54, CTIEP Fund 100/70, Police Department
Westchester Security 00Y068, Citywide Nuisance Abatement Program 100,000.00$  003040, Contractual Services 100,000.00$  

WWW General Services Department Fund 298/40, MICLA Fund 100/78, Public Works - Engineering
Parking Lots 2 and 7 Redesign 40WP27, Parking Lots 2 and 7 149,000.00$  001010, Salaries General 70,000.00$  

536101, Related Cost Reimb-Others 29,000.00 
99,000.00$  

Fund 682/50, Engineering Special Service Fd
TBD, Parking Lots 2 & 7 50,000.00 

Subtotal 149,000.00$  

XXX General Services Department
Fire Station No. 7 Building Repairs Fund 298/40, MICLA Fund 100/40, General Services Department

TBD, Public Safety Facilities - Fire Dept Facilities 259,281.00$  001101 Hiring Hall Construction 23,648.00$  
001121 Benefits Hiring Hall Construction 7,883.00 
003180, Construction Materials and Supplies 227,750.00 

Subtotal 259,281.00$  

YYY General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
City Hall Room 255 Repairs 00Y046, Citywide Maintenance and Improvements 27,399.00$  003160 Maintenance Materials, Supplies  $ 27,399.00 

ZZZ Fire Department 
Voice Radio System Upgrade Program Fund 100/38, Fire Department

001010, Salaries General 959,846.00$  Fund 100/40, General Services Department
001101, Hiring Hall Construction Salaries 218,127.00$  
001121, Benefits Hiring Hall Construction 89,684.00 
003180, Construction Materials and Supplies 91,035.00 

398,846.00 

Fund 100/38, Information Technology Agency 
009350, Communications Services 561,000.00$  

Subtotal 959,846.00$  
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AAAA Fire Department Fund 298/40, MICLA Fund 100/40, General Services Department
Operations Valley Bureau Restroom Project TBD, Public Safety Facilities - Fire Dept Facilities 78,564.00$  001101, Hiring Hall Construction Salaries  $ 31,803.00 

001121, Benefits Hiring Hall Construction 10,164.00 
003180, Construction Materials and Supplies 36,597.00 

Subtotal  $ 78,564.00 

CCCC Yards and Shops Fund 100/54, CTIEP Fund 100/86, Public Works - Street Services
Capital Equipment TBD, Yards and Shops Capital Equipment  $ 393,462.00 TBD, Container Doors Equipment  $ 7,328.00 

Fund 100/70, Los Angeles Police Department
003090, Field Equipment Expense  $ 172,955.00 

Fund 100/40, General Services Department
004500, Laboratory Testing Expense  $ 156,099.00 
007350, Other Operating Equipment 42,265.00 
003180, Construction Materials 14,815.00 

213,179.00 
Subtotal 393,462.00$  

Fund 298/40, MICLA
TBD, Yards and Shops Capital Equipment 271,787.00 Fund 298/86, Public Works - Street Services

Subtotal  $ 665,249.00 TBD, Jib Crane Equipment - BSS  $ 46,935.00 

Fund 298/40, MICLA
TBD, Boom Lift Equipment 224,852.00 

271,787.00
Subtotal  $ 665,249.00 

TOTAL ALL DEPARTMENTS AND FUNDS 24,451,697.96$            24,451,697.96$             
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I PW: Bureau of Engineering Fund 298/50, MICLA Fund 298/50, MICLA
Reseda Skate Facility 50TALP, Alpine Recreation Center Expansion 686,034.00$               50WPBB, Reseda Roller Skating Rink and Ice Skating Facility 686,034.00$               

K PW: Bureau of Engineering Fund 298/50, MICLA Fund 298/50, MICLA
Pio Pico Library Pocket Park and Underground TBD, Old Arlington (Washington Irving) Library 5,300,000.00$            TBD, Pio Pico Pocket Park and Underground Parking 5,300,000.00$            
Parking

P PW: Bureau of Sanitation Fund 60W/50, Measure W - Safe, Clean Water - Municipal 
Program Special Fund

Fund 60W/50, Measure W - Safe, Clean Water - Municipal 
Program Special Fund

Wilmington Neighborhood Greening Project - CD 15 50YX66, Regional Project Development and Revolving Funds 1,000,000.00$            TBD, Wilmington Neighborhood Greening Project 1,000,000.00$            

Q PW: Bureau of Sanitation Fund 60W/50, Measure W - Safe, Clean Water - Municipal 
Program Special Fund

Fund 60W/50, Measure W - Safe, Clean Water - Municipal 
Program Special Fund

North Sepulveda Pedestrian Island - CD 6 50YX66, Regional Project Development and Revolving Funds 500,000.00$               50YAEP, Sepulveda Green Median 500,000.00$               

Z PW - Bureau of Street Lighting Fund 26Y/50, MICLA 2017 Streetlights Construction Fund Fund 26Y/50, MICLA 2017 Streetlights Construction Fund
MICLA West LA - Playa del Rey HV Conversion 50PLBE, West LA Playa del Rey HV Conversion 484,232.05$               TBD, HV Conversion 484,232.05$               

YY PW: Bureau of Street Services Fund 100/86, Public Works - Street Services Fund 100/86, Public Works - Street Services
Transportation Grant Projects 001010, Salaries General 500,000.00$               001090, Overtime General 500,000.00$               

AAA City Administrative Officer Fund 43M/10, Proposition K Administration Fund 43M/10, Proposition K Administration
Proposition K Administrative Adjustments 10S500, Administration - Rec and Parks 181,309.29$               Cash Balance 194,280.18$               

10W410, PRJ-Watts, Jr. Arts Center 0.06 
10S140, General Services 733.58 
10T074, PW Board - Office of Accounting (Board) 12,235.25 
10V877, Chief Legislative Analyst (CLA) 2.00 

Subtotal 194,280.18$               

III Department of Transportation Fund 528/94, Mobile Source Air Pollution Reduction Fund Fund 528/94, Mobile Source Air Pollution Reduction Fund
Open Streets Program 9407PY, Open Streets Program 500,000.00$               94V68Y, Electric Vehicle Charging Infrastructure 500,000$  

TOTAL ALL DEPARTMENTS AND FUNDS 9,164,546.23$            9,164,546.23$            

TRANSFER TO

ATTACHMENT 2
SECOND CONSTRUCTION PROJECTS REPORT

FY 2023-24 BUDGET ADJUSTMENTS
   TRANSFERS BETWEEN ACCOUNTS WITHIN DEPARTMENTS AND FUNDS
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TRANSFER FROM
ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

III Department of Transportation Fund 59C/94, Measure M Local Return Fund Fund 59C/94, Measure M Local Return Fund
Open Streets Program 94YV68, Electric Vehicle Charging Infrastructure 500,000.00$              TBD, Open Streets Program 500,000.00$  

TOTAL ALL DEPARTMENTS AND FUNDS 500,000.00$           500,000.00$  

TRANSFER TO

ATTACHMENT 3
SECOND CONSTRUCTION PROJECTS REPORT

FY 2023-24 BUDGET ADJUSTMENTS
NEW APPROPRIATIONS
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 2023-24
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Annual                         
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CONSTRUCTION PROJECTS SECTION
A Sixth Street Viaduct Project Pg 5, A1, Recs 1, 4 13,299.00$  -   August 2023 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

B Council District Three Sunflower Tiny Home Village - Pallet 
Replacement Pg 5, A1, Rec 1 9,830.00$  -   June 2023 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

C Lankershim Arts Center, Structural Repairs Project Pg 5, A1, Recs 1, 4 800,000.00$  -   April 2025 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

D Sherman Way Streetscape Improvements Project Pg 6, A1, Rec 1 236,864.00$  -   N/A There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

E Lankershim Boulevard Improvements Project Pg 6, A1, Rec 1 94,986.00$  -   N/A There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

F Zelzah Avenue Improvements Project Pg 7, A1, Rec 1 34,546.00$  -   July 2027 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

G Seventh Street Streetscape Stage 4A & 4B Pg 7, A1, Rec 1 55,807.00$  -   February 2024 There is no General Fund impact for operations and maintenance since this 
is an administrative action.

H Bridge Improvement Program (BIP), Soto Street Bridge over 
Valley Boulevard and Union Pacific Railroad Project Pg 7, A1, Recs 1, 4 1,200,000.00$  -   June 2023 There is no General Fund impact for operations and maintenance since this 

is an administrative action.

I Council Reauthorization: 2020-21 Reseda Skate Facility Pg 8, A2, Recs 2, 5 686,034.00$  -   October 2024

There is anticipated General Fund impact in an amount not yet determinable 
for operations and maintenance costs as the facility is currently not in 
operation. These costs will be addressed through the City Budget process, at 
the time the facility is scheduled for completion.

J Council Reauthorization: Various MICLA Projects Pgs 8-9, Rec 6 7,346,248.00$  -   Various There is no General Fund impact for operations and maintenance since this 
is an administrative action.

K Council Reauthorization: 2023-24 Pio Pico Library Pocket Park 
and Underground Parking Pg 10, A2, Recs 2, 7 8,000,000.00$  -   February 2026 There is no General Fund impact for operations and maintenance since this 

is an administrative action.

L Emergency Operations Center, Fire Station No. 4 Façade 
Replacement  Project Pg 10, A2, Recs 1, 4 38,000.00$  -   December 2023 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

M Information Technology Agency (ITA) Server Room Project Pg 10, A3, Rec 1 68,270.00$  -   January 2026 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

N Cypress Park Branch Library Decarbonization Pg 11, A1, Rec 1 600,000.00$  -   June 2024 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

O Barnsdall Art Park, Residence A Phase II Pg 11, A1, Rec 1 600,000.00$  -   December 2024

There is an anticipated General Fund impact in an amount not yet 
determinable for operations and maintenance costs since the facility is 
currently not in operation. These costs will be addressed through the City 
Budget process, at the time the facility is scheduled for completion.

P Wilmington Neighborhood Greening Project Council District 15 Pg 121, A2, Rec 2 1,000,000.00$  -   December 2027 There is no General Fund impact for operations and maintenance since this 
is an administrative action.

Q North Sepulveda Pedestrian Island - Council District Six Pg 12, A2, Rec 2 500,000.00$  -   May 2025 There is no General Fund impact for operations and maintenance since this 
is an administrative action.

R Haynes Street Greenway Project - Council District Three Pg 12, A1, Rec 1 468,362.00$  -   September 2024 There is no General Fund impact for operations and maintenance since this 
is an administrative action.

S Boyle Heights Chavez Avenue Pg 13, A1, Rec 1 8,000.00$  -   June 2025 There is no General Fund impact for operations and maintenance since this 
is an administrative action.

T Vermont Bus Stop Improvements Pg 13, A1, Rec 1 28,900.00$  -   December 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

U Western Bus Stop Improvements Pg 14, A1, Rec 1 27,400.00$  -   December 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

V Colorado Boulevard Pedestian and Bicycle Safety Improvement Pg 14, A1, Rec 1 343,100.00$  -   November 2023 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

W Street Lighting at Existing Pedestrian Crosswalks Pg 14, A1, Rec 1 5,000.00$  -   June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

X Chandler Cycletrack Gap Closure Project Pg 15, A1, Rec 1 34,800.00$  -   December 2023 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

Y Great Street Projects Pg 15, A1, Rec 1 136,800.00$  -   December 2023 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

Z West Los Angeles - Playa Del Rey High Voltage Conversion Pg 15, A2, Recs 2, 4 484,232.00$  -   TBD There is no General Fund impact for operations and maintenance since this 
is an administrative action.

AA Electric Vehicle (EV) Charging Station Installations Pg 16, A1, Recs 1, 4 288,438.00$  -   TBD There is no General Fund impact for operations and maintenance since this 
is an administrative action.

BB Valerio Street Lighting Project Pg 16, A1, Rec 1 106,000.00$  -   June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

CC North Hollywood Area 3 Street Lighting Pg 16, A1, Rec 1 300,000.00$  -   December 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

DD Panorama City Council District 6 Street Lighting Pg 17, A1, Rec 1 185,000.00$  -   October 2023 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

EE Arleta-Weidner Street Lighting (formerly Pacoima Arleta Council 
District Six) Pg 17, A1, Rec 1 436,000.00$  -   November 2023 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

FF San Pedro Area 4 Street Lighting Pg 17, A1, Rec 1 700,000.00$  -   June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

GG San Pedro - Grand Street Lighting (formerly San Pedro Area 2) Pg 18, A1, Rec 1 210,000.00$  -   March 2025 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

HH North Holywood - Morella Street Lighting (formerly North 
Hollywood Sun Valley Council District Six Area 1 Street Lighting) Pg 18, A1, Rec 1 360,000.00$  -   September 2024 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

II Arleta Stanwin Street Lighting Project Pg 18, A1, Rec 1 181,000.00$  -   December 2023 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

JJ North Hollywood - Cayuga Street Lighting (formerly North 
Hollywood Cayuga Avenue Street Lighting Pg 19, A1, Rec 1 127,000.00$  -   January 2024 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

KK Panorama City - Willis/Community Street Lighting (formerly 
Panorama City Council District Six Street Lighting Project Area 2 Pg 19, A1, Rec 1 172,000.00$  -   March 2024 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

LL Amar and Santa Cruz Street Lighting Project Pg 19, A1, 
Recs 1, 13 260,000.00$  -   September 2024 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

MM Get Connected Los Angeles Digital Inclusion Project Pg 20, A1, Rec 1 2,097,860.00$  -   June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

NN Warner Center 2035 Plan Pg 20, A1, Rec 1 66,386.00$  -   December 2025 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

OO Community Connected Pilot Projects Pg 20, A1, Rec 1 115,000.00$  December 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

ATTACHMENT 4
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CONSTRUCTION PROJECTS SECTION

ATTACHMENT 4
SECOND CONSTRUCTION PROJECTS REPORT

FY 2023-24 OPERATIONS AND MAINTENANCE (O&M) COSTS

PP Skid Row Neighborhood Improvements Pg 21, A1, Rec 1 1,500,000.00$  December 2023 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

QQ Asphalt Plant I Phase III (Scope A) - Recycled Asphalt 
Pavement Canopy Structure Pg 21, A1, Recs 1, 4 497,008.00$  June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

RR Asphalt Plant I Phase III (Scope B) - Catwalk Safety 
Improvement Project Pg 21, A1, Recs 1, 4 419,342.00$  June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

SS Complete Streets Program Pg 22, A1, Rec 1 100,000.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

TT Safety-Related Drainage Projects Pg 22, A1, Rec 1 525,000.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

UU Broadway South - A One Infrastructure Project Pg 22, A1, Rec 1 865,000.00$  July 2026 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

VV Alley Program Pg 23, A1, Rec 1 1,000,000.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

WW Huntington Sidewalk Improvements Pg 23, A1, Rec 1 139,249.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

XX Hubbard Street and Dronfield Avenue Sidewalk Improvement Pg 23, A1, Rec 1 60,000.00$  December 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

YY Transportation Grant Projects Pg 24, A2, Rec 2 500,000.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

ZZ Broadway-Manchester Active Transportation Equity Project Pg 24, A1, Rec 1 32,745.00$  April 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

AAA Proposition K Administrative Adjustments Pgs 24-25, A2, 
Rec 2 194,280.00$  N/A There is no General Fund impact for operations and maintenance since this 

is an administrative action.

BBB Pacoima Community Center Rehabilitation (El Nido Family 
Source Center), Roof Replacement Pg 25, A1, Rec 1 120,000.00$  December 2023 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

CCC 1871 Memorial Primary Site Pg 25, A1, Rec 1 150,000.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

DDD Madrid Theater Renovation Project Pg 26, A1, Rec 1 2,000,000.00$  August 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

EEE Vision Zero Program - Avalon Boulevard Complete Streets 
Program Pg 26, A1, Rec 1 7,000.00$  December 2024 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

FFF Normandie Avenue & Olympic Boulevard Left Turn Phasing Pg 27, A1, Rec 1 53,850.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
costs are funded by Special Fund monies.

GGG Signals and Systems Programs - Cleon Avenue & Oxnard Street 
Pedestrian Hybrid Beacon Pg 27, A1, Rec 1 20,420.00$  June 2024 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

HHH Signals and Systems Programs - Hillcrest Avenue & jeffeson 
Boulevard Pedestrian Hybrid Beacon Pg 27, A1, Rec 1 29,780.00$  June 2024 There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

III Open Streets Program Pg 28, A2-3, 
Recs 2 3 500,000.00$  N/A There is no General Fund impact for operations and maintenance since this 

is an administrative action.

JJJ Biscailuz Building Key Card System Pg 28, A1, Rec 1 174,469.00$  June 2024 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

KKK Treatment of Trees Pg 28, A1, Rec 1 7,316.00$  June 2024 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

LLL Joy Picus Child Development Center Planter/Deck 
Rehabilitation and Water Intrusion Project Pg 29, A1, Rec 1 245,999.00$  June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

MMM Municipal Buildings Energy and Water Management and 
Conservation Program (EWM), Lighting Retrofits Pg 29, A1, Recs 1, 4 467,719.00$  March 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

NNN Deferred Maintenance Program, City Hall Planter Water 
Intrusion Pg 29, A1, Rec 1 122,767.00$  December 2023 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

OOO Los Angeles World Airports (LAWA), Alterations and 
Improvement Projects Pg 30, A1, Rec 1 16,156.00$  Various There is no General Fund impact for operations and maintenance as these 

costs are funded by Special Fund monies.

PPP Security  Services, Lincoln Heights Jail and Nate Holden 
Performing Arts Center Pg 30, A1, Rec 1 120,000.00$  Q2 2023-24 There is no General Fund impact for operations and maintenance as these 

are existing facilities.

QQQ Nuisance Abatement at Various Locations Pg 31, A1, Rec 1 99,954.00$  Various There is no General Fund impact for operations and maintenance as these 
are existing facilities.

RRR Council Reauthorization: 2015-16 GSD Replacement Fleet and 
Vehicles Pg 32, Rec 8 426,503.00$  N/A There is no General Fund impact for operations and maintenance since this 

is an administrative action.

SSS Council Reauthorization: 2019-20 Figueroa Plaza Capital 
Improvements Pg 32, Rec 9 339,412.00$  N/A There is no General Fund impact for operations and maintenance since this 

is an administrative action.

TTT Venice Residential Plumbing and Water Heater Replacement Pg 32, A1, Rec 1 30,434.00$  July 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

UUU Generator Replacement Program Pg 33, A1, Rec 1 3,000,000.00$  June 2024 There is no General Fund impact for operations and maintenance as these 
are existing facilities.

VVV Westchester Security Pg 33, A1, Rec 1 100,000.00$  Q2 2023-24 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

WWW Parking Lots 2 and 7 Redesign Pg 33, A1, Recs 1, 4 149,000.00$  July 2024 There is no General Fund impact for operations and maintenance as these 
are existing facilities.

XXX Fire Station No. 7 Building Repairs Pg 34, A1, Recs 1, 4 259,281.00$  December 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

YYY City Hall Room 255 Improvements Pg 34, A1, Rec 1 27,399.00$  September 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

ZZZ Voice Radio System Upgrade Program Pg 34, A1, Rec 1 959,846.00$  December 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

AAAA Operations Valley Bureau Restroom Project Pg 35, A1, Recs 1, 4 78,564.00$  June 2024 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

BBBB Sites and Facilities, Various Projects Pg 35, Rec 10 1,740,000.00$  N/A There is no General Fund impact for operations and maintenance since this 
is an administrative action.

CCCC Yards and Shops Capital Equipment Pgs 35-37, A1,
Rec 1 665,249.00$  Various There is no General Fund impact for operations and maintenance since this 

is an administrative action.

 TOTAL 46,168,904.00$                 $            -
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