
REPORT  FROM

OFFICE OF THE CITY ADMINISTRATIVE OFFICER 

Date: CAO File No. 0640-01399-0162 
Council File No.  
Council District: All 

To: Mayor 
Council 

From: Matthew W. Szabo, City Administrative Officer 

Reference: City Capital Improvements and Infrastructure Projects 

Subject: FISCAL YEAR 2026-27 – FIRST TRANSPORTATION RELATED 
CONSTRUCTION PROJECTS REPORT 

SUMMARY 

This Office is transmitting the First Transportation Construction Projects Report (TCPR) for 
Fiscal Year 2026-27. This report includes updates on the current activities and financial status 
of Capital and Technology Improvement Expenditure Program (CTIEP), capital repair, and 
infrastructure programs related to transportation in the public right-of-way (PROW), managed 
or implemented by City departments and includes transfers totaling $98.1 million to address 
identified funding shortfalls for the current year. The recommendations provide sufficient cash 
flow for construction activities in the PROW, to offset funding shortfalls, and for authorities 
needed to complete authorized projects using various capital funds which include, CTIEP, 
special funds, grant awards, and Municipal Improvement Corporation of Los Angeles (MICLA) 
funding.  

RECOMMENDATIONS 

That the Council, subject to the approval of the Mayor: 

1. Authorize the Controller to transfer $15,744,041 between departments and funds as
specified in Attachment 1;

2. Authorize the Controller to transfer $2,826,519 between accounts within departments and
funds as specified in Attachment 2;

3. Authorize the Controller to appropriate $6,614,198 between accounts within Departments
and Funds as specified in Attachment 3;

for

October 1, 2026
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Bureau of Sanitation – CD 3, West Valley Solid Resources Collection District Yard 
Driveways (Item U) 

4. In accordance with Recommendation No. 1, authorize the Office of the Controller to 
reimburse the General Fund within Solid Waste Resources Revenue Bond Series 2023-A 
Acquisition Fund, upon City Administrative Officer (CAO) approval and receipt of requesting 
departments’ labor services, construction materials, and supply invoices for completed work 
to include reimbursement for labor services documentation that must contain an hourly 
breakdown with task descriptions and codes detailing the completed Solid Waste Resources 
Revenue Bond Series 2023-A Acquisition Fund eligible work, relative to the departmental 
accounts designated for the West Valley Solid Resources Collection District Yard Driveways 
Project;  

 
Bureau of Sanitation - Sylmar Channel Project (Item Z) 

5. Rescind the recommended transfer and appropriation of funds in the amount of $1,500,000 
for Bureau of Sanitation - Sylmar Channel Project which was included in the 2025-26 Third 
TCPR (Item E; C.F. 25-1319-S1);  
 
Department of Transportation - Grant Reimbursements for Vision Zero Program Projects (Item DD) 

6. Instruct the Department of Transportation and the Controller to deposit all continuous cycles 
of grant reimbursement funds up to $3.25 million for the Vision Zero Traffic Signal project 
within the into Road Maintenance and Rehabilitation (SB1) Fund No. 59V, Dept 50, Revenue 
Source 3811, Reimbursement from Other Agencies; 

 
7. Instruct the Controller and the Board of Public Works to further appropriate any grant 

reimbursements for the Vision Zero Traffic Signals project from Road Maintenance and 
Rehabilitation (SB1) Fund No. 59V, Dept 50, Revenue Source 3811, Reimbursement from 
Other Agencies to Road Maintenance and Rehabilitation (SB1) Fund No. 59V, Dept. 50, 
Account Number 50VKTS, Account Name “Vision Zero Traffic Signal” to provide cash flow 
and reimbursements to front-funding sources;  

 
8. Authorize the CAO to make technical corrections, as necessary, to the transactions 

authorized through this report, as required to implement the intent of those transactions; 
 
9. In accordance with Recommendation No. 1 and authorize the Controller to reimburse the 

General Fund within MICLA, upon City Administrative Officer (CAO) approval and receipt of 
requesting departments’ labor services, construction materials, and supply invoices for 
completed work to include reimbursements for labor services that must contain an hourly 
breakdown with task descriptions and codes detailing the completed MICLA eligible work, 
relative to the departmental accounts designated for the Southeast Police Station Electric 
Vehicle Charger Infrastructure (Item DD);  
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Council Reauthorization of MICLA Funds for Electric Vehicle Charger Infrastructure (Item 
EE) 

10. Reauthorize the use of up to $4,000,000 in MICLA funding authority included in the 2026-27 
Adopted Budget (C.F. 26-0600) for Electric Vehicle Charger Infrastructure and authorize the 
Controller to establish an appropriation account for this purpose. 

 
Council Reauthorization of MICLA Funds for Glendale-Hyperion Complex of Bridges (Item GG) 

11. Reauthorize the use of $59,686,000 in MICLA front-funding authority included in the 2026-
27 Adopted Budget (C.F. 26-0600) for the Glendale-Hyperion Complex of Bridges with the 
following annual projected issuance amounts through the life of the project: 2026-27 
($13,382,000), 2027-28 ($10,238,000), 2028-29 ($9,885,000), 2029-30 ($12,885,000), and 
2030-31 (13,296,000); 
 

12. Authorize the Controller upon CAO approval, to advance up to $59,686,000 million from 
Commercial Paper Fund No. 298 to the Glendale-Hyperion Complex of Bridges Fund No. 
TBD through the project duration to be repaid from State and Federal funds received as 
reimbursement for the Glendale-Hyperion Complex of Bridges Project. 

 
13. Authorize the Controller upon CAO approval, to establish a new interest-bearing fund entitled 

“Glendale Hyperion Complex of Bridges Fund” in Department 50 to receive and disburse 
funds received from both the State and Federal governments as reimbursement for the 
Council approved Glendale Hyperion Complex of Bridges Project which is administered by 
the Board of Public Works and Bureau of Engineering; 

 
14. Authorize the Controller to establish new accounts within the Glendale Hyperion Complex of 

Bridges Fund, No. TBD, Department 50 based on the project phases and expend funds 
directly from these newly created accounts within the project budgeted amounts; 

 
15. Authorize the Controller to expend these funds upon proper demand of the City Engineer, 

BOE; and, 
 
16. Instruct the City Engineer, and request the Controller, to deposit grant reimbursement 

proceeds for the Glendale Hyperion Complex of Bridges to the Glendale-Hyperion Complex 
of Bridges Fund No. TBD through the project duration for reimbursements and cashflow. 
 

 
FISCAL IMPACT STATEMENT 
 

The recommendations in this report include reauthorization of Municipal Improvement 
Corporation of Los Angeles (MICLA) financing, transfers, appropriations, and expenditure 
authorities totaling $90.33 million. Of this amount, $63.73 million is a reauthorization of MICLA 
funding included in the 2026–27 Adopted Budget, and $0.06 million is in MICLA financing 
transfers for reimbursement for eligible completed work. The remaining transactions consist of 
$21.94 million from various special funds, $1 million in grant funds, $0.2 million in bond funds, 
and $3.4 million from the General Fund within the Capital and Technology Improvement 
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Expenditure Program (CTIEP). All transfers and appropriations are based on existing funds, 
reimbursements, or projected revenues. There is a potential, undetermined impact on the 
General Fund for future operations and maintenance costs. These costs will be addressed 
through the regular City budget process as projects are completed. 
 
DEBT IMPACT STATEMENT 
 
The issuance of MICLA debt is a General Fund obligation. The proposed MICLA 
reauthorization for the Electric Vehicle Charger Infrastructure Project (Item EE) would cause 
the City to borrow $4.0 million at an approximate 5.5 percent interest rate over a period of 10 
years. The total estimated debt service for this project is $5.3 million, including interest of 
approximately $1.3 million. The estimated average annual debt service is $0.5 million over a 
period of 10 years. 
 
Actual interest rates may differ as rates are dependent on market conditions at the time of 
issuance. We cannot fully predict what interest rates will be in the future. In accordance with 
the City's Debt Management Policy, the City has an established debt ceiling to guide the 
evaluation of the affordability for future debt. The debt ceiling for non-voted direct debt as a 
percentage of General Fund revenues is six percent. The 2026-27 non-voter-approved debt 
service ratio is 2.40 percent. The issuance of MICLA debt for this project will not cause the City 
to exceed the six percent non-voter-approved debt limit. 
 
FINANCIAL POLICIES STATEMENT 
 
The recommendations stated in this report comply with the City Financial Policies in that as 
the recommended transactions use current revenues and balances to pay for current 
operations.  
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DISCUSSION 
 
The following is a discussion of the recommendations included in this report by project. 

 
A. Bureau of Engineering (BOE) –– Council District (CD) Citywide, Bridge 

Improvement Program (BIP), Staff Appropriations 
BIP Cash Flow Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends an appropriation of $818,523 from the Bridge Improvement 
Program Cash Flow Fund to the Department of Public Works to reimburse staff costs 
incurred between July 1, 2025, and December 31, 2025. This amount includes 
reimbursements for staff costs for BOE ($426,900), the Board of Public Works ($99,990), 
the Bureau of Contract Administration ($23,396) and related costs ($274,237). These 
costs cover technical and administrative support, including accounting, engineering, and 
on-site inspection services.  

 
B. BOE – CD 14, SR710 Eastern Avenue Multi-Modal Improvement Project 

CTIEP – Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends an appropriation of $30,000 from the Measure R Local Return 
Fund to the Department of Transportation (DOT) for work on the SR-710 Eastern Avenue 
Multi-Modal Project. DOT will provide plan check reviews for temporary traffic, signal, and 
striping plans. The projects are currently in various stages of design. The Eastern Avenue 
Project plans are 95 percent complete and must be finalized by December 31, 2026 to 
meet grant deadlines.  

 
C. BOE – Citywide – BIP - 1st Street Bridge over Figueroa Street Repairs 

CTIEP – Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $47,192.00 from the Measure M Local Return Fund 
to the General Services Department (GSD) to reimburse GSD construction forces for the 
repair of a damaged expansion joint on the 1st Street Bridge over Figueroa Street in 
downtown Los Angeles. The scope of work included securing and welding the metal 
plates along the existing expansion joint to minimize movement and provide a smooth 
transition over the joint and reduce noise pollution.  The work was completed in 2024-25.  
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D. BSL – CD 6, Related costs for Valerio Street Lighting Project  

Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
This Office recommends a transfer of $74,892 from the Community Development Trust 
Fund to BSL’s revenue accounts for the reimbursement of prior-year staff-related costs. 
This project included the construction of 31 new streetlights in a residential area of Valerio 
Street and its surrounding neighborhoods, and is now complete. The project areas feature 
a modern LED lighting system providing uniform illumination levels across both the street 
and sidewalk. The project’s final status report and the statement of completed have been 
accepted by the Board of Public Works. 

 
E. Bureau of Street Services (BSS) – CD 9, Woodlawn Ave Triangle Median Safety 

Improvements 
SB1 Road Maintenance and Rehabilitation Program Special (SB1) Fund 
Attachment No. 1 
Recommendation No. 1 

 
This Office recommends an appropriation of $9,568 from the Road Maintenance and 
Rehabilitation Program Special Fund (SB1 Fund) to BSS’s Contractual Services Account 
for the Woodlawn Ave Triangle Median Safety Improvements Project. The safety 
maintenance elements of this project ensure all safety equipment in the Sherman Way 
Tunnel is operational and complies with federal law. Safety maintenance will ensure the 
safe, efficient, and reliable operation of the carbon monoxide sensors, the tunnel's 
ventilation system, and the sump pumps. Regular maintenance and servicing of these 
components prevent premature, costly repairs and breakdowns that could result in public 
hazards. The estimated completion date for the project is August 2026.  
 

F. BSS – CD 14, Huntington Drive Sidewalk Improvements Project     
Community Development Trust Fund  
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $183,215 from the Community Development Trust 
Fund to BSS’s revenue account to reimburse BSS for prior-year construction costs for the 
Huntington Drive Sidewalk Improvements project. The project was completed in February 
2025. 
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G. BSS – Citywide, Pavement Preservation - Access Ramps  

SB1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $6,030,000 from the SB1 Fund to BSS for costs 
associated with the Pavement Preservation Access Ramps Program to bring access 
ramps into compliance with the Americans with Disabilities Act. BSS expects to complete 
the reconstruction of 300 access ramps this fiscal year. The estimated completion date 
for this work is June 2027.  

 
H. BSS – Citywide, Concrete Streets Program 

Measure M Local Return Fund 
SB1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $2,058,028 from the Measure M Local Return Fund 
($510,034) and the SB1 Fund ($1,547,994) to BSS’s budgetary accounts for the Concrete 
Streets Program. BSS will complete approximately 105,000 square feet of concrete panel 
repair in fiscal year 2027. The estimated completion date for the project is June 2027.  
 

I. Department of Transportation (DOT) – Citywide, Mid-City Yard Resurfacing & EV 
Van Charger Installation 
Proposition A Local Transit Assistance Fund 
Attachment No. 1 
Recommendation No. 1 

This Office recommends a transfer of $300,000 from the Proposition A Local Transit 
Assistance Fund to GSD to provide design and construction services, labor, and materials 
to install five Electric Vehicle (EV) van chargers, and to resurface and repave the lot at 
DOT’s Mid-City Bus Yard located at 1910 E. Washington Blvd to accommodate incoming 
EV bus and van chargers. Pursuant to Council File 20-1041, DOT was awarded a grant 
from the California Air Resources Board (CARB) Sustainable Transportation Equity 
Project (STEP) grant program, which provided funding to procure five EV vans and five 
chargers in 2025 to support the South Los Angeles Universal Basic Mobility Pilot 
Program. DOT is piloting an on-demand free shuttle within South Los Angeles between 
Vermont and Central Avenues. The program will fill gaps in the service area, eliminate 
the need for transfers, and extend service hours into the evening. The EV van chargers 
must be installed to properly service the vans and maintain their warranties. Additionally, 
the current asphalt conditions at the Mid-City Bus Yard are deteriorating, and the striping 
layout does not accommodate DOT’s operational needs, as this lot has not been 
resurfaced or restriped since its acquisition in 2018. GSD estimates that the time to 
complete construction is between three and four months after the funds are transferred. 
The estimated completion date for the project is October 2026.  
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J. DOT – Citywide, BuildLA Project 

Engineering Special Services Fund  
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $500,000 from the Engineering Special Services 
Fund to DOT’s Transportation Review Fee Fund to fund Year 2 ($400,000) and Year 3 
($100,000) costs related to the City’s BuildLA project. Pursuant to CF 21-0643 and 21-
0643-S1, funding is needed to update and maintain DOT Case Logging and Tracking 
System (CLATS) and the Asset Management Systems. These projects will allow DOT to 
track developer-funded capital projects, assess when assets need to be changed to 
accommodate new development, and determine when curbside improvements, such as 
loading zones, are required. The Asset Management System will also manage 311 
service requests stemming from development projects to implement necessary 
enhancements to traffic control surrounding the requested 311 sites. When integrated 
into DOT's other development review systems, the Asset Management System will be 
used to track temporary traffic control for developer construction projects. The estimated 
date of completion for this project is June 30, 2027.  
 

K. DOT – Citywide, Vision Zero Programs 
Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $750,000 from the Measure M Local Return Fund 
to DOT to provide funding for community outreach, design development, project 
management, and construction support for the 2026-27 Vision Zero work program. Vision 
Zero projects include safety treatments to improve pedestrian, vehicular, and overall 
public safety. The funds will be used to: 1) upgrade 100 crosswalks to high-visibility 
continental/ladder crosswalks; 2) maintain 150 high-visibility crosswalks, 3) maintain 
and/or upgrade striping on at least 100 blocks of Vision Zero corridors; 4) install left-turn 
phasing at four locations; 5) install Rectangular Rapid Flashing Beacons at two locations; 
6) upgrade signal heads at 80 locations; 7) perform signal safety modifications at a 
minimum of five locations; 8) upgrade existing flashing beacons at eight crosswalk 
locations; 9) support 40 community outreach events; and, 10) design work on six miles of 
Vision Zero corridor projects. The Mayor and Council previously approved a $1.25 million 
transfer for Vision Zero projects as part of the 2025-26 First Transportation-related 
Construction Projects Report (C.F. 25-1111). Several projects have since received 
requests for design modifications and DOT determined that Special Traffic Operations 
overtime is required to keep Olympic project schedules on track. This work will be 
completed by June 30, 2027.  
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L. DOT – Citywide, Advanced Transportation System and Coordination (ATSAC) 

Center Program – Air Conditioning Maintenance and Repairs 
Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
  
This Office recommends a transfer of $805,867 from the Measure R Fund to GSD for 
staffing and operating supplies costs associated with construction work relative to the 
repair, maintenance, and retrofitting of ATSAC air conditioning units. These units are 
located at multiple communication hub locations throughout the City, including but not 
limited to the Pacific Palisades, Saticoy, Western Yard, Westwood, Encino, and West 
Valley areas. Funding specifically allocated for ATSAC maintenance is available in the 
Measure R Fund and was approved as part of the 2025-26 Adopted Budget. The 
estimated completion date for the project is June 2027.  
 

M. DOT – Citywide, Signals and Systems ATSAC Program – ATSAC Center Relocation 
ATSAC Trust Fund 
Attachment No. 1 
Recommendation No. 1 
  
This Office recommends a transfer of $320,475 from the ATSAC Trust Fund to GSD to 
fund staffing and operating supplies costs associated with construction work to complete 
the relocation of the ATSAC Center from City Hall East P4 to the 11th floor of the Caltrans 
Headquarters. Funding specifically allocated for the ATSAC Center relocation is available 
in the ATSAC Trust Fund. The project includes new electrical capacity, 
telecommunications wiring, and HVAC installation. The estimated completion date for the 
project is December 2026. 
 

N. BOE – CD 14, 7th Street Streetscape Improvements Project 
CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $25,000 from General Fund within CTIEP to 
reimburse DOT for staffing costs to review and approve traffic control plans related to the 
7th Street Streetscape Improvements Project. The project scope will transform 7th Street 
from Figueroa Street to Alameda Street into a multimodal corridor with pedestrian, 
bicycle, and transit improvements. These include a protected bicycle path, concrete curb 
ramps, updated sidewalks, curbs, gutters, transit islands, bus pads, corner islands, catch 
basins, traffic signals, and striping enhancements. Construction continues along 7th 
Street between Figueroa Street and Olive Street and the estimated completion date for 
the project is January 2027. 
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O. BOE – CD 6, Sheldon Arleta Street Improvement Project 

CTIEP – SB1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 2 
Recommendation No. 2 
 
This Office recommends an appropriation of $176,127 from the SB1 Fund for the final 
progress payment, including release of retention, for the Sheldon Arleta Street 
Improvement Project. The project scope included the construction of traffic signals, 
striping, pedestrian crossing signals, sidewalks, curb and gutter, streetlights, fences, 
access curb ramps at street corners, and street signage.  

 
P. BSL – Citywide, Pacific Palisades Streetlight Pole Replacement 

CTIEP – General Fund  
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends an appropriation of $160,000 from General Fund within CTIEP 
to the BSL’s budgetary accounts for design work associated with repair and replacement 
of lights and poles with significate structural and electrical damages from the Palisades 
fire. This work is eligible for FEMA reimbursement.  

Q. BOE – CD 14, SR710 Valley Boulevard Multi-Modal Improvement Project 
CTIEP – Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends an appropriation of $25,000 from the Measure R Local Return 
Fund to DOT for work on the SR-710 Valley Boulevard Multi-Modal Project. DOT will 
provide plan check reviews for temporary traffic, signal, and striping plans.  

 
R. BOE – CD 14, SR710 Huntington Drive Multi-Modal Improvement Project 

Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends an appropriation of $25,000 from the Measure R Local Return 
Fund to DOT for work on the SR-710 Huntington Drive Multi-Modal Project. DOT will 
provide plan check reviews for temporary traffic, signal, and striping plans.  
 

  



CAO File No.  PAGE 
0640-01399-0162 11 

 
 
S. Animal Services Department – CD 8, South Los Angeles Parking Lot Restriping 

CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends an appropriation of $12,185 from General Fund within CTIEP to 
GSD to re-stripe the public and employee parking lot at the South Los Angeles Animal 
Shelter in CD 8. The scope of work includes applying new paint to mark the parking stalls. 
The current condition of the parking lot leaves parking boundaries unclear to employees 
and the public who use the lot. Improving the parking conditions will alleviate parking 
congestion and improve safety for all patrons. The estimated completion date of the 
project is December 2025.  
 

T. Bureau of Sanitation (BOS) – CD 3, West Valley Solid Resources Collection District 
Yard Driveways 
Solid Waste Resources Rev Bonds Series 2023-A Acquisition Fund 
Attachment No. 1 
Recommendation No. 1 and 4 

 
This Office recommends an appropriation of $164,742 from the Solid Waste Resources 
Revenue Bonds Series 2023-A Acquisition Fund to GSD for the replacement of the 
driveway at the West Valley Resources Collection District Yard, which includes the 
removal and replacement of 2,200 square feet of asphalt and concrete pavement at the 
Vanalden Avenue entrance. The existing asphalt and concrete are in poor condition and 
must be removed to install a more robust and durable buried sensor loop system. These 
underground sensor loops will be protected and carry an operational useful lifespan of 
over 10 years. This project will address damaged and unsafe pavement conditions that 
pose occupational safety risks and require replacement to maintain safe and compliant 
yard operations. The estimated completion date for construction is October 2026. 

 
U. BOS – CD 7, Oro Vista Local Area Urban Flow Management Project 

Measure W – Safe, Clean Water – Municipal Program Special Fund  
Attachment No. 2 
Recommendation No. 2 
  
This Office recommends a transfer of $2,000,000 from the Measure W Local Return Fund 
to address construction costs for Oro Vista Local Area Urban Flow Management Project. 
The scope of work includes improvements to stormwater systems, installation of 
infiltration drywells and planters, and construction of pervious concrete sidewalks. The 
project is designed to improve water quality across a 183.6-acre drainage area, filter 
approximately 52.1 acre-feet of stormwater annually, enhance pedestrian and vehicular 
safety, and reduce localized flooding. The project is currently in the design phase and the 
estimated completion date is November 2029.  
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V. BOS – CD 15, Wilmington Q Street Local Urban Area Flow Management 

Measure W – Safe, Clean Water – Municipal Program Special Fund  
Attachment No. 3 
Recommendation No. 3 
  
This Office recommends a transfer of $1,414,198 from the Measure W Local Return Fund 
to address design and construction costs for Wilmington Q Street Local Urban Area Flow 
Management Project. The scope of work includes using industry-wide Best Management 
Practices to capture the runoff from storm events and treat the water using flow-through 
systems, new street trees, and a landscaped median to beautify the community. This 
project will improve water quality to help address the Dominguez Channel and Los 
Angeles/ Long Beach Harbor Toxics Total Maximum Daily Load, which addresses 
compliance with the City’s Municipal Separate Storm Sewer System (MS4) Permit. The 
MS4 permit governs the level of pollutants a water body can have. The project is partially 
funded by the Los Angeles County Measure W, Safe Clean Water Program Regional 
Round 1 Project. The project is currently in the design phase and the estimated 
completion date is May 2029.  
 

W. BOS – CD 6, North Sepulveda Pedestrian Island Project 
Measure W – Safe, Clean Water – Municipal Program Special Fund  
Attachment No. 2 
Recommendation No. 2 
  
This Office recommends a transfer of $650,000 from the Measure W Local Return Fund 
to address construction costs for North Sepulveda Pedestrian Island Project. The project 
scope of work includes improvements to a median island to create an urban green 
passageway with 26 new parkway swales, 27 new trees, and new ADA-compliant 
sidewalk and curb ramps, which will provide community beautification and pedestrian 
safety. The proposed use of native drought tolerant landscaping will sequester and store 
carbon, which provides health benefits to a disadvantaged community bordering a major 
transportation corridor. The project is currently in the construction phase and the 
estimated completion date for this project is October 2027.  

 
X. BOS – CD 14, Sidewalk, Entryway, and Exit Repairs at Central Los Angeles 

Recycling and Transfer Station (CLARTS)  
CLARTS Trust Fund 
Attachment No. 1 
Recommendation No. 1 
  
This Office recommends a transfer of $24,550 from the CLARTS Trust Fund to GSD’s 
Construction Forces Division for the repair of the concrete sidewalk, entryway, and exit 
zones at the facility. The sidewalk and concrete of the driveways are damaged by the 
heavy collection vehicles that use the facility and poses a safety hazard. The estimated 
completion date for this project is September 2026.  
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Y. BOS – CD 7, Sylmar Channel Project 

Measure W – Safe, Clean Water – Municipal Program Special Fund  
Recommendation No. 5 
  
This Office recommends the rescission of the transfer and appropriation of funds in the 
amount of $1,500,000 for the BOS – CD7, Sylmar Channel Project, approved under Item 
E of the 2025-26 Third Financial Status Report/TCPR (C.F. 25-1319-S1). Because this 
funding was previously authorized for the project’s design and California Environmental 
Quality Act (CEQA) documentation as part of the 2025-26 Second TCPR (C.F. 25-1319), 
the Third TCPR action inadvertently duplicated the appropriation. Rescinding the Third 
TCPR transfer is necessary to correct the administrative accounting. 
 

Z. DOT – CD 15, Vincent Thomas Bridge Deck Replacement Project 
Department of Transportation Trust Fund 
Attachment No. 3 
Recommendation No. 3 
  
This Office recommends authority to deposit front funding from the State of California 
Department of Transportation (Caltrans) for the traffic detour operations associated with 
the Vincent Thomas Bridge (VTB) Deck Replacement Project on State Route 47 in the 
amount of $5,200,000 to the City of Los Angeles DOT Trust Fund. DOT will invoice 
Caltrans for a $5,200,000 initial deposit to provide front funding for the proposed work 
and submit monthly invoices to Caltrans for the prior month’s actual expenditures. DOT 
will refund Caltrans any unspent deposit at the close of the project. 
 
Under the agreement, DOT’s scope of work includes providing Traffic Control Officers 
(TCOs) at key intersections, implementing and adjusting traffic signal timing to 
accommodate detour traffic, reviewing and commenting on Caltrans’s traffic control plans, 
and supporting real-time traffic management during the bridge closure. The start date of 
the closure is November 1, 2026, and the estimated completion date is March 31, 2028. 

 
AA. Los Angeles Public Library – Citywide, Alteration and Improvement Projects at 

Library Branches 
Library Fund 
Attachment No. 1 
Recommendation No. 1 
 
This Office recommends a transfer of $112,151 from the Library Fund to GSD’s 
Construction Forces Division to fund alteration and improvement projects at various 
library branches, as detailed in the table below: 
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The estimated completion of all projects is November 2026.  
 

BB. BOE – CD 5, Rim of the Valley Trails Project 
Proposition K Fund 
Attachment No. 1 
Recommendation No. 1 
  
This Office recommends a transfer of $19,965 from the Proposition K Fund to DOT’s 
budgetary account to provide funding for traffic improvements at the intersection of 
Mulholland Drive and Benedict Canyon Drive. This work is part of the Rim of the Valley 
Trail Project, Subproject #4 – Mulholland Drive at Benedict Canyon Drive. The project is 
currently in the design phase. This appropriation will enable DOT to proceed with the 
planned improvements, including installation of a pedestrian pushbutton, mobilization, 
removal of existing striping, and installation of continental crosswalk striping.  

 
CC. DOT – Grant Reimbursements for Vision Zero Program Projects 

Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1, 6-7 
 
This Office recommends a transfer and appropriation of $3,135,000 in the DOT’s Balance 
Sheet Account to the Road Maintenance and Rehabilitation Fund (SB1) for Vision Zero 
Traffic Signals. Additionally, this Office recommends authority to accept grant 
reimbursements from the Southern California Association of Governments (SCAG) 
Regional Early Action Planning Grants (REAP) 2.0 program, to be transferred to the SB1 
revenue source account and further appropriated to the existing Vision Zero Traffic 
Signals project account. This project involves active transportation corridor planning, 
multi-phase community engagement, geometric design development, and civil 
engineering plan sets aimed at enhancing first-last mile infrastructure across multiple city 
corridors. DOT was awarded a SCAG REAP 2.0 Subregional Partnership grant in the 
amount of up to $3.3 million, including administrative costs, to support this effort. There 
is no impact on the General Fund, as this action serves to correct the funding allocation. 
 

  

Facility CD Project Amount 
Cypress Park 1 Parking Lot Slurry and Stripe $ 13,861.00 
Studio City 4 Parking Lot Slurry and Stripe 24,140.00 
Woodland Hills 3 Parking Lot Slurry and Stripe  1,158.00 
Palms Rancho 5 Parking Lot Slurry and Stripe $72,992.00 
  TOTAL $ 112,151.00 



CAO File No.  PAGE 
0640-01399-0162 15 

 
 
DD. Police Department – Southeast Police Station Electric Vehicle Charger 

Infrastructure  
CTIEP – MICLA  
Attachment No. 1  
Recommendation No. 1 and 9 
 
This Office recommends a transfer of $57,760 in MICLA funds to GSD to fund 
construction expenses for the installation of electric vehicle chargers at the Southeast 
Police Station. The scope of work includes completing the Phase 3 electric vehicle 
charger infrastructure project that was not completed by the prior contractor due to the 
contract expiring, including design and engineering for as-built drawings and energizing 
the electric vehicle chargers. The 2024-2025 Adopted Budget allocated $1,000,000 in 
MICLA funding under the line item "Police Electric Vehicle Charger Installation & Power 
Upgrades." The estimated timeframe for the project is November 2026 through June 
2027. 

 
EE. GSD – Citywide, Council Reauthorization of MICLA Funding – Electric Vehicle 

Charger Infrastructure 
CTIEP – MICLA 
Recommendation No. 10 
  
This Office recommends the reauthorization and use of up to $4,000,000 in MICLA funds 
approved in the 2026-27 Adopted Budget for the installation of electric vehicle charging 
stations at various municipal facilities. This request includes $2 million for 26 EV chargers 
divided between six city-owned animal shelters and $2 million for EV charger installations 
at city-owned locations supporting the GSD Fleet ($2 million), which are listed below: 
 

Department # Total Chargers Location 

GSD - Motor Pool  22 Piper Technical Center  
555 Ramirez St, L.A., 90012 

GSD-Streets 4 North Hollywood  
10811 Chandler Blvd North Hollywood, CA 91601 

GSD-Streets 2 Cahuenga – 2770 W. Cahuenga Bl., L.A., 90068 

Council District 9 2 Constituent Center  
4301 S. Central Ave., L.A., 90011 

GSD-Fleet 2 Tech Services – 2310 E. 7TH St., L.A., 90023 

GSD- Fleet 15 Raymer   
14832 Raymer Street, Van Nuys, CA 91405 

GSD- Fleet 4 Central Traffic Yard   
1831 Pasadena Ave. Los Angeles, CA 90031 

GSD-Streets 4 Westchester – 5323 W. 111Th St., L.A., 90045 

GSD-Streets 4 Palisades 
1479 Stoner Ave, Los Angeles, CA 90025 

GSD-Streets 4 Southwest 
5900 S. Wilton Pl, Los Angeles, CA 90047 

GSD-Streets 6 Silver Lake Yard  
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3948 Goodwin Ave Los Angeles, CA 90039 

GSD-Streets 2 Asphalt Plant 1  
2484 E. Olympic Boulevard, L.A., CA 90021 

GSD-Standards 6 Materials Testing (Standards) – 2319 Dorris Place, 
L.A., 90031 

GSD-Sanitation 1 
Central LA Recycling & Transfer Station 

(CLARTS)  
2201 E. Washington Blvd., L.A., 90021 

GSD-Sanitation 2 Lopez Canyon – 11950 Lopez Canyon Road, 
Lakeview Terrace, 91342 

GSD-Sanitation 6 North Central – 451 N. San Fernando, L.A., 90031 
GSD-Recreation and 

Parks (RAP) 12 Western Region  
2459 Motor Ave Los Angeles, CA 90064 

GSD-RAP 5 Pacific Region  
1670 Palos Verdes Dr Harbor City, CA 90710 

GSD-RAP 6 Valley Region  
6335 Woodley Ave Van Nuys, CA 91406 

GSD-Multi 30 Central Service Yard - 3900 Chevy Chase Drive, 
L.A., 90039 

TOTAL 139   
 
Reauthorizing these funds is necessary to ensure the continued rollout of municipal 
charging infrastructure, which supports Citywide fleet electrification goals and expands 
access for both the public and staff. The estimated completion for this project is June 
2027. 

 
FF. BOE – CD 4 & 13, Glendale–Hyperion Complex of Bridges Project 

CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1  
 
This Office recommends a transfer of $54,929 in CTIEP General Fund to reimburse DOT 
for staffing costs related to the Glendale–Hyperion Complex of Bridges Project. From 
February 19, 2026, through March 19, 2026, DOT reviewed contractor submittals, 
responded to requests for information, and conducted inspections of traffic control 
implementation. The project scope includes the seismic retrofit, structural widening, and 
historic rehabilitation of the complex of bridges at Glendale Boulevard and Hyperion 
Avenue. Construction of the project began in March 2026, with an estimated completion 
date is January 2031.  
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GG. BOE – CD 4 & 13, Council Reauthorization of MICLA Funding – Glendale-Hyperion 

Complex of Bridges 
CTIEP – MICLA  
Recommendation Nos. 11-15 
 
This Office recommends the reauthorization and use of up to $13,382,000 in MICLA front-
funding authority included in the 2026–27 Adopted Budget for projected expenditures for 
the Glendale-Hyperion Complex of Bridges Project in 2026-27. This project is funded 
through a Caltrans Federal Highway Bridge Program (HBP) grant that provides 88.53 
percent reimbursement after expenditures are incurred. Reimbursements are subject to 
an annual cap of $20 million and will be received over an approximately 11-year payback 
period. As a result, substantial front-funding will be required to support the project during 
construction. 
 
Based on current expenditure projections through the completion of the project, this Office 
projects that the front-funding and local match requirements will be addressed by $30 
million in SB1 funding approved as part of the 2025-26 Budget, $59.67 million in MICLA 
Commercial Paper funding authorized as part of the 2026-27 Budget and will need an 
additional $24 million in budgeted appropriations from non-MICLA sources ($7 million in 
2027-28, $10 million in 2028-29, and $7 million in 2029-30). Following the completion of 
the project, the City will continue to receive reimbursements from Caltrans with a $20 
million annual cap until 88.53 percent of the projected expenditures are reimbursed 
($207.17 million). Based on the cash flow and repayment schedules as shown below and 
indicative 30-day interest rates as of September 25, 2026, the estimated total financing 
cost attributable to this project is $7.5 million for the use of the MICLA Commercial Paper 
Program as a front-funding mechanism. Financing costs include interest costs, letter of 
credit fees, and dealer fees. The Caltrans reimbursements cannot be used to pay 
financing costs. The financing costs that will be incurred in 2026-27 can be absorbed 
within budgeted funds in the Capital Finance Administration Fund. For future budgets, the 
financing costs for this project will be a factor to determine the annual amount required to 
support the MICLA Commercial Paper Program.  
 
The tables below summarize the annual cash flow for the project and the repayment 
schedule for the principal amount of MICLA Commercial Paper issued for the Glendale-
Hyperion Complex of Bridges Project: 
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Attachments 

2025-26 2026-27 2027-28 2028-29 2029-30 2030-31 TOTAL
Projected 
Expenditures 23,628,425.33$  67,464,994.00$  39,883,095.16$  39,883,095.16$  39,883,095.16$ 23,265,138.68$ 234,007,843.49$ 

Budgeted City 
Appropriations 23,628,425.33$  6,371,574.67$    7,000,000.00$    10,000,000.00$  7,000,000.00$   -$  54,000,000.00$   
MICLA Commercial 
Paper - 13,382,000.00    10,238,000.00    9,885,000.00      12,885,000.00   13,296,000.00   59,686,000.00     
CalTrans 
Reimbursements - 47,711,419.33    22,646,591.27    20,000,000.00    20,000,000.00   9,970,773.63     120,328,784.23   

TOTAL FUNDING 23,628,425.33$  67,464,994.00$  39,884,591.27$  39,885,000.00$  39,885,000.00$ 23,266,773.63$ 234,014,784.23$ 

Glendale-Hyperion Complex of Bridges Funding Summary

Sources of Funds:

Note: MICLA Commercial Paper issuance amounts must be rounded to the thousands. This results in a $6,940.74 variance between the Total Funding and Total expenditures 
amounts.

2030-31 2031-32 2032-33 2033-34
MICLA Principal 
Repayment 10,029,000.00 20,000,000.00   20,000,000.00 9,657,000.00     
Outstanding MICLA 
Principal 49,657,000.00 29,657,000.00   9,657,000.00 - 

Glendale-Hyperion Complex of Bridges MICLA Commercial Paper Repayment Schedule



TRANSFER FROM TRANSFER TO
ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

A PW: Bureau of Engineering 57Q/50, Bridge Improvement Program Fund Fund 100/78, Public Works - Engineering (Fund 57Q/50)
Bridge Improvement Program (BIP) Staff Appropriations 50MB01, BIP-Grants Reimbursement Receipts 818,522.62$                  001010, Salaries General 425,338.94$                  

001090, Overtime General 1,560.09                        
426,899.03$                  

Fund 100/74, Public Works - Board (Fund 57Q/50)
001010, Salaries General 93,989.90$                    

Fund 100/76, Public Works - Contract Administration (Fund 57Q/50)
001010, Salaries General 23,014.44$                    
003310, Transportation 381.50                           

23,395.94$                    

57Q/50, Bridge Improvement Program
50C299, Related Cost Reimbursement 274,237.75$                  

Subtotal 818,522.62$                  

B PW: Bureau of Engineering Fund 51Q/94, Measure R Local Return Fund Fund 100/94, Department of Transportation (Fund 51Q/94)
SR-710 Eastern Avenue Multi-Modal Project 94CM16, Bridge Maintenance Program 30,000.00$                    001010, Salaries General 15,000.00$                    

001090, Overtime General 15,000.00                      
Subtotal 30,000.00$                    

C PW: Bureau of Engineering Fund 59C/94, Measure M Local Return Special Fund Fund 100/78, Public Works - Engineering (Fund 57Q/50)
1st Street Bridge Repairs over Figueroa St 94YV87, Bridge Repair and Maintenance 47,192.00$                    003180, Construction Materials 47,192.00$                    

D PW: Bureau of Street Lighting Fund 424/21, Community Development Trust Fund Fund 100/84, PW Street Lighting (Fund 424/21)
Valerio Street Lighting Project 21A184, Bureau of Street Lighting 13,108.00$                    RSC 5331, Reimb of Related Cost-PR YR 74,891.60$                    

21Y184, Bureau of Street Lighting 58,290.00                      
21V184, Bureau of Street Lighting 3,493.60                        

Subtotal 74,891.60$                    

E PW: Street Services Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 100/86, Public Works - Street Services (Fund 59V/50)
Woodlawn Ave Triangle Median 50Y186, Bureau of Street Services 9,568.00$                      003040, Contractual Services 9,568.00$                      
Safety Improvements

F PW: Street Services Fund 424/21, Community Development Trust Fund 100/86, Public Works - Street Services (Fund 424/43)
Huntington Drive Sidewalk Improvements 43T184, Bureau of Street Lighting 25,000.00$                    RSRC 5301, Reimb from Other Funds 183,215.14$                  

43T194, Transportation 158,215.14                    
Subtotal 183,215.14$                  

G PW: Street Services Fund 59V/50 Road Maintenance and Rehabilitation Fund (SB1) Fund 100/86, Public Works - Street Services (Fund 59V/50)
Pavement Preservation - Access Ramp Program 50CKJS, Pavement Preservation - Access Ramps 6,030,000.00$               001090, Overtime General 1,800,000.00$               

001100, Hiring Hall Salaries 700,000.00                    
001120, Benefits Hiring Hall 450,000.00                    
001190, Overtime Hiring Hall 180,000.00                    
003030, Construction Expense 1,100,000.00                 
003040, Contractual Services 1,400,000.00                 
006020, Operating Supplies 400,000.00                    

Subtotal 6,030,000.00$               

ATTACHMENT 1
FIRST TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT

TRANSFERS BETWEEN DEPARTMENTS AND FUNDS
 

2026-27 BUDGET ADJUSTMENTS
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TRANSFER FROM TRANSFER TO
ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

ATTACHMENT 1
FIRST TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT

TRANSFERS BETWEEN DEPARTMENTS AND FUNDS
 

2026-27 BUDGET ADJUSTMENTS

H PW: Street Services Fund 59C/94, Measure M Local Return Fund Fund 100/86, Public Works - Street Services (Fund 59C/94)
Concrete Streets Program 94PV02, Concrete Streets 110,033.68$                  001010, Salaries General 110,033.68$                  

Fund 59C/94, Measure M Local Return Fund Fund 100/86, Public Works - Street Services (Fund 59C/94)
94WV02, Concrete Streets 400,000.00$                  003030, Construction Expense 100,000.00$                  

003040, Contractual Services 200,000.00                    
006020, Operating Supplies 100,000.00                    

400,000.00$                  

Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 100/86, Public Works - Street Services (Fund 59V/50)
50PC02, Concrete Streets 880,006.00$                  001010, Salaries General 100,000.00$                  

001090, Overtime General 780,006.00                    
880,006.00$                  

Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 100/86, Public Works - Street Services (Fund 59V/50)
50RC02, Concrete Streets 455,782.00$                  001090, Overtime General 100,000.00$                  

001100, Hiring Hall Salaries 239,469.00                    
001120, Benefits Hiring Hall 116,313.00                    

455,782.00$                  

Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 100/86, Public Works - Street Services (Fund 59V/50)
50TC02, Concrete Streets 212,206.00$                  001090, Overtime General 80,000.00$                    

003030, Construction Expense 132,206.00                    
212,206.00$                  

Subtotal 2,058,027.68$               Subtotal 2,058,027.68$               

I Department of Transportation Fund 385/94, Proposition A Local Transit Assistance Fund Fund 100/40, General Services Department (Fund 385/94)
Mid-City Yard Resurfacing & EV Van Charger Installation 94SA20, Facility Upgrades for Electrification 300,000.00$                  001101, Hiring Hall Construction 82,443.00$                    

001121, Benefits Hiring Hall Construction 54,962.00                      
003180, Construction Materials 162,595.00                    

Subtotal 300,000.00$                  

J Department of Transportation Fund 682/50 Engineering Special Services Fund Fund 50Y/94AY06 - Transportation Review Fee Fund 
BuildLA Project 50YVLK, BuildLA IT Project-LADOT 500,000.00$                  94AY06, Build LA IT Project - LADOT 500,000.00$                  

K Department of Transportation Fund 59C/94, Measure M Local Return Special Fund Fund 100/94, Transportation (Fund 59C/94)
Vision Zero Programs 94WG25, Vision Zero Corridor Projects - M 750,000.00$                  001090,  Overtime General 750,000.00$                  

L Department of Transportation Fund 51Q/94, Measure R Local Return Fund Fund 100/40, General Services (Fund 51Q/94)
Signals and Systems ATSAC Program – Air Conditioning 94C634, ATSAC Systems Maintenance 805,867.00$                  001014, Salaries Construction Projects 37,268.00$                    
Maintenance and Repairs 001101, Hiring Hall Construction 201,249.00                    

001121, Benefits Hiring Hall Construction 134,165.00                    
003180, Construction Materials 433,185.00                    

Subtotal 805,867.00$                  

M Department of Transportation Fund 484/94, ATSAC Trust Fund Fund 100/40, General Services (Fund 484/94)
Signals and Systems ATSAC Program – ATSAC Center 94PU13, ATSAC Control Center Relocation Project 320,475.00$                  001014, Salaries Construction Projects 26,178.00$                    
Relocation Measure 001101, Hiring Hall Construction 141,368.00                    

001121, Benefits Hiring Hall Construction 94,246.00                      
003180, Construction Materials 58,683.00                      

Subtotal 320,475.00$                  

N PW: Bureau of Engineering Fund 100/54, CTIEP Fund 100/94, Transportation 
7th Street Streetscape Improvement 00P294, 7TH STREET STREETSCAPE IMPROVEMENTS 25,000.00$                    001090, Overtime General 25,000.00$                    
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ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT
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FIRST TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT

TRANSFERS BETWEEN DEPARTMENTS AND FUNDS
 

2026-27 BUDGET ADJUSTMENTS

P PW: Bureau of Street Lighting Fund 100/54, CTIEP Fund 100/84, PW Street Lighting
Pacific Palisades Streetlight Pole Replacement (FEMA) 00CABM, BSL, Palisades Street Lighting - Wildfire Recovery 160,000.00$                  001010, Salaries General 80,000.00$                    

001090, Overtime General 80,000.00                      
Subtotal 160,000.00$                  

Q PW: Bureau of Engineering Fund 51Q/94, Measure R Local Return Fund Fund 100/94, Department of Transportation (Fund 51Q/94)
SR-710 Valley Boulevard  Multi-Modal Project 94CM16, Bridge Maintenance Program 25,000.00$                    001090, Overtime General 25,000.00$                    

R PW: Bureau of Engineering Fund 51Q/94, Measure R Local Return Fund Fund 100/94, Department of Transportation (Fund 51Q/94)
SR-710 Huntington Drive Multi-Modal Project 94CM16, Bridge Maintenance Program 25,000.00$                    001010, Salaries General 10,000.00$                    

001090, Overtime General 15,000.00                      
Subtotal 25,000.00$                    

S Animal Services Department Fund 100/54, CTIEP Fund 100/40, General Services
South Los Angeles Parking Lot Restriping 00C046, Citywide Maintenance and Improvements 12,185.00$                    001014, Salaries Construction Projects 11,583.00$                    

003180, Construction Materials 602.00                           
Subtotal 12,185.00$                    

T PW: Bureau of Sanitation Fund 66W/50, Solid Waste Resources Rev Bonds Series 2023-A Acquisition Fund Fund 100/40, General Services (Fund 66W/50)
West Valley Solid Resources Collection District Yard 50YU70, Capital Improvements Projects 164,742.00$                  001101, Hiring Hall Construction 61,657.00$                    
Driveways  001121, Benefits Hiring Hall Construction 41,104.00                      

003180, Construction Materials 61,981.00                      
Subtotal 164,742.00$                  

X PW: Bureau of Sanitation Fund 47R/50, Central Los Angeles Recycling and Transfer Station Trust Fund Fund 100/40, General Services Department (47R/50)
Sidewalk, Entryway, and Exit Repairs at CLARTS 50EX82, PW-Sanitation Expense and Equipment 24,550.00$                    001014, Salaries Construction Projects 24,400.00$                    

003180, Construction Materials 150.00                           
Subtotal 24,550.00$                    

AA Library Department Fund 300/44, Library Fund Fund 100/40, General Services Department
Alteration and Improvement Projects at Library Branches 003040, Contractual Services 112,151.00$                  001014, Salaries, Construction Projects 42,275.00$                    

003180, Construction Materials 69,876.00                      
Subtotal 112,151.00$                  

BB PW: Bureau of Engineering Fund 43K/10, Proposition K Projects Fund Fund 840/94, Dept Transportation Trust Fund 
Rim of the Valley Trails Project 10V470, PRJ-RIM OF THE VALLEY TRAILS 19,965.00$                    TBD, Proposition K - Rim of the Valley Trails Project 19,965.00$                    

Fund 840/94, Dept Transportation Trust Fund Fund 100/94, Department of Transportation
TBD, Proposition K - Rim of the Valley Trails Project 19,965.00$                    001090, Overtime General 19,965.00$                    

CC Department of Transportation Fund 100/94, Department of Transportation Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1)
Vision Zero - REAP 2.0 Reimbursement Transfer Balance Sheet Acct No. 2200 3,135,000.00$               RSC 3811, Reimb from other agencies 3,135,000.00$               

Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1)
RSC 3811, Reimb from other agencies 3,135,000.00$               50VKTS, Vision Zero Traffic Signals 3,135,000.00$               

DD Police Department Fund 298/70 MICLA Fund 100/40, General Services (Fund 298/70)
Southeast Police Station Electric Vehicle 70A738, Police Electric Vehicle Charger Installation & Power Upgrade 57,760.00$                    001014, Salaries Construction Projects 27,803.00$                    
 Charger Infrastructure 003180, Construction Materials 29,957.00                      

Subtotal 57,760.00$                    

FF PW: Bureau of Engineering Fund 100/54, CTIEP Fund 100/94, Transportation  (Fund 298/50)
Glendale-Hyperion Complex of Bridges 00V809, Bridge Improvement Program (BIP) - Program Contingency 40,825.36$                    001010, Salaries General 22,430.41$                    

00Y809, Bridge Improvement Program (BIP) - Program Contingency 14,103.59                      001090, Overtime General 32,498.54                      
Subtotal 54,928.95$                    Subtotal 54,928.95$                    

TOTAL ALL DEPARTMENTS AND FUNDS 15,744,040.99$             15,744,040.99$             
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TRANSFER FROM
ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

O PW: Bureau of Engineering Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1)
Sheldon Arleta Street Improvement Project 50S5CT, Contingency for Construction 176,518.03$                50SKZV - Sheldon Arleta Park Sidewalk Improvement - Arleta St 147,320.86$                 

50SKZX, Sheldon Arleta Park Sidewalk Improvement - Wicks St 29,066.51                     
50RKHH, Sheldon Arleta Park Sidewalk Improvement - Sharp Ave 130.66                          

Subtotal 176,518.03$                 

U PW: Bureau of Sanitation Fun 60W/50, Measure W - Safe, Clean Water - Municipal Program Fund 60W/50, Measure W - Safe, Clean Water - Municipal Program 
Oro Vista Local Area Urban Flow Management Project Special Fund Special Fund

50CX66, Regional Project Development and Revolving Funds 2,000,000.00$             50CABU, Oro Vista Local Area Urban Flow Management Project 2,000,000.00$              

W PW: Bureau of Sanitation Fund 60W/50, Measure W - Safe, Clean Water - Municipal Program Fund 60W/50, Measure W - Safe, Clean Water - Municipal Program 
North Sepulveda Pedestrian Island Project Special Fund Special Fund

50AX66, Regional Project Development and Revolving Funds 650,000.00$                50YAEP, Sepulveda Green Median 650,000.00$                 

TOTAL ALL DEPARTMENTS AND FUNDS 2,826,518.03$             2,826,518.03$              

TRANSFER TO

ATTACHMENT 2
FIRST TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT

2026-27 BUDGET ADJUSTMENTS
   TRANSFERS BETWEEN ACCOUNTS WITHIN DEPARTMENTS AND FUNDS

 

4



TRANSFER FROM
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V Public Works - Sanitation Fund 60W/50, Measure W - Safe, Clean Water - Municipal Program Fund 60W/50, Measure W - Safe, Clean Water - Municipal Program 
Wilmington Q Street Local Urban Area Flow Management Special Fund Special Fund
Project 50T566, Operation and Maintenance - TMDL Compliance Projects 59,490.38$              TBD, Wilmington Q Street Local Urban Area Flow Management Project 1,414,197.38$         

50WX82, PW-Sanitation Expense and Equipment 97,635.00                
50WX66, Regional Project Development and Revolving Funds 32,000.00                
50YX66, Regional Project Development and Revolving Funds 1,225,072.00           

Subtotal 1,414,197.38$         

Z Department of Transportation Fund 840/94, Department of Transportation Trust Fund Fund 840/94, Department of Transportation Trust Fund
Vincent Thomas Bridge Deck Replacement Project RSC 3364, State Highway Agreements 5,200,000.00$         TBD, Vincent Thomas Bridge Deck Replacement Project 5,200,000.00$         

TOTAL ALL DEPARTMENTS AND FUNDS 6,614,197.38$         6,614,197.38$         
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ATTACHMENT 3
FIRST TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT

2026-27 BUDGET ADJUSTMENTS
NEW APPROPRIATIONS

 

5


	2026-27 First TCPR Narrative - rev 9.30.26 to pdf new
	FISCAL IMPACT STATEMENT
	This Office recommends a transfer of $19,965 from the Proposition K Fund to DOT’s budgetary account to provide funding for traffic improvements at the intersection of Mulholland Drive and Benedict Canyon Drive. This work is part of the Rim of the Vall...
	Reauthorizing these funds is necessary to ensure the continued rollout of municipal charging infrastructure, which supports Citywide fleet electrification goals and expands access for both the public and staff. The estimated completion for this projec...

	2026-27 First TCPR Controller's Instructions_9-30-26
	Attachment 1
	Attachment 2
	Attachment 3


